
CHECK DATE/ CHECK NO./ RELEASE DATE/ CHECK DATE/ CHECK NO./ RELEASE DATE/

WATER OTHER INFRA LDDAP Date LDDAP No. VALIDATION DATE LDDAP Date LDDAP No. VALIDATION DATE

ILOCOS NORTE

ADAMS PWS              2,045,000.00 2,045,000.00            774 1743 07/27/16
2016-07-217 

s.1420
2,045,000.00             07/28/16 2,045,000.00             2,045,000.00           

BANGUI OTHERS              3,000,000.00 3,000,000.00                 688 2073 09/06/16
2016-09-259 

s.1712
2,400,000.00             09/07/16 2,400,000.00             2,400,000.00           

BANGUI PWS              3,000,000.00 3,000,000.00            689 2771 11/23/16
101101-11-022-

2016 s.2283
3,000,000.00             11/24/16 3,000,000.00             3,000,000.00           

CARASI PWS              2,500,000.00 2,500,000.00            685 1441 06/24/16
2016-06-186 

s.1183
2,500,000.00             06/27/16 2,500,000.00             2,500,000.00           

CITY OF LAOAG (Capital)OTHERS              3,000,000.00 3,000,000.00                 691 1379 06/21/16
2016-06-180 

s.1138
2,400,000.00             06/22/16 2,400,000.00             2,400,000.00           

CURRIMAO OTHERS              5,000,000.00 5,000,000.00                 577 1378 06/21/16
2016-06-180 

s.1139
4,000,000.00             06/22/16 4,000,000.00             4,000,000.00           

DUMALNEG OTHERS              5,000,000.00 5,000,000.00                 578 1377 06/24/16
2016-06-184 

s.1157
4,000,000.00             06/27/16 4,000,000.00             4,000,000.00           

NUEVA ERA PWS              4,000,000.00 4,000,000.00            1839 2283 09/23/16
2016-09-279 

s.1858
3,200,000.00             09/24/16 3,200,000.00             3,200,000.00           

PASUQUIN PWS              3,934,380.00 3,934,380.00            570 2037 09/02/16
2016-09-255 

s.1678
3,147,504.00             09/05/16 3,147,504.00             3,147,504.00           

PIDDIG PWS            15,000,000.00 15,000,000.00          900 1621 07/13/16
2016-07-205 

s.1341
12,000,000.00           07/14/16 12,000,000.00           12,000,000.00          

ILOCOS SUR -                           -                         

CABUGAO OTHERS              5,000,000.00 5,000,000.00                 568 1431 06/24/16
2016-06-185 

s.1172
4,000,000.00             06/27/16 4,000,000.00             3,882,697.82         117,302.18              

MAGSINGAL OTHERS            15,000,000.00 15,000,000.00                571 2770 11/23/16
101101-11-021-

2016 s.2282
12,000,000.00           11/24/16 12,000,000.00           12,000,000.00          

NARVACAN OTHERS              1,035,000.00 1,035,000.00                 1438 2038 09/02/16
2016-09-256 

s.1687
828,000.00                09/05/16 828,000.00                828,000.00              

SANTA PWS            11,280,000.00 11,280,000.00          2298 -                           -                         

SANTA LUCIA PWS              2,500,000.00 2,500,000.00            2520 3026 12/14/16
101101-12-017-

2016 s.2477
2,500,000.00             12/15/16 2,500,000.00             2,500,000.00           

TAGUDIN OTHERS              6,000,000.00 6,000,000.00                 686 2830 12/01/16
101101-12-002-

2016 s.2350
4,800,000.00             12/02/16 4,800,000.00             4,800,000.00           

LA UNION

BAUANG PWS              2,210,000.00 2,210,000.00            573 -                           -                         

BURGOS PWS              4,000,000.00 -                           -                         

CABA OTHERS              2,551,900.00 2,551,900.00                 1452 1878 08/09/16
2016-08-231 

s.1522
2,041,520.00             08/10/16 2,041,520.00             2,041,520.00           

CITY OF SAN FERNANDO (Capital)PWS              3,000,000.00 3,000,000.00            2199 3047 12/14/16
101101-12-017-

2016 s.2475
3,000,000.00             12/15/16 3,000,000.00             3,000,000.00           

ROSARIO OTHERS                928,900.00 928,900.00                    572 12/21/16
101101-12-030-

2016 s.2600
928,900.00                12/22/16 928,900.00                928,900.00              

SAN GABRIEL PWS              2,500,000.00 2,500,000.00            687 2074 09/15/16
2016-09-271 

s.1757
2,500,000.00             09/16/16 2,500,000.00             2,500,000.00           

SANTOL OTHERS              4,000,000.00 4,000,000.00                 684 1448 06/24/16
2016-06-182 

s.1182
3,200,000.00             06/27/16 12/28/16

101101-12-

042-2016 

s.2651

689,514.59          12/29/16 3,889,514.59             2,937,341.38         952,173.21              

PANGASINAN -                           

AGNO PWS            15,000,000.00 15,000,000.00          569 2145 09/13/16
2016-09-269 

s.1750
12,000,000.00           09/14/16 12,000,000.00           12,000,000.00          

AGUILAR PWS              8,000,000.00 8,000,000.00            492 04/18/16
2016-04-114 

s.648
6,400,000.00             04/19/16 12/27/16

101101-12-

036-2016 

s.2635

1,595,331.49       12/28/16 7,995,331.49             6,394,720.36         1,600,611.13           

ANDA PWS            12,000,000.00 12,000,000.00          579 1428 06/24/16
2016-06-185 

s.1169
9,600,000.00             06/27/16 9,600,000.00             9,600,000.00           

BANI OTHERS            11,500,000.00 11,500,000.00                772 1620 07/13/16
2016-07-205 

s.1340
9,200,000.00             07/14/16 9,200,000.00             9,200,000.00           

BINMALEY OTHERS              4,845,300.00 4,845,300.00                 773 2820 11/29/16
101101-11-029-

2016 s.2325
3,876,240.00             12/01/16 3,876,240.00             3,876,240.00           

BUGALLON OTHERS              5,000,000.00 5,000,000.00                 1335 1622 07/13/16
2016-07-205 

s.1339
4,000,000.00             07/14/16 4,000,000.00             4,000,000.00           

BUGALLON PWS              2,500,000.00 2,500,000.00            1439 1742 07/27/16
2016-07-218 

s.1421
2,500,000.00             07/28/16 2,500,000.00             2,500,000.00           

CITY OF URDANETA OTHERS              5,000,000.00 5,000,000.00                 692 -                           -                         

CITY OF URDANETA OTHERS              2,000,000.00 2,000,000.00                 690 2512 10/21/16
2016-10-305 

S.2052
1,600,000.00             10/24/16 1,600,000.00             1,600,000.00           

SAN QUINTIN OTHERS              3,000,000.00 3,000,000.00                 2047 -                           -                         

SANTO TOMAS OTHERS              5,000,000.00 5,000,000.00                 580 1430 06/24/16
2016-06-185 

s.1171
4,000,000.00             06/27/16 4,000,000.00             4,000,000.00           

TOTAL 180,330,480.00       89,469,380.00         86,861,100.00               127,667,164.00        2,284,846.08      129,952,010.08        13,214,759.56      116,737,250.52      

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT

REGIONAL OFFICE I

BUB CY 2016

AS OF DECEMBER 29, 2016
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CHECK DATE/ CHECK NO./ RELEASE DATE/ CHECK DATE/ CHECK NO./ RELEASE DATE/

WATER OTHER INFRA LDDAP Date LDDAP No. VALIDATION DATE LDDAP Date LDDAP No. VALIDATION DATE

ILOCOS NORTE

BADOC Flood control 1,000,000.00           1,000,000.00            2470 2747 12/02/15 1377274 1,000,000.00             12/18/15 1189860 1,000,000.00             996,920.32              3,079.68                  for refund

BADOC Rescue equipment 500,000.00              500,000.00               2469 2739 12/02/15 1377275 500,000.00               12/18/15 1189859 500,000.00                500,000.00              -                           Fully Liquidated

BADOC Potable Water Supply 2,400,000.00           2,400,000.00            2471 2740 12/02/15 1377273 1,920,000.00             12/18/15 1189858 12/27/16
101101-12-036-

2016 s.2632
475,908.10               12/28/16 2,395,908.10             1,920,000.00           475,908.10               

BANGUI Potable Water Supply 3,500,000.00           3,500,000.00            1604 1743 08/20/15 1376934 2,800,000.00             08/27/15 1204195 2,800,000.00             1,577,441.76           1,222,558.24            awaiting LGU Counterpart

BANNA Evacuation center 500,000.00              500,000.00               1771 1942 09/28/15 1377040 500,000.00               10/23/15 2232585 500,000.00                500,000.00              -                           Fully Liquidated

BANNA Flood control 3,000,000.00           3,000,000.00            1838 2154 10/06/15 1377054 2,400,000.00             10/23/15 2232586 2991 12/12/16
101101-12-015-

2016 s.2474
582,629.99               12/13/16 2,982,629.99             2,400,000.00           582,629.99               ready for 2nd tranche

BANNA Potable Water Supply 500,000.00              500,000.00               2449 2742 12/02/15 1377271 500,000.00               12/18/15 2238576 500,000.00                500,000.00               

BATAC CITY Rescue equipment 500,000.00              500,000.00               1142 1237 06/26/15 1365454 500,000.00               07/03/15 1836974 500,000.00                500,000.00              -                           Fully Liquidated

BATAC CITY Potable Water Supply 500,000.00              500,000.00               2580 2893 12/15/15 1377352 500,000.00               12/18/15 1856551 500,000.00                500,000.00              -                           Fully Liquidated

BATAC CITY Potable Water Supply 700,000.00              700,000.00               2580 2893 12/15/15 1377352 700,000.00               12/18/15 1856551 700,000.00                700,000.00               

BATAC CITY Potable Water Supply 500,000.00              500,000.00               2580 2893 12/15/15 1377352 500,000.00               12/18/15 1856551 500,000.00                500,000.00               

CARASI Potable Water Supply 2,379,285.89           2,379,285.89            2309 2535 11/12/15 1377194 1,903,428.71             11/13/15 5295405 1,903,428.71             1,903,428.71           -                           ready for 2nd tranche

DINGRAS Potable Water Supply 4,500,000.00           4,500,000.00            2684 2961 12/17/15 1377367 3,600,000.00             12/18/15 3798580 3,600,000.00             1,640,335.02           1,959,664.98            

MARCOS Drainage system 1,000,000.00           1,000,000.00            1494 1626 08/05/15 1376867 1,000,000.00             08/07/15 3320301 1,000,000.00             1,000,000.00           -                           Fully Liquidated

MARCOS Potable Water Supply 2,500,000.00           2,500,000.00            2576 2894 12/14/15 1377340 2,000,000.00             12/18/15 3320324 2,000,000.00             2,000,000.00            

NUEVA ERA Footbridge 2,500,000.00           2,500,000.00            2097 2329 10/23/15 1377120 2,000,000.00             11/13/15 9279215 2,000,000.00             2,000,000.00            

NUEVA ERA Footbridge 3,300,000.00           3,300,000.00            2097 2329 10/23/15 1377120 2,640,000.00             11/13/15 9279215 2,640,000.00             2,640,000.00            

PAGUDPUD Footbridge 500,000.00              500,000.00               1964 2168 10/07/15 1377067 500,000.00               10/29/15 4245285 500,000.00                500,000.00               

PAGUDPUD Rescue equipment 734,650.00              734,650.00               1496 1624 08/05/15 1376866 661,185.00               08/07/15 4243121 661,185.00                661,185.00              -                           ready for 2nd tranche

PAGUDPUD Potable Water Supply 500,000.00              500,000.00               2442 2741 12/02/15 1377270 500,000.00               12/18/15 4245300 500,000.00                500,000.00               

PAOAY Flood control 4,420,000.00           4,420,000.00            1144 1234 06/26/15 1365455 3,536,000.00             06/30/15 1226101 2418 10/17/16
2016-10-302 

s.2022
869,356.94               10/18/16 4,405,356.94             4,405,356.94           -                           Fully Liquidated

PASUQUIN Potable Water Supply 1,000,000.00           1,000,000.00            1594 1714 08/13/15 1376900 1,000,000.00             08/26/15 8513705 1,000,000.00             1,000,000.00            

VINTAR Potable Water Supply 1,000,000.00           1,000,000.00            2230 4256 11/04/15 1377145 1,000,000.00             11/13/15 8740750 1,000,000.00             1,000,000.00           -                           Fully Liquidated

ILOCOS SUR

BANAYOYO Potable Water Supply 1,000,000.00           1,000,000.00            1495 1625 08/05/15 1376868 1,000,000.00             08/07/15 2805023 1,000,000.00             1,000,000.00           -                           Fully Liquidated

BURGOS Drainage system 1,000,000.00           1,000,000.00            2686 2966 12/17/15 1377377 1,000,000.00             12/28/15 3147727 1,000,000.00             1,000,000.00           -                           Fully Liquidated

BURGOS Potable Water Supply 1,000,000.00           1,000,000.00            71 03/04/16 2016-03-70 s.304 1,000,000.00             03/08/16 1,000,000.00             998,781.00              1,219.00                  

BURGOS Potable Water Supply 630,000.00              630,000.00               70 03/04/16 2016-03-70 s.302 630,000.00               03/08/16 630,000.00                16,060.00                613,940.00               

CABUGAO Flood control 628,500.00              628,500.00               1025 06/03/15 1365364 628,500.00               06/04/15 2586121 628,500.00                628,500.00              -                           Fully Liquidated

CAOAYAN Potable Water Supply 3,676,500.00           3,676,500.00            2523 2776 12/04/15 1377280 2,941,200.00             12/15/15 2843814 2,941,200.00             2,941,200.00            

CERVANTES Potable Water Supply 1,000,000.00           1,000,000.00            2688 2963 12/17/15 1377376 1,000,000.00             12/22/15 2132213 1,000,000.00             999,750.00              250.00                     for refund

LIDLIDDA Potable Water Supply 3,000,000.00           3,000,000.00            43 03/04/16 2016-03-70 s.306 2,400,000.00             03/08/16 2,400,000.00             2,400,000.00            

MAGSINGAL Footbridge 3,000,000.00           3,000,000.00            964 1045 06/02/15 1365351 2,400,000.00             06/02/15 31221305 2156 10/06/15 1377056 596,863.50               10/13/15 3127452 2,996,863.50             2,996,863.50           -                           Fully Liquidated

NAGBUKEL Drainage system 800,000.00              800,000.00               961 1046 06/02/15 1365353 800,000.00               06/03/15 2521812 800,000.00                800,000.00              -                           Fully Liquidated

NAGBUKEL Potable Water Supply 4,461,000.00           4,461,000.00            2808 3072 12/28/15 1377413 3,568,800.00             01/12/16 2521836 3,568,800.00             3,020,934.95           547,865.05               ready for 2nd tranche

NARVACAN Evacuation center 1,000,000.00           1,000,000.00            1121 1214 06/26/15 1365451 1,000,000.00             06/30/15 2643029 1,000,000.00             989,845.91              10,154.09                 For refund

NARVACAN Flood control 2,000,000.00           2,000,000.00            1772 1939 10/06/15 1377052 1,600,000.00             11/02/15 2643045 1,600,000.00             1,597,076.17           2,923.83                  ready for 2nd tranche

QUIRINO Flood control 1,000,000.00           1,000,000.00            1651 1800 10/06/15 1377050 1,000,000.00             10/13/15 3009591 1,000,000.00             995,719.43              4,280.57                  for refund

QUIRINO Flood control 1,000,000.00           1,000,000.00            1650 1799 10/06/15 1377049 1,000,000.00             10/13/15 3009590 1,000,000.00             996,251.43              3,748.57                  for refund

QUIRINO Flood control 500,000.00              500,000.00               1647 1798 09/02/15 1376968 500,000.00               09/09/15 3009566 500,000.00                498,236.01              1,763.99                  for refund

QUIRINO Flood control 500,000.00              500,000.00               1648 1797 09/02/15 1376969 500,000.00               09/09/15 3009567 500,000.00                499,783.77              216.23                     for refund

QUIRINO Flood control 500,000.00              500,000.00               1646 1796 09/02/15 1376970 500,000.00               09/09/15 3009568 500,000.00                498,224.38              1,775.62                  for refund

QUIRINO Flood control 1,000,000.00           1,000,000.00            1649 1801 10/06/15 1377051 1,000,000.00             10/13/15 3009589 1,000,000.00             998,929.19              1,070.81                  for refund

SALCEDO Potable Water Supply 2,000,000.00           2,000,000.00            2578 2838 12/14/15 1377339 1,600,000.00             12/15/15 2914125 1,600,000.00             1,200,236.82           399,763.18               awaiting LGU Counterpart

SAN EMILIO Potable Water Supply 3,807,000.00           3,807,000.00            2685 2967 12/17/15 1377379 3,045,600.00             12/29/15 2895198 3,045,600.00             3,045,600.00            

SAN ESTEBAN Flood control 4,700,000.00           4,700,000.00            1010 1183 06/16/15 1365391 3,760,000.00             06/18/15 2611546 781 04/14/16
2016-04-113 

s.647
936,935.58               04/18/16 4,696,935.58             3,757,548.46           939,387.12               

SAN ESTEBAN Potable Water Supply 1,680,000.00           1,680,000.00            2689 2960 12/17/15 1377375 1,344,000.00             12/28/15 3212531 1,344,000.00             1,344,000.00            

SAN ILDEFONSO Drainage system 4,367,600.00           4,367,600.00            1140 1236 06/26/15 1365450 3,494,080.00             06/30/15 2722549 2916 12/15/15 1377354 868,087.86               12/21/15 3249371 4,362,167.86             4,362,167.86           -                           Fully Liquidated

SAN JUAN Flood control 1,000,000.00           1,000,000.00            1009 06/03/15 1365363 1,000,000.00             06/05/15 27002 1,000,000.00             998,740.23              1,259.77                  for refund

SAN VICENTE Drainage system 1,100,000.00           1,100,000.00            963 1044 06/02/15 1365350 880,000.00               06/03/15 2867808

624

3/4/2016

03/29/16

2016-03-70 

s.303

2016-03-102 

s.553

217,441.93               

3/08/16

3/30/16

1,097,441.93             1,097,441.93           -                           Fully Liquidated

SAN VICENTE Flood control 2,000,000.00           2,000,000.00            963 1044 06/02/15 1365350 1,600,000.00             06/03/15 2867808 03/04/16
2016-03-70 

s.303
394,756.31               03/08/16 1,994,756.31             1,994,756.31           -                           Fully Liquidated

SANTA Potable Water Supply 5,500,000.00           5,500,000.00            44 450 03/09/16 2016-03-83 s.388 4,400,000.00             03/10/16 4,400,000.00             4,400,000.00            

SANTA CATALINA Flood control 12,500,000.00         12,500,000.00          962 1043 06/02/15 1365349 10,000,000.00           06/02/15 2846305 780 04/14/16
2016-04-113 

s.646
2,454,504.35            04/18/16 12,454,504.35            8,699,203.85           3,755,300.50            

SANTA LUCIA Flood control 3,000,000.00           3,000,000.00            2443 2745 12/04/15 1377278 2,400,000.00             12/15/15 3065556 2166 09/20/16
2016-09-275 

s.1801
595,916.00               09/21/16 2,995,916.00             2,995,916.00           -                           Fully Liquidated

SANTIAGO Flood control 3,000,000.00           3,000,000.00            1573 1703 08/14/15 1376925 2,400,000.00             08/20/15 3186053 861 04/25/16
2016-04-121 

s.703
599,029.94               04/26/16 2,999,029.94             2,999,029.94           -                           Fully Liquidated

SIGAY Flood control 3,552,304.00           3,552,304.00            1572 1702 08/14/15 1376924 2,841,843.20             09/01/15 3100302 2,841,843.20             2,841,843.20            

SUGPON Potable Water Supply 6,650,000.00           6,650,000.00            44 03/04/16 2016-03-70 s.305 5,320,000.00             03/08/16 5,320,000.00             5,320,000.00            

SUYO Potable Water Supply 4,631,000.00           4,631,000.00            2687 2969 12/17/15 1377372 3,704,800.00             12/23/15 3183951 3,704,800.00             3,704,800.00            

TAGUDIN Evacuation center 1,950,000.00           1,950,000.00            2520 2781 12/04/15 1377281 1,560,000.00             12/15/15 3304620 2831 12/01/16
101101-12-002-

2016 s.2351
370,332.25               12/02/16 1,930,332.25             1,358,626.46           571,705.79               

VIGAN CITY Flood control 7,400,000.00           7,400,000.00            1007 1108 06/03/15 1365352 5,920,000.00             06/16/15 1787356 03/03/16
2016-03-68 

s.277
1,475,518.57            03/04/16 7,395,518.57             7,395,518.57           -                           Fully Liquidated

LA UNION

ARINGAY Flood control 2,000,000.00           2,000,000.00            1398 2744 12/04/15 1377289 1,600,000.00             12/16/15 404492 2358 10/06/16
2016-10-293 

s.1966
390,601.80               10/07/16 1,990,601.80             1,413,980.97           576,620.83               

BAGULIN Flood control 500,000.00              500,000.00               2682 2965 12/17/15 1377369 500,000.00               12/21/15 2622 500,000.00                500,000.00               

BAGULIN Potable Water Supply 1,000,000.00           1,000,000.00            2879 52 01/15/16 1377476 1,000,000.00             01/26/16 2631 1,000,000.00             1,000,000.00            

BANGAR Potable Water Supply 2,000,000.00           2,000,000.00            72 361 03/09/16 2016-03-84 s.389 1,600,000.00             03/10/16 1,600,000.00             1,600,000.00            

BAUANG Potable Water Supply 1,000,000.00           1,000,000.00            188 03/04/16 2016-03-70 s.295 1,000,000.00             03/08/16 1,000,000.00             1,000,000.00            

BURGOS Flood control 3,000,000.00           3,000,000.00            1570 1700 08/14/15 1376922 2,400,000.00             08/17/15 45902 1231 06/03/16
2016-06-162 

s.1006
592,507.24               06/06/16 2,992,507.24             2,400,000.00           592,507.24               

BURGOS Local access road 1,500,000.00           1,500,000.00            1571 1701 08/14/15 1376923 1,200,000.00             08/17/15 45903 1232 06/03/16
2016-06-162 

s.1005
291,118.00               06/06/16 1,491,118.00             1,200,000.00           291,118.00               

BURGOS Potable Water Supply 3,500,000.00           3,500,000.00            219 03/04/16 2016-03-70 s.299 2,800,000.00             03/08/16 2,800,000.00             2,800,000.00            

AMOUNT LGU OR No. AMOUNT LGU OR No.DV No.
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CABA Potable Water Supply 1,000,000.00           1,000,000.00            2805 3070 12/28/15 1377411 1,000,000.00             01/12/16 803301 1,000,000.00             1,000,000.00            

CABA Flood control 500,000.00              500,000.00               1963 2167 10/07/15 1377066 500,000.00               10/13/15 8272094 500,000.00                500,000.00              -                           Fully Liquidated

CABA Potable Water Supply 2,500,000.00           2,500,000.00            2806 3071 12/28/15 1377410 2,000,000.00             01/12/16 8272100 2,000,000.00             2,000,000.00            

LUNA Drainage system 500,000.00              500,000.00               73 03/04/16 2016-03-70 s.296 500,000.00               03/08/16 500,000.00                500,000.00               

LUNA Drainage system 590,000.00              590,000.00               74 03/04/16 2016-03-70 s.297 590,000.00               03/08/16 590,000.00                590,000.00               

LUNA Potable Water Supply 500,000.00              500,000.00               345 03/04/16 2016-03-70 s.294 500,000.00               03/08/16 500,000.00                500,000.00               

PUGO Potable Water Supply 12,500,000.00         12,500,000.00          2683 2964 12/17/15 1377368 10,000,000.00           12/18/15 370640 10,000,000.00            10,000,000.00          

SAN FERNANDO CITYPotable Water Supply 600,000.00              600,000.00               189 03/04/16 2016-03-70 s.300 600,000.00               03/08/16 600,000.00                600,000.00               

SAN FERNANDO CITYPotable Water Supply 525,000.00              525,000.00               189 03/04/16 2016-03-70 s.300 525,000.00               03/08/16 525,000.00                525,000.00               

SAN JUAN Potable Water Supply 2,550,000.00           2,550,000.00            186 03/04/16 2016-03-66 s.275 2,040,000.00             03/08/16 2,040,000.00             2,040,000.00            

SANTOL Potable Water Supply 12,500,000.00         12,500,000.00          1336 1427 07/14/15 1376815 10,000,000.00           07/16/15 281154 2367 10/06/16
2016-10-293 

s.1965
2,239,125.00            10/07/16 12,239,125.00            9,095,728.00           3,143,397.00            

PANGASINAN

AGNO Evacuation center 5,500,000.00           5,500,000.00            2446 2758 12/02/15 1377258 4,400,000.00             12/04/15 388939 1740 07/27/16
2016-07-218 

s.1422
1,024,188.72            07/28/16 5,424,188.72             5,424,188.72           -                           Fully Liquidated

AGNO Potable Water Supply 3,500,000.00           3,500,000.00            187 03/04/16 2016-03-70 s.292 2,800,000.00             03/08/16 2,800,000.00             2,721,591.00           78,409.00                 ready for 2nd tranche

AGNO Rescue equipment 1,000,000.00           1,000,000.00            2445 2759 12/02/15 1377255 900,000.00               12/04/15 388938 900,000.00                900,000.00              -                           ready for 2nd tranche

AGUILAR Potable Water Supply 7,500,000.00           7,500,000.00            1362 1500 07/21/15 1376823 6,000,000.00             07/21/15 9647745 3007 12/28/15 1377393 1,492,958.66            01/04/16 622502 7,492,958.66             7,492,958.66           -                           Fully Liquidated

ALCALA Flood control 2,000,000.00           2,000,000.00            1022 1091 12/02/15 1377265 1,600,000.00             12/15/15 679823 526 03/16/16
2016-03-88 

s.423
397,033.46               03/18/16 1,997,033.46             1,997,033.46           -                           Fully Liquidated

ANDA Rescue equipment 2,000,000.00           2,000,000.00            2453 2748 12/02/15 1377266 1,800,000.00             12/17/15 5801564 1,800,000.00             1,800,000.00           -                           ready for 2nd tranche

ANDA Flood control 2,000,000.00           2,000,000.00            2452 2781 12/04/15 1377284 1,600,000.00             12/17/15 5801565 1230 06/03/16
2016-06-162 

s.1007
399,067.00               06/06/16 1,999,067.00             1,100,000.00           899,067.00               

BASISTA Evacuation center 2,500,000.00           2,500,000.00            1011 1109 06/03/15 1365370 2,000,000.00             06/09/15 8317085 1974 08/19/16
2016-08-245 

s.1609
495,969.40               08/22/16 2,495,969.40             1,334,510.48           1,161,458.92            

BASISTA Rescue equipment 500,000.00              500,000.00               1021 06/03/15 1365368 500,000.00               06/09/15 8317084 500,000.00                500,000.00              -                           Fully Liquidated

BASISTA Local access road 1,285,000.00           1,285,000.00            1013 06/03/15 1365369 1,028,000.00             06/09/15 8317086 51 01/15/16 1377477 255,731.20               01/18/16 689813 1,283,731.20             1,283,731.20           -                           Fully Liquidated

BAUTISTA Potable Water Supply 1,190,000.00           1,190,000.00            1843 2155 10/06/15 1377055 952,000.00               10/29/15 579078 2035 09/02/16 2016-09-256 s.1691 232,683.50               09/05/16 1,184,683.50             947,746.80              236,936.70               

BAYAMBANG Flood control 9,300,000.00           9,300,000.00            2448 2753 12/02/15 1377269 7,440,000.00             12/14/15 668013 1128 05/24/16
2016-05-150 

s.936
1,852,932.42            05/25/16 9,292,932.42             6,533,930.27           2,759,002.15            

BINALONAN Flood control 1,000,000.00           1,000,000.00            1774 1940 10/06/15 1377047 1,000,000.00             10/16/15 8762555 1,000,000.00             998,334.53              1,665.47                  for refund

BINALONAN Drainage system 4,000,000.00           4,000,000.00            1773 1941 10/06/15 1377046 3,200,000.00             10/16/15 8762554

1080

2459

5/18/2016

10-17-16

2016-05-144 

s.901

2016-10-302 

s.2024

798,288.13               

5/19/2016

10-18-16

3,998,288.13             3,998,288.13           -                           Fully Liquidated

BINMALEY Evacuation center 4,000,000.00           4,000,000.00            2440 2762 12/15/15 1377356 3,200,000.00             12/15/15 951355 1999 08/25/16
2016-08-248 

s.1634
782,719.26               08/26/16 3,982,719.26             3,079,579.64           903,139.62               

BINMALEY Flood control 3,000,000.00           3,000,000.00            2441 2761 12/02/15 1377276 2,400,000.00             12/15/15 951356 3207 12/14/16
101101-12-017-

2016 s.2476
589,618.00               12/15/16 2,989,618.00             2,391,694.40           597,923.60               ready for 2nd tranche

BURGOS Rescue equipment 800,000.00              800,000.00               2451 2752 12/04/15 1377287 720,000.00               12/09/15 415727 720,000.00                720,000.00              -                           ready for 2nd tranche

BURGOS Potable Water Supply 1,000,000.00           1,000,000.00            2450 2755 12/02/15 1377254 1,000,000.00             12/09/15 415729 1,000,000.00             1,000,000.00            

CALASIAO Flood control 10,000,000.00         10,000,000.00          1012 1111 06/03/15 1365366 8,000,000.00             06/05/15 5823121 3011 12/28/15 1377391 1,934,184.26            12/29/15 987601 9,934,184.26             9,934,184.26           -                           Fully Liquidated

CALASIAO Rescue equipment 2,500,000.00           2,500,000.00            1008 1112 06/03/15 1365367 2,250,000.00             06/05/15 5823122 2869 12/02/16
101101-12-004-

2016 s.2366
247,407.80               12/05/16 2,497,407.80             2,250,000.00           247,407.80               

DAGUPAN CITY Evacuation center 10,786,000.00         10,786,000.00          1143 06/26/15 1365461 8,628,800.00             07/13/15 1149818 8,628,800.00             8,200,006.17           428,793.83               Awaiting LGU Counterpart

DASOL Potable Water Supply 1,500,000.00           1,500,000.00            413 1327 06/15/16
2016-06-175 

s.1096
1,200,000.00             06/16/16 1,200,000.00             1,200,000.00            

DASOL Potable Water Supply 1,000,000.00           1,000,000.00            410 1326 06/15/16
2016-06-175 

s.1095
1,000,000.00             06/16/16 1,000,000.00             1,000,000.00            

INFANTA Drainage system 500,000.00              500,000.00               587 2282 09/23/16
2016-09-279 

s.1860
500,000.00               09/24/16 500,000.00                500,000.00               

INFANTA Flood control 1,000,000.00           1,000,000.00            588 2281 09/23/16
2016-09-279 

s.1861
1,000,000.00             09/24/16 1,000,000.00             1,000,000.00            

INFANTA Potable Water Supply 1,600,000.00           1,600,000.00            1750 1918 10/06/15 1377048 1,280,000.00             10/13/15 6584202 1,280,000.00             1,280,000.00           -                           Project Waived; amount refunded

LABRADOR Rescue equipment 1,000,000.00           1,000,000.00            1247 1425 07/13/15 1376811 900,000.00               07/21/15 492101 900,000.00                900,000.00              -                           Awaiting LGU Counterpart

LINGAYEN Rescue equipment 620,000.00              620,000.00               2468 2749 12/02/15 1377267 558,000.00               12/17/15 771821 558,000.00                558,000.00               

LINGAYEN Flood control 3,070,000.00           3,070,000.00            2467 2750 12/02/15 1377268 2,456,000.00             12/17/15 771822 2026 09/02/16
2016-09-256 

s.1689
583,480.47               09/05/16 3,039,480.47             1,565,704.13           1,473,776.34            

MABINI Potable Water Supply 12,500,000.00         12,500,000.00          2725 3008 12/28/15 1377395 10,000,000.00           12/29/15 2721731 10,000,000.00            9,996,000.00           4,000.00                  LGU Counterpart must be at least 50%

MALASIQUI Footbridge 1,500,000.00           1,500,000.00            220 2622 11/09/16
2016-11-011 

s.2179
1,200,000.00             11/10/16 1,200,000.00             1,200,000.00            

MALASIQUI Footbridge 2,000,000.00           2,000,000.00            221 2621 11/09/16
2016-11-011 

s.2178
1,600,000.00             11/10/16 1,600,000.00             1,600,000.00            

MALASIQUI Potable Water Supply 2,080,000.00           2,080,000.00            218 -                            -                           

MANAOAG Drainage system 1,750,000.00           1,750,000.00            1591 1717 08/13/15 1376906 1,400,000.00             08/14/15 9818845 1,400,000.00             1,400,000.00            

MANAOAG Drainage system 1,750,000.00           1,750,000.00            1590 1718 08/13/15 1376907 1,400,000.00             08/14/15 9818846 1,400,000.00             1,400,000.00            

MANAOAG Drainage system 1,000,000.00           1,000,000.00            1584 1724 08/13/15 1376905 1,000,000.00             08/14/15 9818840 1,000,000.00             1,000,000.00            

MANAOAG Drainage system 1,000,000.00           1,000,000.00            1583 1725 08/13/15 1376910 1,000,000.00             08/14/15 9818843 1,000,000.00             1,000,000.00            

MANAOAG Drainage system 1,000,000.00           1,000,000.00            1589 1719 08/13/15 1376908 1,000,000.00             08/14/15 9818844 1,000,000.00             1,000,000.00            

MANAOAG Drainage system 1,000,000.00           1,000,000.00            1593 1716 08/13/15 1376909 1,000,000.00             08/14/15 9818841 1,000,000.00             1,000,000.00            

MANAOAG Drainage system 1,000,000.00           1,000,000.00            1592 1715 08/13/15 1376911 1,000,000.00             08/14/15 9818842 1,000,000.00             1,000,000.00            

MANAOAG Drainage system 1,000,000.00           1,000,000.00            1588 1720 08/13/15 1376901 1,000,000.00             08/14/15 9818836 1,000,000.00             1,000,000.00            

MANAOAG Drainage system 1,000,000.00           1,000,000.00            1587 1721 08/13/15 1376902 1,000,000.00             08/14/15 9818837 1,000,000.00             1,000,000.00            

MANAOAG Drainage system 1,000,000.00           1,000,000.00            1586 1722 08/13/15 1376903 1,000,000.00             08/14/15 9818838 1,000,000.00             1,000,000.00            

MANAOAG Drainage system 1,000,000.00           1,000,000.00            1585 1723 08/13/15 1375904 1,000,000.00             08/14/15 9818839 1,000,000.00             1,000,000.00            

MAPANDAN Drainage system 1,211,250.00           1,211,250.00            1574 1705 08/14/15 1376926 969,000.00               08/18/15 455232 969,000.00                755,250.00              213,750.00               Awaiting LGU Counterpart

MAPANDAN Potable Water Supply 476,000.00              476,000.00               2807 3073 12/28/15 1377412 476,000.00               01/20/16 1107665 476,000.00                476,000.00               

NATIVIDAD Potable Water Supply 1,000,000.00           1,000,000.00            2680 2962 12/17/15 1377371 1,000,000.00             12/28/15 887968 1,000,000.00             203,082.31              796,917.69               

NATIVIDAD Potable Water Supply 3,824,000.00           3,824,000.00            2681 2928 12/17/15 1377370 3,059,200.00             12/28/15 887969 3,059,200.00             762,582.18              2,296,617.82            

POZORRUBIO Drainage system 500,000.00              500,000.00               2447 2760 12/11/15 1377261 500,000.00               12/09/15 9829751 500,000.00                500,000.00              -                           Fully Liquidated

POZORRUBIO Potable Water Supply 2,500,000.00           2,500,000.00            2878 54 01/25/16 2016-01-14 s.63 2,000,000.00             01/27/16 2261 09/23/16
2016-09-279 

s.1859
497,997.68               09/24/16 2,497,997.68             1,341,277.00           1,156,720.68            

ROSALES Flood control 1,500,000.00           1,500,000.00            1335 1426 07/14/15 1376817 1,200,000.00             07/21/15 264964 731 04/07/16
2016-04-109 

s.616
290,573.82               04/08/16 1,490,573.82             1,200,000.00           290,573.82               

ROSALES Evacuation center 3,500,000.00           3,500,000.00            1023 1093 07/13/15 1376812 2,800,000.00             07/21/15 264963 732 04/07/16
2016-04-109 

s.615
690,405.50               04/08/16 3,490,405.50             2,452,088.82           1,038,316.68            

SAN FABIAN Rescue equipment 500,000.00              500,000.00               2095 2330 10/23/15 1377111 500,000.00               10/29/15 4882156 500,000.00                500,000.00               

SAN MANUEL Rescue equipment 1,000,000.00           1,000,000.00            1020 1094 06/03/15 1365372 900,000.00               06/05/15 2333502 1440 06/24/16
2016-06-185 

s.1173
99,000.00                 06/27/16 999,000.00                999,000.00              -                           

SAN NICOLAS Evacuation center 3,850,000.00           3,850,000.00            1141 1235 06/26/15 1365456 3,080,000.00             07/02/15 399978 3,080,000.00             3,080,000.00            
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SAN QUINTIN Evacuation center 7,000,000.00           7,000,000.00            1474 1632 08/05/15 1376872 5,600,000.00             08/11/15 540907 5,600,000.00             3,778,584.30           1,821,415.70            Awaiting LGU Counterpart

SAN QUINTIN Rescue equipment 3,000,000.00           3,000,000.00            1472 1630 08/05/15 1376870 2,700,000.00             08/11/15 540905 2,700,000.00             2,700,000.00            

SAN QUINTIN Flood control 2,500,000.00           2,500,000.00            1473 1631 08/05/15 1376871 2,000,000.00              540906 2,000,000.00             1,348,847.86           651,152.14               Awaiting LGU Counterpart

SANTA MARIA Evacuation center 290,000.00              290,000.00               1381 07/21/15 1376821 290,000.00               07/21/15 359466 290,000.00                290,000.00              -                           Fully Liquidated

SANTA MARIA Flood control 1,000,000.00           1,000,000.00            1475 1633 08/05/15 1376869 1,000,000.00             08/06/15 544558 1,000,000.00             1,000,000.00           -                           Fully Liquidated

SANTA MARIA Rescue equipment 750,000.00              750,000.00               1380 07/21/15 1376922 675,000.00               07/21/15 359467 675,000.00                675,000.00              -                           ready for 2nd tranche

SANTO TOMAS public market 67,803.69                67,803.69                 973 1056 06/02/15 1365354 67,803.69                 06/09/15 524251 67,803.69                  67,803.69                -                           

SANTO TOMAS public market 2,932,196.31           2,932,196.31            973 1056 06/02/15 1365354 2,332,196.31             06/09/15 524251 2028 09/02/16
2016-09-256 

s.1690
438,576.40               09/05/16 2,770,772.71             2,189,764.03           581,008.68               

SISON Potable Water Supply 8,230,000.00           8,230,000.00            2094 2331 10/23/15 1377108 6,584,000.00             11/05/15 955673 6,584,000.00             1,432,853.00           5,151,147.00            

SUAL Drainage system 1,200,000.00           1,200,000.00            2579 2843 12/14/15 1377335 960,000.00               12/16/15 906153 960,000.00                960,000.00               

SUAL Drainage system 3,100,000.00           3,100,000.00            2577 2840 12/14/15 1377334 2,480,000.00             12/16/15 906152 2,480,000.00             2,480,000.00            

TAYUG Flood control 3,170,000.00           3,170,000.00            2096 2332 10/23/15 1377110 2,536,000.00             11/04/15 9986519 2,536,000.00             2,536,000.00            

URBIZTONDO Drainage system 1,500,000.00           1,500,000.00            1547 1676 08/11/15 1376897 1,200,000.00             08/19/15 406010 3889 12/28/15 1377394 294,695.20               12/29/15 1006157 1,494,695.20             1,178,145.86           316,549.34               

URBIZTONDO Evacuation center 2,500,000.00           2,500,000.00            1024 1092 06/03/15 1365371 2,000,000.00             06/09/15 406002 3006 12/28/15 1377396 491,127.00               12/29/15 1006156 2,491,127.00             2,491,127.00           -                           Fully Liquidated

URDANETA CITY Drainage system 2,000,000.00           2,000,000.00            2444 2805 12/04/15 1377285 1,600,000.00             12/15/15 239152 1,600,000.00             1,600,000.00            

VILLASIS Flood control 1,000,000.00           1,000,000.00            412 1317 06/15/16
2016-06-175 

s.1097
1,000,000.00             06/16/16 1,000,000.00             1,000,000.00            

VILLASIS Evacuation center 3,050,000.00           3,050,000.00            411 1316 06/15/16
2016-06-175 

s.1098
2,440,000.00 06/16/16 2,440,000.00             2,440,000.00            

TOTAL 362,615,089.89   147,089,785.89    215,525,304.00    299,116,436.91    27,839,271.24      326,955,708.15     189,523,406.79   137,432,301.36    



WATER LAR CHECK DATE CHECK NO. AMOUNT RELEASE DATELGU OR No. DV # CHECK DATE CHECK NO. AMOUNT RELEASE DATELGU OR No.

ILOCOS NORTE

BADOC PWS 2,132,600.00               -                     2,132,600.00               2,132,600.00               1815 11/18/14 1304185 1,066,300.00     12/03/14 957894 11/02/15 1377137 1,066,300.00  11/06/15 1189001 2,132,600.00                2,132,600.00                 -                              Fully Liquidated

ILOCOS SUR

BANTAY LAR 425,000.00                  -                     425,000.00                  425,000.00            1361 1609 07/21/15 1376830 425,000.00        07/22/15 3084702 425,000.00                   425,000.00                    -                              Fully Liquidated

CANDON PWS 5,400,000.00               -                     5,400,000.00               5,400,000.00               2283 04/06/15 1305034 2,700,000.00     04/13/15 181581 1566 07/08/16
2016-07-200 

s.1282
2,619,988.40  07/11/16 5,319,988.40                5,319,988.40                 -                              Fully Liquidated

STA. CRUZ PWS 2,805,000.00               -                     2,805,000.00               2,805,000.00               1934 12/03/14 1304362 1,402,500.00     01/06/15 2780703 12/27/16
101101-12-036-

2016 s.2633
1,398,572.82  12/28/16 2,801,072.82                1,402,500.00                 1,398,572.82              

STA. LUCIA PWS 3,108,756.00               -                     3,108,756.00               3,108,756.00               2039 12/22/14 1304542 1,554,318.00     12/23/14 2618826 1565 07/08/16
2016-07-200 

s.1283
1,540,467.91  07/11/16 3,094,785.91                1,485,084.37                 1,609,701.54              

SUYO PWS 2,397,523.00               -                     2,397,523.00               2,397,523.00               1412 09/24/14 130360 1,198,761.50     10/28/14 2363679 06/26/15 1365452 1,146,169.08     06/30/15 2960914 2,344,930.58                2,344,930.58                 -                              Fully Liquidated

TAGUDIN PWS 1,435,700.00               -                     1,435,700.00               1,435,700.00               2038 12/22/14 1304544 1,435,700.00     12/23/14 2714454 1,435,700.00                1,435,700.00                 -                              Fully Liquidated

TAGUDIN LAR                   769,000.00 -                                       769,000.00                769,000.00 2037 12/22/14 1304545 769,000.00        12/23/14 2714453 769,000.00                   769,000.00                    -                              Fully Liquidated

LA UNION

ARINGAY PWS 6,540,036.00               -                     6,540,036.00               6,540,036.00               252 04/23/15 1365216 3,345,018.00     04/24/15 9967965 04/18/16
2016-04-114 

s.649
3,165,679.60  04/19/16 6,510,697.60                3,059,672.27                 3,451,025.33              

ARINGAY LAR                1,859,964.00 -                                    1,859,964.00             1,859,964.00 249 04/23/15 1365209 1,487,971.20     04/24/15 9967966 11/12/15 1377188 334,878.00     11/13/15 404482 1,822,849.20                1,497,518.48                 325,330.72                 

BAGULIN LAR                5,635,000.00 -                                    5,635,000.00             5,635,000.00 1732 11/04/14 1304083 4,735,000.00     11/13/14 9383957 1572 08/03/15 1376863 728,134.65     08/04/15 2609 5,463,134.65                4,735,000.00                 728,134.65                 

BALAOAN LAR                1,774,500.00 -                                    1,774,500.00             1,774,500.00 258 04/23/15 1365215 1,774,500.00     04/27/15 9410532 1,774,500.00                1,774,500.00                 -                              Fully Liquidated

CABA LAR                3,525,000.00 -                                    3,525,000.00             3,525,000.00 1793 11/13/14 1304164 3,020,000.00     11/27/14 8272088 1888 09/02/15 1376972 457,311.52     09/03/15 8272091 3,477,311.52                3,477,311.52                 -                              Fully Liquidated

LUNA PWS 500,000.00                  -                     500,000.00                  500,000.00                  254 04/06/15 1305024 500,000.00        04/07/15 9684878 500,000.00                   469,537.00                    30,463.00                   for refund

NAGUILIAN PWS 1,100,000.00               -                     1,100,000.00               1,100,000.00               1936 12/03/14 1304379 1,100,000.00     12/17/14 9755775 1,100,000.00                1,086,550.00                 13,450.00                   for refund

SAN JUAN PWS 3,000,000.00               -                     3,000,000.00               3,000,000.00               253 04/23/15 1365218 2,250,000.00     04/24/15 86678 1645 07/13/16
2016-07-205 

s.1342
593,821.32     07/14/16 2,843,821.32                2,843,821.32                 -                              Fully Liquidated

TUBAO PWS 5,000,000.00               -                     5,000,000.00               5,000,000.00               1653 10/28/14 1304024 2,500,000.00     10/28/14 8930225 12/22/14 1304543 2,448,304.83  01/08/15 8930228 4,948,304.83                4,948,304.83                 -                              Fully Liquidated

PANGASINAN

AGNO PWS 5,100,000.00               -                     5,100,000.00               5,100,000.00               62 04/04/15 1305046 2,550,000.00     04/13/15 8357450 11/26/15 1377247 2,398,300.00  12/04/15 388937 4,948,300.00                4,948,300.00                 -                              Fully Liquidated

AGUILAR PWS 10,600,000.00             -                     10,600,000.00             10,600,000.00             1266 08/29/14 1303467 5,300,000.00     08/29/14 9389552 11/25/14 1304248 5,291,649.63  11/27/14 9647703 10,591,649.63              10,591,649.63               -                              Fully Liquidated

ALCALA PWS 3,000,000.00               -                     3,000,000.00               3,000,000.00               1737 11/04/14 1304085 1,500,000.00     11/13/14 9360213 12/09/15 1377305 1,496,630.40  12/15/15 679824 2,996,630.40                1,500,000.00                 1,496,630.40              

ANDA PWS 3,740,000.00               -                     3,740,000.00               3,740,000.00               
251 04/23/15 1365210 1,870,000.00     04/29/15

4763457 03/04/16
2016-03-70 

s.293
1,869,000.00  03/08/16 3,739,000.00                1,769,975.00                 1,969,025.00              

ASINGAN LAR                1,270,000.00 -                                    1,270,000.00             1,270,000.00 1756 11/06/14 1304115 1,016,000.00     11/13/14 8896820 05/28/15 1365347 252,788.00     06/01/15 296671 1,268,788.00                1,268,788.00                 -                              Fully Liquidated

BANI LAR                1,500,000.00 -                                    1,500,000.00             1,500,000.00 247 04/23/15 1365212 1,200,000.00     04/30/15 8093791 05/18/16
2016-05-144 

s.900
15,000.00       05/19/16 1,215,000.00                1,215,000.00                 -                              Fully Liquidated

BANI PWS 2,000,000.00               -                     2,000,000.00               2,000,000.00               255 04/23/15 1365213 1,000,000.00     04/30/15 8093792 3084 12/20/16
101101-12-027-

2016 s.2576
953,037.84     12/21/16 1,953,037.84                1,000,000.00                 953,037.84                 ready for 2nd tranche

BAUTISTA LAR                5,000,000.00 -                                    5,000,000.00             5,000,000.00 1411 09/24/14 1303632 5,000,000.00     09/24/14 9346194 5,000,000.00                5,000,000.00                 -                              Fully Liquidated

BALUNGAO PWS 3,000,000.00               -                     3,000,000.00               3,000,000.00               1362 09/24/14 1303631 1,500,000.00     11/04/14 9731202 1504 07/21/15 1376826 1,496,680.32  07/21/15 347773 2,996,680.32                2,996,680.32                 -                              Fully Liquidated

BAYAMBANG PWS 434,782.70                  -                     434,782.70                  434,782.70                  261 03/23/15 1304982 434,782.70        03/30/15 8988381 434,782.70                   434,782.70                    -                              Fully Liquidated

BINALONAN LAR                6,000,000.00 -                                    6,000,000.00             6,000,000.00 1937 12/03/14 1304364 6,000,000.00     12/04/14 6823240 6,000,000.00                6,000,000.00                 -                              Fully Liquidated

BINMALEY LAR                1,800,000.00 -                                    1,800,000.00             1,800,000.00 2287 04/06/15 1305028 1,440,000.00     04/15/15 124312 1557 07/21/15 1376831 215,004.58     07/28/15 124331 1,655,004.58                1,655,004.58                 -                              Fully Liquidated

BOLINAO PWS 425,000.00                  -                     425,000.00                  425,000.00                  280 04/27/15 1365220 425,000.00        05/06/15 9020715 425,000.00                   425,000.00                    -                              Fully Liquidated

BOLINAO LAR                   180,000.00 -                                       180,000.00                180,000.00 281 04/27/15 1365221 180,000.00        05/06/15 9020714 180,000.00                   180,000.00                    -                              Fully Liquidated

BUGALLON PWS 5,000,000.00               -                     5,000,000.00               5,000,000.00               2036 12/22/14 1304546 2,500,000.00     01/15/15 9608438 06/20/16
2016-06-178 

s.1133
2,497,095.88  06/21/16 4,997,095.88                2,497,095.88                 2,500,000.00              

BURGOS PWS 1,995,000.00               -                     1,995,000.00               1,995,000.00               2290 04/06/15 1305029 997,500.00        04/15/15 138658 12/04/15 1377286 997,500.00     12/09/15 415728 1,995,000.00                848,964.00                    1,146,036.00              

DASOL PWS 1,700,000.00               -                     1,700,000.00               1,700,000.00               1731 11/04/14 1304084 1,700,000.00     11/13/14 9138623 1,700,000.00                1,700,000.00                 -                              Fully Liquidated

DASOL PWS 2,050,412.50               -                     2,050,412.50               2,050,412.50               1980 12/08/14 1304395 1,025,206.25     01/06/15 9138629 12/28/15 1377392 1,023,708.13  12/29/15 603948 2,048,914.38                2,048,914.38                 -                              Fully Liquidated

LAOAC PWS 712,500.00                  -                     712,500.00                  712,500.00                  2291 04/06/15 1305030 712,500.00        04/13/15 9478935 712,500.00                   712,500.00                    -                              Fully Liquidated

LINGAYEN PWS 1,158,200.00               -                     1,158,200.00               1,158,200.00               1935 12/03/14 1304363 579,100.00        12/05/14 9462456 1803 09/02/15 1376972 568,985.08     11/04/15 771804 1,148,085.08                1,148,085.08                 -                              Fully Liquidated

MABINI PWS 14,500,000.00             -                     14,500,000.00             14,500,000.00             1720 11/04/14 1304074 7,250,000.00     11/05/14 9600146 05/28/15 1365345 6,245,708.26  06/01/15 2710001 13,495,708.26              13,495,708.26               -                              Fully Liquidated

MALASIQUI PWS 2,792,250.00               -                     2,792,250.00               2,792,250.00               2035 12/22/14 1304547 1,396,125.00     12/23/14 4155891 2040 09/02/162016-09-256 s.1692 904,530.34     09/05/16 2,300,655.34                2,300,655.34                 -                              Fully Liquidated

MALASIQUI LAR              12,637,350.00 -                                  12,637,350.00           12,637,350.00 1979 12/03/14 1304382 12,637,350.00   12/23/14 4155892 12,637,350.00              12,637,350.00               -                              Fully Liquidated

MANAOAG LAR                5,950,000.00 -                                    5,950,000.00             5,950,000.00 1470 09/30/14 1303700 5,950,000.00     11/04/14 9155443 5,950,000.00                5,950,000.00                 -                              Fully Liquidated

MANGALDAN PWS 204,000.00                  204,000.00        

MANGALDAN LAR                   540,000.00         540,000.00 

MANGATAREM LAR                6,300,000.00                        -                  6,300,000.00             6,300,000.00 1211 08/19/14 1303400 6,300,000.00     08/20/14 9251906 6,300,000.00                6,300,000.00                 -                              Fully Liquidated

POZORRUBIO LAR              10,500,000.00                        -                10,500,000.00           10,500,000.00 1770 11/11/14 1304163 10,500,000.00   11/13/14 4816201 10,500,000.00              10,500,000.00               -                              Fully Liquidated

ROSALES LAR                2,200,000.00                        -                  2,200,000.00             2,200,000.00 1738 11/04/14 1304086 1,960,000.00     11/13/14 9640425 1030 03/23/15 1304978 236,079.33     03/30/15 137419 2,196,079.33                2,196,079.33                 -                              Fully Liquidated

SAN CARLOS CITY PWS 3,200,000.00                                      -   3,200,000.00               3,200,000.00               2284 04/06/15 1305033 1,600,000.00     04/13/15 4612516 12/27/16
101101-12-036-

2016 s.2634
1,538,377.74  12/28/16 3,138,377.74                1,600,000.00                 1,538,377.74              

SAN FABIAN PWS 1,000,000.00                                      -   1,000,000.00               1,000,000.00               256 04/23/15 1365214 1,000,000.00     04/27/15 9711765 1,000,000.00                1,000,000.00                 -                              Fully Liquidated

SAN JACINTO LAR                1,890,000.00                        -                  1,890,000.00             1,890,000.00 248 04/07/15 1305043 1,890,000.00     04/13/15 9871301 1,890,000.00                1,680,000.00                 210,000.00                 awaiting lgu counterpart

SANTA BARBARA PWS 680,000.00                                         -   680,000.00                  680,000.00                  250 03/23/15 1304983 680,000.00        03/30/15 216048 680,000.00                   662,503.91                    17,496.09                   awaiting refund

UMINGAN PWS 3,967,000.00                                      -   3,967,000.00               3,967,000.00               1816 11/18/14 1304186 1,983,500.00     11/25/14 8973755 1802 08/26/15 1376949 1,977,149.69  08/28/15 8408582 3,960,649.69                3,960,649.69                 -                              Fully Liquidated

URBIZTONDO PWS 3,000,000.00                                      -   3,000,000.00               3,000,000.00               1210 08/19/14 1303399 1,500,000.00     08/22/14 9425858 10/22/14 1304007 1,475,000.00  10/24/14 9425864 2,975,000.00                2,975,000.00             -                              Fully Liquidated

URDANETA CITY PWS 3,000,000.00                                      -   3,000,000.00               3,000,000.00               2292 04/06/15 1305031 1,500,000.00     04/13/15 6497861

01/15/16

04/07/16

1377478

2016-04-109 

s.617

1,486,584.28  

1/20/2016

4/08/16

6709101
2,986,584.28                2,986,584.28                 -                              Fully Liquidated

VILLASIS LAR                2,000,000.00                        -                  2,000,000.00             2,000,000.00 1829 11/18/14 1304187 2,000,000.00     12/09/14 5719923 2,000,000.00                2,000,000.00                 -                              Fully Liquidated

TOTAL 178,434,574.20   744,000.00  177,690,574.20   106,474,760.20   71,215,814.00   -                     174,779,570.28    157,392,289.15     17,387,281.13    

REMARKS
 REVISED 

ALLOCATION 
CANCELLED

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT
REGIONAL OFFICE I

BUB CY 2014
AS OF DECEMBER 29, 2016

CITY/ 

MUNICIPALITY

PROJECT 

TITLE
ALLOCATION

OBLIGATED AMOUNT
OBR NO.

FIRST TRANCHE
DV No. EXPECTED 2ND 

TRANCHE
LIQUIDATION

UNLIQUIDATED 

BALANCE

SECOND TRANCHE 
TOTAL RELEASES



CHECK DATE CHECK NO. AMOUNT RELEASE DATE LGU OR No. DV No. CHECK DATE CHECK NO. AMOUNT RELEASE DATE/LGU OR No.

LA UNION

ARINGAY POTABLE WATER 2,860,000.00 2,860,000.00    369 461 03/25/13 1157220 1,430,000.00   03/20/13 850783 1940 11/7/2013 1204479 1,430,000.00 12/17/2013 8776021 2,860,000.00    2,860,000.00              -               Fully Liquidated

LUNA POTABLE WATER 1,500,000.00 1,500,000.00    370 462 03/25/13 1157221 750,000.00      06/14/13 7543974 2506 12/27/2013 1205077 750,000.00 1/15/2014 8750203 1,500,000.00    1,500,000.00              -               Fully Liquidated

NAGUILIAN POTABLE WATER 3,700,000.00 3,700,000.00    372 464 03/25/13 1157222 1,850,000.00   03/27/13 8235401 9/24/2013 1204126 1,850,000.00 10/4/2013 8571667 3,700,000.00    3,700,000.00              -               Fully Liquidated

ROSARIO POTABLE WATER 636,000.00 636,000.00       371 463 03/25/13 1157223 636,000.00      03/27/13 8242040 636,000.00       636,000.00                 -               Fully Liquidated

TUBAO POTABLE WATER 1,500,000.00 1,500,000.00    368 460 03/25/13 1157219 750,000.00      03/27/13 7319818 1423 8/23/2013 1203938 750,000.00 8/27/2013 7319827 1,500,000.00    1,500,000.00              -               Fully Liquidated

TOTAL 10,196,000.00        10,196,000.00      5,416,000.00       4,780,000.00       10,196,000.00     10,196,000.00                  -                     

REMARKS

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT

REGIONAL OFFICE I

BUB 2013

AS OF DECEMBER 29, 2016

CITY/ 

MUNICIPALITY
PROJECT TITLE ALLOCATION

OBLIGATED 

AMOUNT
OBR NO. DV No.

FIRST TRANCHE SECOND TRANCHE 
TOTAL RELEASES LIQUIDATION

UNLIQUIDATE

D BALANCE



CHECK DATE CHECK NO. AMOUNT RELEASE DATE LGU OR No. CHECK DATE CHECK NO. AMOUNT RELEASE DATE LGU OR No.

ILOCOS NORTE

BURGOS PWS 12,000,000.00           12,000,000.00          1711 2082 09/06/16
2016-09-259 

s.1711
9,600,000.00               09/07/16 9,600,000.00             9,600,000.00             

LAOAG CITY PWS 12,000,000.00           12,000,000.00          2122 2658 11/16/16

101101-11-

014-2016 

s.2241

9,600,000.00               11/17/16 9,600,000.00             9,600,000.00             

PASUQUIN PWS 12,000,000.00           12,000,000.00          1838 2689 11/16/16

101101-11-

015-2016 

s.2242

12,000,000.00             11/17/16 12,000,000.00           12,000,000.00           

PIDDIG PWS 15,000,000.00           15,000,000.00          2163 -                            -                            

VINTAR PWS 10,000,000.00           10,000,000.00          2123 12/28/16

101101-12-

040-2016 

s.2641

10,000,000.00             12/29/16

LA UNION

BAUANG PWS 5,000,000.00             5,000,000.00            2299 -                            -                            

PANGASINAN

BAYAMBANG PWS 8,000,000.00             8,000,000.00            1712 2075 09/06/16
2016-09-258 

s.1710
8,000,000.00               09/07/16 8,000,000.00             8,000,000.00             

SAN QUINTIN PWS 2,703,000.00             -                            -                            

TOTAL 76,703,000.00        74,000,000.00       49,200,000.00          39,200,000.00        -                        39,200,000.00        

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT

REGIONAL OFFICE I

SALINTUBIG 2016

AS OF DECEMBER 29, 2016

CITY/ 

MUNICIPALITY
PROJECT TITLE ALLOCATION

OBLIGATED 

AMOUNT
FIRST TRANCHE SECOND TRANCHE UNLIQUIDATED 

BALANCE
REMARKS TOTAL RELEASES LIQUIDATIONOBR NO. DV NO.



CHECK DATE/ LDDAP 

DATE

CHECK NO./ 

LDDAP NO. AMOUNT

RELEASE DATE/ 

VALIDATION DATE LGU OR No. CHECK DATE CHECK NO. AMOUNT RELEASE DATE LGU OR No.

ILOCOS SUR

SUYO Construction of Potable Water System 15,000,000.00 15,000,000.00           2850 3/4/2016
2016-03-70 

s.301
12,000,000.00     03/08/16 12,000,000.00         12,000,000.00      

LA UNION

ARINGAY Construction of Potable Water System Level III9,000,000.00 9,000,000.00             2851 03/04/16
2016-03-70 

s.298
7,200,000.00       03/08/16 7,200,000.00           7,200,000.00        

BURGOS Provision of Potable water Supply Level II 10,000,000.00 10,000,000.00           2438 2756 12/02/15 1377263 8,000,000.00       12/07/15 45917 8,000,000.00           8,000,000.00        

TUBAO Provision of Potable Water Supply 6,000,000.00 6,000,000.00             576 1429 06/24/16

2016-06-185 

s.1170 6,000,000.00       06/27/16 6,000,000.00           6,000,000.00        

NAGUILIAN Provision of Potable Water Supply 12,000,000.00 12,000,000.00           575 2144 09/13/16

2016-09-268 

s.1742 12,000,000.00     09/14/16 12,000,000.00         12,000,000.00      

BAUANG Provision for Potable Water Supply 16,000,000.00 16,000,000.00           574 -                          -                       

AGOO Provision for Potable Water Supply 12,000,000.00 12,000,000.00           1813

LUNA Provision for Potable Water Supply 2,000,000.00 2,000,000.00             2124

-                          -                       

PANGASINAN

MABINI Mabini Potable Water Supply System Level III (Phase 1-B)12,000,000.00 12,000,000.00           2582 2844 12/14/15 1377338 9,600,000.00       12/14/15 2721404

9/2/2016

10/17/16

2016-09-256 

s.1688

2016-10-302 

s.2023

2,393,000.00

9/5/2016

10/18/16

11,993,000.00         6,581,000.00       5,412,000.00        

TOTAL 94,000,000.00        94,000,000.00         54,800,000.00    57,193,000.00       6,581,000.00     50,612,000.00    

REMARKS

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT

REGIONAL OFFICE I

SALINTUBIG CY 2015

AS OF DECEMBER 29, 2016

CITY/ MUNICIPALITY PROJECT TITLE ALLOCATION
OBLIGATED 

AMOUNT
OBR NO. DV NO.

FIRST TRANCHE SECOND TRANCHE 

TOTAL RELEASES LIQUIDATION
UNLIQUIDATED 

BALANCE



CHECK DATE/ CHECK NO./ RELEASE DATE/ CHECK DATE/ CHECK NO./ RELEASE DATE/

LDDAP Date LDDAP No. VALIDATION DATE LDDAP Date LDDAP No. VALIDATION DATE

LA UNION

ARINGAY POTABLE WATER 8,000,000.00 8,000,000.00       246 04/07/15 1305044 4,000,000.00    04/13/15 9967958 2915 12/15/2015 1377355 4,000,000.00 12/16/2015 404491 8,000,000.00       7,200,000.00    800,000.00        awaiting LGU Counterpart

BAGULIN POTABLE WATER 9,000,000.00 9,000,000.00       245 04/07/15 1305045 4,500,000.00    04/13/15 2604 3/3/2016
2016-03-67 

s.276
4,500,000.00 3/4/2016 9,000,000.00       8,848,704.50    151,295.50        

BAUANG POTABLE WATER 2,000,000.00 2,000,000.00       2310 2536 11/12/15 1377189 1,000,000.00    12/07/15 564251 2765 12/4/2015 1377277 1,000,000.00 12/17/2015 564906 2,000,000.00       2,000,000.00     

PANGASINAN

STA. BARBARA POTABLE WATER 2,000,000.00 2,000,000.00       1965 2157 10/06/15 1377057 1,000,000.00    10/13/15 5461301 2764 12/4/2015 1377288 1,000,000.00 12/15/2015 5465356 2,000,000.00       973,674.24       1,026,325.76     

TAYUG POTABLE WATER 2,000,000.00 2,000,000.00       2439 2757 12/04/15 1377286 2,000,000.00    12/16/15 5021303 2,000,000.00       2,000,000.00     

TOTAL 23,000,000.00          23,000,000.00          12,500,000.00       10,500,000.00    23,000,000.00          17,022,378.74       5,977,621.26          

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT

REGIONAL OFFICE I

SALINTUBIG CY 2014

AS OF DECEMBER 29, 2016

CITY/ MUNICIPALITY PROJECT TITLE ALLOCATION
FIRST TRANCHE

TOTAL RELEASES LIQUIDATION
UNLIQUIDATED 

BALANCE
REMARKS

OBLIGATED 

AMOUNT

SECOND TRANCHE 

AMOUNT LGU OR No.
OBR NO. DV No.

AMOUNT LGU OR No. DV No.



CHECK DATE CHECK NO. AMOUNT RELEASE DATE LGU OR No. CHECK DATE CHECK NO. AMOUNT RELEASE DATE LGU OR No.

ILOCOS NORTE

BURGOS Construction of Level II Water System of Brgy. Bobon and Level II Water System of Brgy. Paayas8,000,000.00               8,000,000.00              05/26/14 1302867 4,000,000.00      06/04/14 1005968 05/27/15 1365325 4,000,000.00      05/28/15 1197501 8,000,000.00                8,000,000.00               -                                   Fully Liquidated

DINGRAS Installation of Level II Water System at San Marcelion, Baresbes, Francisco8,000,000.00               8,000,000.00              12/27/13 1205063 4,000,000.00      01/22/14 8376923 11/06/14 1304113 4,000,000.00      12/02/14 7435473 8,000,000.00                8,000,000.00               -                                   Fully Liquidated

NUEVA ERA Construction of Level II of Water Supply System8,000,000.00               8,000,000.00              05/26/14 1302868 4,000,000.00      06/13/14 7632260 08/03/15 1376864 4,000,000.00      08/07/15 7638987 8,000,000.00                3,865,665.71               4,134,334.29                   

PINILI Construction and Rehabilitation of Level III Water System at Pugoan & Bungro8,000,000.00               8,000,000.00              05/26/14 1305869 4,000,000.00      06/13/15 872415 04/06/15 1305025 4,000,000.00      04/13/15 8473967 8,000,000.00                7,895,926.85               104,073.15                      

ILOCOS SUR

CAOAYAN POTABLE WATER 2,500,000.00               2,500,000.00              12/27/13 1205076 1,250,000.00      02/07/14 2257119 04/06/15 1305027 1,250,000.00      04/13/15 2835900 2,500,000.00                2,500,000.00               -                                   Fully Liquidated

G. DEL PILAR POTABLE WATER 2,500,000.00               2,500,000.00              06/26/14 1303013 1,250,000.00      06/30/14 2312305 12/14/15 1377337 1,250,000.00      12/15/15 2864343 2,500,000.00                2,500,000.00               -                                   Fully Liquidated

SANTA POTABLE WATER 2,500,000.00               2,500,000.00              06/18/14 1302964 1,250,000.00      07/02/14 2314253 09/02/15 1376967 1,250,000.00      09/08/15 2916386 2,500,000.00                2,500,000.00               -                                   Fully Liquidated

ALILEM POTABLE WATER 2,500,000.00               2,500,000.00              05/26/14 1302866 1,250,000.00      06/20/14 1303029 03/04/16
2016-03-70 

s.307
1,250,000.00      03/08/16 2,500,000.00                2,497,894.25               2,105.75                          For refund

LA UNION

SAN GABRIEL Construction of Level II of Water Supply System8,000,000.00               8,000,000.00              05/26/14 1302865 4,000,000.00      06/02/14 9044294 05/03/16
2016-05-131 

s.786
4,000,000.00      05/04/16 8,000,000.00                2,746,882.43               5,253,117.57                   

PANGASINAN

AGNO Expansion of Agno Water Supply System 8,000,000.00               8,000,000.00              12/27/13 1205066 4,000,000.00      01/09/14 8357405 09/30/14 1303705 4,000,000.00      10/08/14 8357426 8,000,000.00                8,000,000.00               -                                   Fully Liquidated

INFANTA POTABLE WATER 2,000,000.00               2,000,000.00              07/04/14 1303264 1,000,000.00      07/13/14 6370301 04/06/15 1305026 1,000,000.00      04/16/15 794351 2,000,000.00                2,000,000.00               -                                   Fully Liquidated

MANAOAG POTABLE WATER 2,500,000.00               2,500,000.00              10/07/14 1303732 1,250,000.00      10/24/14 9155439 04/25/16
2016-04-121 

s.704
1,250,000.00      04/26/16 2,500,000.00                1,172,561.25               1,327,438.75                   

SAN FABIAN POTABLE WATER 2,064,000.00               2,064,000.00              09/04/14 1303521 1,032,000.00      09/09/14 1197322 12/16/15 1377363 1,032,000.00      12/29/15 4884123 2,064,000.00                1,032,000.00               1,032,000.00                   

SAN QUINTIN POTABLE WATER 2,500,000.00               2,500,000.00              12/22/14 1304535 1,250,000.00      12/23/14 11178 07/26/16
2016-07-216 

s.1419
1,250,000.00      07/27/16 2,500,000.00                1,208,769.80               1,291,230.20                   

TOTAL 67,064,000.00     67,064,000.00    67,064,000.00     53,919,700.29    13,144,299.71        

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT

REGIONAL OFFICE I

SALINTUBIG 2013

AS OF DECEMBER 29, 2016

CITY/ MUNICIPALITY PROJECT TITLE ALLOCATION
OBLIGATED 

AMOUNT

FIRST TRANCHE SECOND TRANCHE 
 TOTAL RELEASES LIQUIDATION

UNLIQUIDATED 

BALANCE
REMARKS



CHECK DATE CHECK NO. AMOUNT RELEASE DATE LGU OR No. CHECK DATE CHECK NO. AMOUNT RELEASE DATE LGU OR No.

ILOCOS NORTE

BANNA (ESPIRITU) Rehabilitation of Level III Water System 7,000,000.00             7,000,000.00            09/18/12 115890 3,500,000.00    09/24/12 7743459 10/04/13 1204215 3,500,000.00    10/10/13 7706203 7,000,000.00           7,000,000.00            -                     Fully Liquidated

ADAMS RHU Construction/ Improvement of Water System1,000,000.00             1,000,000.00            09/28/12 115944 500,000.00       03/06/13 861822 10/10/13 1204275 500,000.00       11/06/13 1001102 1,000,000.00           1,000,000.00            -                     Fully Liquidated

ILOCOS SUR -                           

SUYO Construction of Water System 7,000,000.00             7,000,000.00            08/30/12 115778 3,500,000.00    09/11/13 646435 01/04/13 1177752 3,500,000.00    01/22/13 41296 7,000,000.00           7,000,000.00            -                     Fully Liquidated

SANTA LUCIA Deepwell Pump, Expansion of level III 3,000,000.00             3,000,000.00            09/27/12 115928 1,500,000.00    10/08/12 1168709 01/25/13 1177755 1,500,000.00    01/28/13 1458775 3,000,000.00           3,000,000.00            -                     Fully Liquidated

MAGSINGAL Construction of Patong Water Supply 3,000,000.00             3,000,000.00            09/27/12 115932 1,500,000.00    10/08/12 1359001 12/28/12 1177756 1,500,000.00    12/28/12 1554091 3,000,000.00           3,000,000.00            -                     Fully Liquidated

SAN VICENTE RHU Water Supply System 1,000,000.00             1,000,000.00            09/28/12 115943 500,000.00       03/18/13 922244 01/04/13 1177761 500,000.00       05/27/13 922248 1,000,000.00           1,000,000.00            -                     Fully Liquidated

LA UNION -                           

NAGUILLAN Const. of Water System (Spring,Deepwell) 3,000,000.00             3,000,000.00            09/27/12 115933 1,500,000.00    10/31/12 7549476 01/04/13 1177758 1,500,000.00    04/11/13 7885770 3,000,000.00           3,000,000.00            -                     Fully Liquidated

AGOO Const. water system Level III (Shallow Well) 3,000,000.00             3,000,000.00            09/27/12 115929 1,500,000.00    10/30/12 6860711 10/14/13 1204291 1,500,000.00    11/07/13 1092651 3,000,000.00           3,000,000.00            -                     Fully Liquidated

BURGOS Construction of Level II Water System 7,000,000.00             7,000,000.00            09/18/12 115885 3,500,000.00    10/04/12 6985010 11/05/13 1204436 3,500,000.00    12/17/13 8157214 7,000,000.00           7,000,000.00            -                     Fully Liquidated

PANGASINAN -                           

BANI Upland Bani Water System Project 7,000,000.00             7,000,000.00            08/30/12 115757 3,500,000.00    09/27/12 7173101 12/28/12 1177754 3,500,000.00    12/28/12 7439952 7,000,000.00           7,000,000.00            -                     Fully Liquidated

TOTAL 42,000,000.00      42,000,000.00     42,000,000.00    42,000,000.00     

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT

REGIONAL OFFICE I

SALINTUBIG CY 2012

AS OF DECEMBER 29, 2016

CITY/ MUNICIPALITY PROJECT TITLE ALLOCATION
FIRST TRANCHE SECOND TRANCHE 

TOTAL RELEASES LIQUIDATION
UNLIQUIDATED 

BALANCE
REMARKS

OBLIGATED 

AMOUNT



CHECK 

DATE
CHECK NO.  AMOUNT RELEASE DATE LGU OR No.

PROVINCIAL GOVERNMENT

ILOCOS NORTE 4,000,000.00         -                            

ILOCOS SUR 4,000,000.00         -                            

LA UNION 4,000,000.00         -                            

PANGASINAN 4,000,000.00         -                            

ILOCOS NORTE

BATAC CITY 3,400,000.00         3,400,000.00            2611 3127 12/20/16
101101-12-027-

2016 s.2577
3,400,000.00          12/21/16 3,400,000.00             

LAOAG CITY 3,400,000.00         -                            

BANNA 3,000,000.00         12/21/16 -                            

MARCOS 3,000,000.00         3,000,000.00            2537 3120 12/20/16
101101-12-028-

2016 s.2583
3,000,000.00          3,000,000.00             

NUEVA ERA 3,000,000.00         -                            

PAOAY 3,000,000.00         -                            

SAN NICOLAS 3,000,000.00         -                            

VINTAR 3,000,000.00         -                            

ILOCOS SUR

VIGAN CITY 3,400,000.00         -                            

CAOAYAN 3,000,000.00         3,000,000.00            2549 3098 12/20/16
101101-12-027-

2016 s.2578
3,000,000.00          12/21/16 3,000,000.00             

CERVANTES 3,000,000.00         -                            

NAGBUKEL 3,000,000.00         -                            

NARVACAN 3,000,000.00         -                            

QUIRINO 3,000,000.00         -                            

SALCEDO 3,000,000.00         -                            

SAN VICENTE 3,000,000.00         -                            

SANTA 3,000,000.00         -                            

STO. DOMINGO 3,000,000.00         -                            

TAGUDIN 3,000,000.00         -                            

LA UNION

AGOO 3,000,000.00         -                            

BURGOS 3,000,000.00         -                            

ROSARIO 3,000,000.00         -                            

SAN GABRIEL 3,000,000.00         -                            

TUBAO 3,000,000.00         3,000,000.00            2543 3097 12/20/16
101101-12-027-

2016 s.2579
3,000,000.00          12/21/16 3,000,000.00             

PANGASINAN

DAGUPAN CITY 3,400,000.00         -                            

URDANETA CITY 3,400,000.00         -                            

AGNO 3,000,000.00         -                            

ALCALA 3,000,000.00         3,000,000.00            2539 3121 12/20/16
101101-12-027-

2016 s.2580
3,000,000.00          12/21/16 3,000,000.00             

BALUNGAO 3,000,000.00         -                            

BAYAMBANG 3,000,000.00         3,000,000.00            2548 3096 12/20/16
101101-12-027-

2016 s.2582
3,000,000.00          12/21/16 3,000,000.00             

BOLINAO 3,000,000.00         -                            

DASOL 3,000,000.00         -                            

INFANTA 3,000,000.00         -                            

LAOAC 3,000,000.00         -                            

LINGAYEN 3,000,000.00         -                            

ROSALES 3,000,000.00         3,000,000.00            2547 3095 12/20/16
101101-12-027-

2016 s.2581
3,000,000.00          12/21/16 3,000,000.00             

SAN NICOLAS 3,000,000.00         -                            

SAN QUINTIN 3,000,000.00         -                            

STA. MARIA 3,000,000.00         -                            

TAYUG 3,000,000.00         -                            

VILLASIS 3,000,000.00         -                            

TOTAL 141,000,000.00   21,400,000.00        21,400,000.00      -                      21,400,000.00         

RELEASES

 LIQUIDATION 
 UNLIQUIDATED 

BALANCE 
REMARKS

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT

REGIONAL OFFICE I

PCF 2016
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PROJECT TITLE  ALLOCATION 
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AMOUNT
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CHECK DATE CHECK NO. AMOUNT RELEASE DATE LGU OR No.

PROVINCIAL GOVERNMENT

ILOCOS NORTE Upgrading of the Marcos Stadium (Construction of Stadium Entrance)7,000,000.00         7,000,000.00            2494 2718 12/02/15 1377264 7,000,000.00          12/16/15 713383 7,000,000.00             

PANGASINAN Improvement/ Rehabilitation of Urdaneta-Cili Jct.- Provincial Road (Binalonan section)7,000,000.00         7,000,000.00            2105 2319 10/23/15 1377121 7,000,000.00          11/05/15 7261251 7,000,000.00             

ILOCOS NORTE

BANNA Concreting of Evagelista Rd & Purchase of Motor Vehicle3,000,000.00         3,000,000.00            2122 2743 12/02/15 1377256 3,000,000.00          12/18/15 2238575 2,902,887.41        97,112.59                  

CARASI Core Local Rd Rehabilitation of farm to Market Rd & Purchase of Rescue Vehicle3,000,000.00         3,000,000.00            2299 2523 11/12/15 1377193 3,000,000.00          11/13/15 5295406 3,000,000.00        -                             Fully Liquidated

LAOAG CITY Procurement of Medical Equipment for the Laoag City General Hospital5,000,000.00         5,000,000.00            2100 2325 10/23/15 1377116 5,000,000.00          11/04/15 1140169 5,000,000.00        -                             Fully Liquidated

PASUQUIN Construction of Pasuquin Infirmary3,000,000.00         3,000,000.00            2298 2917 12/15/15 1377353 3,000,000.00          12/18/15 8517022 3,000,000.00             

PINILI 3,000,000.00         3,000,000.00            2101 2326 10/23/15 1377118 3,000,000.00          11/13/15 9278871 2,850,000.00        150,000.00                

ILOCOS SUR

CABUGAO Concreting of Farm to Market Road 3,000,000.00         3,000,000.00            2111 2322 10/23/15 1377115 3,000,000.00          11/03/15 3263252 1,369.49               2,998,630.51             

CAOAYAN Purchase of One Unit Brand New Motor Vehicle and One Unit Brand New Dumptruck3,000,000.00         3,000,000.00            2120 2522 11/12/15 1377195 3,000,000.00          11/24/15 2840198 3,000,000.00        -                             Fully Liquidated

LIDLIDDA Purchase of Various Motor Vehicle 3,000,000.00         3,000,000.00            2098 2320 10/23/15 1377113 3,000,000.00          11/20/15 2697960 2,881,739.00        118,261.00                

NAGBUKEL Improvement of Brgy. Health Stations & Ecological Solid Waste Management Program3,000,000.00         3,000,000.00            2110 2321 10/23/15 1377114 3,000,000.00          11/05/15 2521823 2,873,820.26        126,179.74                

SANTA Construction of Rural Health Unit II3,000,000.00         3,000,000.00            2117 2521 11/12/15 1377196 3,000,000.00          12/02/15 3264537 3,000,000.00             

VIGAN CITY Completion of the Warehouse Bldg and Site Dev't of the Vigan Conservation Complex5,000,000.00         5,000,000.00            2112 2323 10/23/15 1377112 5,000,000.00          11/03/15 1787359 5,000,000.00        -                             Fully Liquidated

LA UNION

AGOO Fabrication/Installation of Video Display and Traffic Safety Accessories3,000,000.00         3,000,000.00            2121 2525 11/12/15 1377192 3,000,000.00          11/17/15 8792030 3,000,000.00             

BANGAR Improvement of Public Market (Wet Section & Comfort Room)3,000,000.00         3,000,000.00            2114 4260 11/05/15 1377154 3,000,000.00          11/12/15 286060 2,970,000.00        30,000.00                  

BAUANG Improvement of the Municipal SlaughterHouse & Procurement of Motor Vehicle for Emergency and Disaster Preparedness and Relief Operations3,000,000.00         3,000,000.00            2115 2115 12/02/15 1377262 3,000,000.00          12/07/15 564252 3,000,000.00             

ROSARIO Establishment of Tourism Facilities (Pasalubong Center)3,000,000.00         3,000,000.00            2116 4263 11/05/15 1377155 3,000,000.00          11/10/15 225864 3,000,000.00             

SAN FERNANDO CITY Construction of Drainage Canal 5,000,000.00         5,000,000.00            2119 2526 11/12/15 1377191 5,000,000.00          11/18/15 531409 5,000,000.00             

SAN GABRIEL Improvement of Kilat to Lon-oy Road 3,000,000.00         3,000,000.00            2103 2327 10/23/15 1377102 3,000,000.00          11/02/15 358740 326,099.18           2,673,900.82             

SANTOL Construction of Tourism Building 3,000,000.00         3,000,000.00            2125 2524 11/12/15 1377190 3,000,000.00          11/16/15 281168 3,000,000.00             

SUDIPEN Public Market 3,000,000.00         3,000,000.00            2118 4264 11/05/15 1377156 3,000,000.00          11/10/15 435925 3,000,000.00             

PANGASINAN

ALAMINOS CITY Rehabilitation and Improvement of Rds 7 establishment of Post Harvest Facilities (Multi Purpose Drying Pavement-MPDP)5,000,000.00         5,000,000.00            2124 2530 11/12/15 1377200 5,000,000.00          11/18/15 5233535 3,021,232.48        1,978,767.52             

ALCALA Concrete Paving of Pindangan West Farm to Market Road (Labuan Road)3,000,000.00         3,000,000.00            2108 2316 10/23/15 1377124 3,000,000.00          11/03/15 679817 3,000,000.00        -                             Completed; Fully Liquidated

BASISTA Concreting of E. Jacinto St & Concreting of GH. Del Pilar St.3,000,000.00         3,000,000.00            2107 2318 10/23/15 1377122 3,000,000.00          10/26/15 689805 3,000,000.00        -                             Completed; Fully Liquidated

BAUTISTA Concreting of Farm-to-Market Road (Diaz) 3,000,000.00         3,000,000.00            2099 2324 10/23/15 1377109 3,000,000.00          10/29/15 579079 3,000,000.00        -                             Completed, Fully Liquidated

BAYAMBANG Construction of Barangay Road 3,000,000.00         3,000,000.00            2102 2312 10/23/15 1377106 3,000,000.00          11/02/15 668004 3,000,000.00        -                             Completed; Fully Liquidated

BINALONAN Construction of Two Storey 6 units Classrooms3,000,000.00         3,000,000.00            2123 2528 11/12/15 1377198 3,000,000.00          11/23/15 8762595 1,260,934.11        1,739,065.89             

BUGALLON Procurement of Dump Tryck for MDRRMC & Solid Waste Management Program3,000,000.00         3,000,000.00            2123 2842 12/14/15 1377331 3,000,000.00          12/16/15 998254 3,000,000.00             

BURGOS Improvement of Public Market 3,000,000.00         3,000,000.00            2109 2317 10/23/15 1377123 3,000,000.00          10/30/15 415721 3,000,000.00             

DAGUPAN CITY Establishment of Port and Environment Improvement Project5,000,000.00         5,000,000.00            2129 4258 11/05/15 1377148 5,000,000.00          11/10/15 1149829 5,000,000.00             

DASOL Establishment of Material Recovery Facility (MRF)3,000,000.00         3,000,000.00            2128 2529 11/12/15 1377199 3,000,000.00          11/17/15 603943 3,000,000.00             

LAOAC Construction of Public Market 3,000,000.00         3,000,000.00            2104 2313 10/23/15 1377105 3,000,000.00          10/30/15 9950217 3,000,000.00             

MABINI Construction of bacnit-San Pedro Road Section3,000,000.00         3,000,000.00            2131 2728 12/02/15 1377259 3,000,000.00          12/14/15 2721405 3,000,000.00        -                             Completed; Fully Liquidated

MALASIQUI Rehabilitation/ Concrete Paving of brgy. Roads & rehabilitation of Drainage System3,000,000.00         3,000,000.00            2301 2527 11/12/15 1377197 3,000,000.00          11/16/15 7552573 3,000,000.00             

MANGALDAN Construction ofElevator/Improvement of Evacuation Center3,000,000.00         3,000,000.00            2113 2314 10/23/15 1377104 3,000,000.00          11/02/15 7434004 3,000,000.00             

SAN CARLOS CITY Procurement of various Equipment of Material Recovery Facility5,000,000.00         5,000,000.00            2130 4259 11/05/15 1377151 5,000,000.00          11/11/15 1850316 4,985,000.00        15,000.00                  

SAN FABIAN Construction of School Building 3,000,000.00         3,000,000.00            2132 4261 11/05/15 1377152 3,000,000.00          11/10/15 4882171 3,000,000.00             

STA. MARIA Construction of Covered Auditorium Phase I3,000,000.00         3,000,000.00            2106 2315 10/23/15 1377103 3,000,000.00          10/30/15 883401 3,000,000.00             

STO. TOMAS Construction of Public Market (Phase I Completion)3,000,000.00         3,000,000.00            2127 4262 11/05/15 1377153 3,000,000.00          11/18/15 705351 3,000,000.00             

SUAL Carbon Sink 3,000,000.00         3,000,000.00            2581 2841 12/14/15 1377333 3,000,000.00          12/16/15 906151 3,000,000.00             

TOTAL 140,000,000.00   140,000,000.00      140,000,000.00    55,073,081.93    84,926,918.07         

Prepared by: Certified correct: Noted by:
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CHAREZ ANN G. ANCHETA SETY ZORAYDA S. PEREZ JULIE J. DAQUIOAG, Ph.D., CESO IV

Accountant I Regional Accountant Regional Director



CHECK DATE CHECK NO. AMOUNT RELEASE DATE LGU OR No.

PROVINCIAL GOVERNMENT

ILOCOS NORTE Continuation of the Construction of Dingras Multi-Purpose Building (Escoda Memorial Hall)7,000,000.00 7,000,000.00 1312 1428 7/13/2015 1376814 7,000,000.00               7/20/2015 713380 7,000,000.00                           

ILOCOS SUR Concreting of Farm to Market Road 7,000,000.00 7,000,000.00 1100 1185 6/16/2015 1365393 7,000,000.00               6/24/2015 120350 7,000,000.00        -                                          Completed; Fully Liquidated

LA UNION Construction of Decentralized Wastewater Treatment Facility (Phase 1)7,000,000.00 7,000,000.00 1122 1213 6/18/2015 1365417 7,000,000.00               6/30/2015 8609544 6,907,162.35        92,837.65                                

PANGASINAN Asphalting (Blocktopping) of Pao-Pozorrubio Provincial Road7,000,000.00 7,000,000.00 1310 1431 7/13/2015 1376813 7,000,000.00               7/21/2015 662751 7,000,000.00        -                                          Completed; Fully Liquidated

ILOCOS NORTE

VINTAR Concreting of Bucana Farm-to-Market Road 1,000,000.00 1,000,000.00 1124 1216 6/26/2015 1365453               1,000,000.00 7/3/2015 168953 1,000,000.00        -                                          Completed; Fully Liquidated

ILOCOS SUR

CABUGAO Concreting of Farm-to-market Road Along Barangay Salapasap and Margaay Irrigation Systems1,000,000.00             1,000,000.00             976 1057 6/2/2015 1365352               1,000,000.00 6/4/2015 2586122 1,000,000.00 -                                          Completed; Fully Liquidated

SANTA CRUZ Construction of Perimeter Fence, Installation of Water System and Window Screen at the Slaughterhouse1,000,000.00             1,000,000.00             994 1090 6/2/2015 1365361               1,000,000.00 6/5/2015 3100851 1,000,000.00 -                                          Completed; Fully Liquidated

LA UNION

AGOO Construction of Waterway 1,000,000.00             1,000,000.00             995 1184 6/16/2015 1365392               1,000,000.00 6/19/2015 5026812 1,000,000.00 -                                          Completed; Fully Liquidated

BACNOTAN Upgrading and Rehabilitation of the Bacnotan Slaughterhouse1,000,000.00             1,000,000.00             1026 1106 6/3/2015 1365365               1,000,000.00 6/8/2015 9390796 1,000,000.00                           

BALAOAN Rehabilitation & Improvement of the Municipal Slaughterhouse1,000,000.00             1,000,000.00             1006 1084 6/3/2015 1365373               1,000,000.00 6/8/2015 9410540 1,000,000.00 -                                          Completed; Fully Liquidated

BAUANG Improvement of Municipal Slaughterhouse 1,000,000.00             1,000,000.00             997 1079 6/2/2015 1365358               1,000,000.00 6/3/2015 9913685 997,954.69 2,045.31                                  Completed

NAGUILIAN Construction of Pasalubong Center (Phase 1) 1,000,000.00             1,000,000.00             920 993 5/27/2015 1365326               1,000,000.00 5/28/2015 237506 1,000,000.00 -                                          Fully Liquidated

ROSARIO Rehabilitation of Slaughterhouse Facilities 1,000,000.00             1,000,000.00             996 1080 6/24/2015 1365431               1,000,000.00 6/29/2015 225855 1,000,000.00 -                                          Fully Liquidated

PANGASINAN

BAYAMBANG Concrete Paving of Core Local Road 1,000,000.00             1,000,000.00             1139 1232 6/26/2015 1365458               1,000,000.00 7/2/2015 8988390 1,000,000.00 -                                          Completed; Fully Liquidated

BINALONAN Construction of  one (1) Storey 2 Units Classroom Building1,000,000.00             1,000,000.00             1005 1083 6/18/2015 1365408               1,000,000.00 6/18/2015 3161451 1,000,000.00 -                                          Completed; Fully Liquidated

BINMALEY Concreting of Farm-to-Market Road 1,000,000.00             1,000,000.00             1309 1429 7/13/2015 1376810               1,000,000.00 7/21/2015 124328 5,319.22 994,680.78                              Completed

BOLINAO Concreting of Housing Project Access Road 1,000,000.00             1,000,000.00             1004 1082 6/2/2015 1365360               1,000,000.00 6/9/2015 9020736 1,000,000.00 -                                          Completed; Fully Liquidated

CALASIAO Construction of Pathway Along Poblacion West, Calasiao, Pangasinan1,000,000.00             1,000,000.00             1146 1239 6/26/2015 1365457               1,000,000.00 6/30/2015 54823129 1,000,000.00                           

LINGAYEN Frarm-to-Market Road 1,000,000.00             1,000,000.00             1123 1215 6/26/2015 1365460               1,000,000.00 6/30/2015 9462481 1,000,000.00 -                                          Fully Liquidated

MALASIQUI Concrete Paving of Barangay Taloy FMR (Upgrading of an Existing FMR)1,000,000.00             1,000,000.00             1248 1078 6/30/2015 1365467               1,000,000.00 7/8/2015 1831068 1,000,000.00                           Completed

MANAOAG Concreting of Farm-to-Market Road 1,000,000.00             1,000,000.00             14181 1634 8/5/2015 1376873 1,000,000.00               7/6/2015 9818831 999,000.00 1,000.00                                  Completed

MANGATAREM Concrete Paving of Caturay Norte-Pampano Road (School)1,000,000.00             1,000,000.00             919 992 5/27/2015 1365327               1,000,000.00 5/28/2015 9251919 1,000,000.00 -                                          Fully Liquidated

POZORRUBIO Construction of Municipal Abattoir's Corral Building (Phase 1)1,000,000.00             1,000,000.00             1363 1503 7/21/2015 1376824 1,000,000.00               7/21/2015 9740151 1,000,000.00 -                                          Fully Liquidated

ROSALES Concreting of the Road in Barangay Carmay East1,000,000.00             1,000,000.00             1129 1315 6/29/2015 1365462 1,000,000.00               7/2/2015 264951 1,000,000.00 -                                          Fully Liquidated

SAN FABIAN Construction of 1 Storey 2 Unit School Building1,000,000.00             1,000,000.00             1311 1430 7/13/2015 1376809 1,000,000.00               7/20/2015 9717012 1,000,000.00 -                                          Completed; Fully Liquidated

SAN NICOLAS Construction of Irrigation Canal and Check Gates at Tanggal Natalia, Casapangan, PCC and Macanae1,000,000.00             1,000,000.00             1249 1428 6/30/2015 1365468               1,000,000.00 7/2/2015 399977 1,000,000.00                           

SAN MANUEL Concreting of Brgy.Flores Sitio Cabulundayan-Arzadon Road1,000,000.00             1,000,000.00             1003 1081 6/2/2015 1365359               1,000,000.00 6/5/2015 2333501 1,000,000.00                           Completed

SUAL Construction of Core Shelter 1,000,000.00             1,000,000.00             1334 1432 7/14/2015 1376816               1,000,000.00 7/21/2015 558764 999,300.00 700.00                                     Completed; refund

UMINGAN Construction of MATERIALS RECOVERY FACILITY (MRF) Building1,000,000.00             1,000,000.00             1138 1233 6/26/2015 1365459               1,000,000.00 7/14/2015 8424607 1,000,000.00                           

VILLASIS Concreting of Sitio Iraq Access Road 1,000,000.00             1,000,000.00 1482 1635 8/5/2015 1376874 1,000,000.00               8/6/2015 5719937 1,000,000.00 -                                          Completed; Fully Liquidated

 

TOTAL 54,000,000.00   54,000,000.00   54,000,000.00    39,908,736.26 14,091,263.74

LIQUIDATION  UNLIQUIDATED BALANCE REMARKS

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT

REGIONAL OFFICE I

PCF 2014

AS OF DECEMBER 29, 2016

CITY/ MUNICIPALITY PROJECT TITLE ALLOCATION
OBLIGATED 

AMOUNT
OBR NO.

RELEASES
DV No.



CHECK DATE CHECK NO. AMOUNT RELEASE DATE

ILOCOS NORTE

Batac City Construction of Batac City Disposal facility Protection Wall 3,000,000.00 3,000,000.00 12/27/2013 1205045 3,000,000.00 4/14/2014 3,000,000.00 -                   Fully Liquidated

Laoag City Solid Waste mangement Program: Rehabilitation & Improvement of Laoag City Controlled Dumpsite 3,000,000.00 3,000,000.00 12/27/2013 1205046 3,000,000.00 5/2/2014 3,000,000.00 -                   Fully Liquidated

Adams Improvement of Poblacion Bucarot Road 1,000,000.00 1,000,000.00 12/27/2013 1204978 1,000,000.00 5/2/2014 1,000,000.00 -                   Fully Liquidated

Bacarra Concreting of Perihepral Road of New Public Market 1,000,000.00 1,000,000.00 12/27/2013 1204970 1,000,000.00 4/14/2014 1,000,000.00 -                   Fully Liquidated

Badoc Construction of Municipal Library 1,000,000.00 1,000,000.00 12/27/2013 1204968 1,000,000.00 4/10/2014 1,000,000.00 -                   Fully Liquidated

Bangui Construction of Commercial Building: Pasalubong Center 1,000,000.00 1,000,000.00 12/27/2013 1204987 1,000,000.00 5/2/2014 1,000,000.00 -                   Fully Liquidated

Banna Concreting of Tabtabagan Sinamar Road 1,000,000.00 1,000,000.00 12/27/2013 1204986 1,000,000.00 4/25/2014 1,000,000.00 -                   Fully Liquidated

Burgos Construction of Open Market/Bagsakan Center 1,000,000.00 1,000,000.00 12/27/2013 1204976 1,000,000.00 4/16/2014 1,000,000.00 -                   Fully Liquidated

Carasi Rehabilitation of Farm to Market Road 1,000,000.00 1,000,000.00 12/27/2013 1204985 1,000,000.00 5/2/2014 1,000,000.00 -                   Fully Liquidated

Currimao Concreting of Access Road, Brgy Tapao-Tigue, Currimao, I. N. 1,000,000.00 1,000,000.00 12/27/2013 1204988 1,000,000.00 4/16/2014 1,000,000.00 -                   Fully Liquidated

Dingras Improvement of Pasalubong Center 1,000,000.00 1,000,000.00 12/27/2013 1204973 1,000,000.00 5/2/2014 1,000,000.00 -                   Fully Liquidated

Dumalneg Continuation of Slope protection along the upper portion of Abaya St. 1,000,000.00 1,000,000.00 12/27/2013 1204980 1,000,000.00 5/2/2014 1,000,000.00 -                   Fully Liquidated

Marcos Installation of Solar Powered Street Lighting System 1,000,000.00 1,000,000.00 12/27/2013 1204795 1,000,000.00 4/16/2014 1,000,000.00 -                   Fully Liquidated

Nueva Era Expansion of the Sanitary Landfill 1,000,000.00 1,000,000.00 12/27/2013 1204984 1,000,000.00 4/24/2014 965,954.53 34,045.47         No Completion Report

Pagudpud Continuation of the Rehabilitation of the People's Center 1,000,000.00 1,000,000.00 12/27/2013 1204989 1,000,000.00 5/2/2014 1,000,000.00 -                   Fully Liquidated

Paoay Concrete Paving of a portion of Buga-Madanay Road, Brgy, Sta. Rita, Paoay, I. N. 1,000,000.00 1,000,000.00 12/27/2013 1204977 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Pasuquin Construction of Bagsakan Center 1,000,000.00 1,000,000.00 12/27/2013 1204979 1,000,000.00 5/8/2014 1,000,000.00 -                   Fully Liquidated

Piddig Retaining Wall of Municipal Building /Flood Control 1,000,000.00 1,000,000.00 12/27/2013 1204982 1,000,000.00 5/2/2014 1,000,000.00 -                   Fully Liquidated

Pinili Concreting of Farm to Market Road 1,000,000.00 1,000,000.00 12/27/2013 1204983 1,000,000.00 4/14/2014 1,000,000.00 -                   Fully Liquidated

San Nicolas Construction of Tourism Facility (Pasalubong Center) 1,000,000.00 1,000,000.00 12/27/2013 1204972 1,000,000.00 4/24/2014 1,000,000.00 -                   Fully Liquidated

Sarrat Construction of Flood Control (Slope protection) 1,000,000.00 1,000,000.00 12/27/2013 1204990 1,000,000.00 4/16/2014 1,000,000.00 -                   Fully Liquidated

Solsona Concreting of Farm to Market Road: Brgy. Maananteng 1,000,000.00 1,000,000.00 12/27/2013 1204981 1,000,000.00 4/25/2014 1,000,000.00 -                   Fully Liquidated

ILOCOS SUR

Candon City Construction of Flood Control Project 3,000,000.00 3,000,000.00 12/27/2013 1205048 3,000,000.00 4/7/2014 3,000,000.00 -                   Fully Liquidated

Vigan City Improvement of Vigan Convention Center (concreting of ParkingArea and Improvement of Drop-off of the Vigan Convention Center) 3,000,000.00 3,000,000.00 12/27/2013 1205059 3,000,000.00 6/4/2014 3,000,000.00 -                   Fully Liquidated

Alilem Construction of Computer Labratory Room 1,000,000.00 1,000,000.00 12/27/2013 1204932 1,000,000.00 4/4/2014 1,000,000.00 -                   Fully Liquidated

Banayoyo Establishment of Mini Park 1,000,000.00 1,000,000.00 12/27/2013 1204954 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Bantay Opening of Farm-Market Road 1,000,000.00 1,000,000.00 12/27/2013 1204944 1,000,000.00 4/22/2014 1,000,000.00 -                   Fully Liquidated

Burgos Construction of Flood Control Project 1,000,000.00 1,000,000.00 12/27/2013 1204958 1,000,000.00 4/3/2014 1,000,000.00 -                   Fully Liquidated

Caoayan Construction of Drainage Canal 1,000,000.00 1,000,000.00 12/27/2013 1204955 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Cervantes Construction of Cervantes Community             e-Center 1,000,000.00 1,000,000.00 12/27/2013 1204956 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Galimuyod Improvement of Farm-Market Road 1,000,000.00 1,000,000.00 12/27/2013 1204960 1,000,000.00 4/14/2014 1,000,000.00 -                   Fully Liquidated

G. del Pilar Rehabilitation and Concreting of Ken-                                Pak-et Road 1,000,000.00 1,000,000.00 12/27/2013 1204957 1,000,000.00 4/4/2014 1,000,000.00 -                   Fully Liquidated

Lidlidda Development of Bimmunton View Deck 1,000,000.00 1,000,000.00 12/27/2013 1204959 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Magsingal Concreting of Manzante Farm-to-Market Road 1,000,000.00 1,000,000.00 12/27/2013 1204947 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Nagbukel Improvement of Balaweg-Bantugo and Bandril Road 1,000,000.00 1,000,000.00 12/27/2013 1204961 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Narvacan Improvement of Tourism Complex 1,000,000.00 1,000,000.00 12/27/2013 1204946 1,000,000.00 4/22/2014 1,000,000.00 -                   Fully Liquidated

Quirino Concreting of Poblacion Road 1,000,000.00 1,000,000.00 12/27/2013 1204962 1,000,000.00 4/14/2014 1,000,000.00 -                   Fully Liquidated

Salcedo Concreting of Cabaroan-Poblacion Access Road 1,000,000.00 1,000,000.00 12/27/2013 1204945 1,000,000.00 4/4/2014 1,000,000.00 -                   Fully Liquidated

San Emilio Construction of Nadatil Hanging Footbridge Phase III 1,000,000.00 1,000,000.00 12/27/2013 1204963 1,000,000.00 6/3/2014 1,000,000.00 -                   Fully Liquidated

San Esteban Improvement of San Nicolas Road 1,000,000.00 1,000,000.00 12/27/2013 1204943 1,000,000.00 4/21/2014 1,000,000.00 -                   Fully Liquidated

San Ildefonso Construction of Pasalubong Center Extension 1,000,000.00 1,000,000.00 12/27/2013 1204964 1,000,000.00 5/19/2014 1,000,000.00 -                   Fully Liquidated

San Juan Construction of Camanggaan Farm-to-MarketRoad 1,000,000.00 1,000,000.00 12/27/2013 1204953 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

San Vicente Construction/Rehbilitation of Cultural Heritage Center Phase I 1,000,000.00 1,000,000.00 12/27/2013 1204965 1,000,000.00 5/19/2014 1,000,000.00 -                   Fully Liquidated

Santa Improvement of Banaoang View Deck and Establishment of Tourism Pasalubong Center and Tourism Information Center 1,000,000.00 1,000,000.00 12/27/2013 1204966 1,000,000.00 4/24/2013 1,000,000.00 -                   Fully Liquidated

Sta. Catalina Concreting of Farm to Market Road 1,000,000.00 1,000,000.00 12/27/2013 1204931 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Sta. Lucia Construction of Sanitary Landfill Phase I 1,000,000.00 1,000,000.00 12/27/2013 1204952 1,000,000.00 5/19/2014 1,000,000.00 -                   Fully Liquidated

Sta. Maria Road Concreting of Sanitary Landfill (Phase II) 1,000,000.00 1,000,000.00 12/27/2013 1204951 1,000,000.00 4/4/2014 1,000,000.00 -                   Fully Liquidated

Santiago Construction of Seawall 1,000,000.00 1,000,000.00 12/27/2013 1204967 1,000,000.00 4/3/2014 1,000,000.00 -                   Fully Liquidated

Sto. Domingo Flood Control-Construction of Sea Wall/ Stone Masonry 1,000,000.00 1,000,000.00 12/27/2013 1204949 1,000,000.00 4/4/2014 1,000,000.00 -                   Fully Liquidated

Sigay Widening and Reconcreting of Dilapidated Road Pavement with Road Protection Dike along Poblacion-San Ramon Road (Portion) 1,000,000.00 1,000,000.00 12/27/2013 1204930 1,000,000.00 5/12/2014 1,000,000.00 -                   Fully Liquidated

Sinait Concreting of Cabangtalan FMR 1,000,000.00 1,000,000.00 12/27/2013 1204948 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Sugpon Improvement of Gayaman-Toyeng Farm-to-Market Road 1,000,000.00 1,000,000.00 12/27/2013 1204934 1,000,000.00 4/14/2014 1,000,000.00 -                   Fully Liquidated

Suyo Expansion/Renovation of Rural Health Unit Building (Phase II) 1,000,000.00 1,000,000.00 12/27/2013 1204935 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Tagudin Rehabilitation of Slaughterhouse 1,000,000.00 1,000,000.00 12/27/2013 1204950 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

LA UNION

City of San Fernando Construction of Drainage Canal 3,000,000.00 3,000,000.00 12/27/2013 1205047 3,000,000.00 4/15/2014 3,000,000.00 -                   Fully Liquidated

Aringay Concreting of Road 1,000,000.00 1,000,000.00 12/27/2013 1205034 1,000,000.00 2/25/2014 1,000,000.00 -                   Fully Liquidated

Bagulin Concreting of Farm-to-Market Road 1,000,000.00 1,000,000.00 12/27/2013 1205031 1,000,000.00 4/16/2014 954,178.50 45,821.50         Balance Unrefunded

Bangar Construction of 2-storey School Building - Phase 1 (Ground Floor) 1,000,000.00 1,000,000.00 12/27/2013 1205037 1,000,000.00 5/7/2014 1,000,000.00 -                   Fully Liquidated

Burgos Improvement of Farm-to-Market Road 1,000,000.00 1,000,000.00 12/27/2013 1205042 1,000,000.00 3/26/2014 1,000,000.00 -                   Fully Liquidated

Caba Rehabilitation of Diego Silang Avenue 1,000,000.00 1,000,000.00 12/27/2013 1205038 1,000,000.00 4/7/2014 1,000,000.00 -                   Fully Liquidated

Luna Improvement of Public Market 1,000,000.00 1,000,000.00 12/27/2013 1205033 1,000,000.00 4/29/2014 1,000,000.00 -                   Fully Liquidated

Pugo Construction of 1-unit Computer Laboratory with equipment 1,000,000.00 1,000,000.00 12/27/2013 1205030 1,000,000.00 4/22/2014 1,000,000.00 -                   Fully Liquidated

San Gabriel Construction of 1-storey 2 unit School Building 1,000,000.00 1,000,000.00 12/27/2013 1205032 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

San Juan Site Development of New Sanitary Landfill  1,000,000.00 1,000,000.00 12/27/2013 1205036 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

Sto. Tomas Construction of Sanitary Landfill 1,000,000.00 1,000,000.00 12/27/2013 1205040 1,000,000.00 4/11/2014 1,000,000.00 -                   Fully Liquidated

Santol Construction of Social Services Building, Phase II (Installation of Roof Trusses and Roofing of Municipal Health Care & Half-Way Home) 1,000,000.00 1,000,000.00 12/27/2013 1205039 1,000,000.00 4/22/2014 1,000,000.00 -                   Fully Liquidated

Sudipen Construction of Slaughterhouse 1,000,000.00 1,000,000.00 12/27/2013 1205041 1,000,000.00 4/16/2014 1,000,000.00 -                   Fully Liquidated

Tubao Rehabilitation of Barangay Road 1,000,000.00 1,000,000.00 12/27/2013 1205035 1,000,000.00 4/15/2014 1,000,000.00 -                   Fully Liquidated

PANGASINAN

ALAMINOS CITY Concreting of Palali-Pandayan St. (V. Ungson Street) at Brgy. Poblacion, Alaminos City, Pangasinan 3,000,000.00 3,000,000.00 12/27/2013 1205049 3,000,000.00 4/22/2014 3,000,000.00 -                   Fully Liquidated

DAGUPAN CITY Construction of Drainage, Lucao, Dagupan City 3,000,000.00 3,000,000.00 12/27/2013 1205044 3,000,000.00 4/15/2014 3,000,000.00 -                   Fully Liquidated

SAN CARLOS CITY Construction of a Business One-Stop Shop (BOSS) Office at the New Public Market, San Carlos City, Pangasinan 3,000,000.00 3,000,000.00 12/27/2013 1205051 3,000,000.00 4/22/2014 3,000,000.00 -                   Fully Liquidated

URDANETA CITY Construction of additional two (2) floors in the CDRRMC Multi-purpose building in the Old City Hall Compound, Alexander St., Poblacion, Urdaneta City 3,000,000.00 3,000,000.00 12/27/2013 1205050 3,000,000.00 6/19/2014 3,000,000.00 -                   Fully Liquidated

AGNO Construction of Portland Cement Concrete Pavement and Drainage Canal along Agno Municipal Hall and Town Plaza 1,000,000.00 1,000,000.00 12/27/2013 1205004 1,000,000.00 4/3/2014 1,000,000.00 -                   Fully Liquidated

AGUILAR Concrete Paving of Bocboc East Barangay Road Portion 1,000,000.00 1,000,000.00 12/27/2013 1205005 1,000,000.00 4/9/2014 1,000,000.00 -                   Fully Liquidated

ALCALA Concreting of the Agno Flood Control Dike in Barangay Laoac, Alcala, Pangasinan 1,000,000.00 1,000,000.00 12/27/2013 1205011 1,000,000.00 4/9/2014 1,000,000.00 -                   Fully Liquidated

ANDA Concreting of San Jose Junction - Tondol Road 1,000,000.00 1,000,000.00 12/27/2013 1205012 1,000,000.00 4/14/2014 1,000,000.00 -                   Fully Liquidated

ASINGAN Construction of 2-Classroom Building at the San Vicente East Elementary School 1,000,000.00 1,000,000.00 12/27/2013 1205013 1,000,000.00 5/5/2014 1,000,000.00 -                   Fully Liquidated

BANI Road Concreting 1,000,000.00 1,000,000.00 12/27/2013 1205014 1,000,000.00 4/23/2014 1,000,000.00 -                   Fully Liquidated

BASISTA Asphalt Overlay of Don Gaudosio Frias Road 1,000,000.00 1,000,000.00 12/27/2013 1204991 1,000,000.00 4/14/2014 1,000,000.00 -                   Fully Liquidated

BAUTISTA Concreting of Access Road 1,000,000.00 1,000,000.00 12/27/2013 1205024 1,000,000.00 4/7/2014 1,000,000.00 -                   Fully Liquidated

BUGALLON Construction of Shed and Pavement at Slaughterhouse 1,000,000.00 1,000,000.00 12/27/2013 1205015 1,000,000.00 6/16/2014 1,000,000.00 -                   Fully Liquidated

BURGOS Concrete Paving of Core Local Roads 1,000,000.00 1,000,000.00 12/27/2013 1205021 1,000,000.00 4/4/2014 1,000,000.00 -                   Fully Liquidated

DASOL Construction of Cultural Heritage Center (Grandstand) 1,000,000.00 1,000,000.00 12/27/2013 1205016 1,000,000.00 4/22/2014 1,000,000.00 -                   Fully Liquidated

INFANTA Concreting of Farm to Market Road - Brgy. Nangalisan 1,000,000.00 1,000,000.00 12/27/2013 1205017 1,000,000.00 4/24/2014 1,000,000.00 -                   Fully Liquidated

LABRADOR Concreting of Don Pablo Road and Concreting of Apalang Road 1,000,000.00 1,000,000.00 12/27/2013 1205023 1,000,000.00 4/22/2014 1,000,000.00 -                   Fully Liquidated

LAOAC Concreting of Barangay Road (Farm-to-Market Road) 1,000,000.00 1,000,000.00 12/27/2013 1205022 1,000,000.00 4/9/2014 1,000,000.00 -                   Fully Liquidated

MABINI Concreting of Bacnit - San Pedro Barangay Road Section 1,000,000.00 1,000,000.00 12/27/2013 1205019 1,000,000.00 4/15/2014 1,000,000.00 -                   Fully Liquidated

MAPANDAN Fabrication/Installation of Various Equipment for Mapandan Abattoir 1,000,000.00 1,000,000.00 12/27/2013 1205052 1,000,000.00 4/22/2014 1,000,000.00 -                   Fully Liquidated

NATIVIDAD Construction Installation of Water Supply System (Phase 2) 1,000,000.00 1,000,000.00 12/27/2013 1205020 1,000,000.00 5/5/2014 1,000,000.00 -                   Fully Liquidated

SAN JACINTO Construction of Drainage along San Jacinto Parish Church to Brgy. San Vicente Bridge Phase II 1,000,000.00 1,000,000.00 12/27/2013 1205006 1,000,000.00 5/7/2014 1,000,000.00 -                   Fully Liquidated

SAN QUINTIN Concreting of farm to market roads municipality wide 1,000,000.00 1,000,000.00 12/27/2013 1205008 1,000,000.00 4/24/2014 1,000,000.00 -                   Fully Liquidated

SANTA MARIA Construction of Santa Maria Public Market Phase III 1,000,000.00 1,000,000.00 12/27/2013 1205064 1,000,000.00 4/24/2014 1,000,000.00 -                   Fully Liquidated

SANTO TOMAS Construction/Rehabilitation of School Buildings/Classrooms (One-Storey Two Unit Classroom Building) 1,000,000.00 1,000,000.00 12/27/2013 1205040 1,000,000.00 4/7/2014 1,000,000.00 -                   Fully Liquidated

SISON Construction of Barangay Health Center with Birthing Facility 1,000,000.00 1,000,000.00 12/27/2013 1205002 1,000,000.00 4/11/2014 1,000,000.00 -                   Fully Liquidated

TAYUG Construction of Farm to Market Roads/ Bridges/Post Harvest Facilities, Irrigation Canal, Line Canal and Drainage Canal (Concreting of Magallanes-Agno Road Station 0 + 000 - 0 + 300)1,000,000.00 1,000,000.00 12/27/2013 1205001 1,000,000.00 4/8/2014 1,000,000.00 -                   Fully Liquidated

URBIZTONDO Construction of Drainage System 1,000,000.00 1,000,000.00 12/27/2013 1205003 1,000,000.00 6/2/2014 1,000,000.00    No Completion Report

TOTAL 114,000,000.00                 114,000,000.00        114,000,000.00       112,920,133.03      1,079,866.97        

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT
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