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528 LA 2014 ILOCOS SUR TAGUDIN - Conreted 200mts road 300,000.00               300,000.00                  300,000.00                            COMPLETED 18-Feb-15
529 LA 2014 ILOCOS SUR TAGUDIN - Concreted road project 469,000.00               469,000.00                  469,000.00                            COMPLETED 23-Feb-15
849 LA 2014 ILOCOS SUR BANTAY - Construction of Portland Cement Concrete Pavement 425,000.00               425,000.00                            AD/POSTING 21-Jul-15

530 LA 2014 LA UNION ARINGAY Samara Concreting of Samara Road
ON-GOING

100%(Subject for 
Inspection)

LA 2014 LA UNION ARINGAY San Juan East-San AntonioConcreting of San Juan East-San Antonio Road
ON-GOING

100%(Subject for 
Inspection)

531 LA 2014 LA UNION BAGULIN - 160m road project 367,500.00               3,314,570.00               367,500.00                            COMPLETED 7-Jan-15
532 LA 2014 LA UNION BAGULIN - 160m road project 367,500.00               or 70% utilized 367,500.00                            COMPLETED 7-Jan-15
533 LA 2014 LA UNION BAGULIN - 174.5m road project 400,000.00               vis -a-vis amount 400,000.00                            COMPLETED 7-Jan-15
534 LA 2014 LA UNION BAGULIN - 654m road project 1,500,000.00            disbusrsed (4735100) 1,200,000.00                         COMPLETED 7-Jan-15
535 LA 2014 LA UNION BAGULIN - 654m road project 1,500,000.00            for the LAR project 1,200,000.00                         COMPLETED 7-Jan-15
536 LA 2014 LA UNION BAGULIN - 654m road project 1,500,000.00            -                                 1,200,000.00                         COMPLETED 7-Jan-15
537 LA 2014 LA UNION BALAOAN - Concrete paving of 1180sqm road 887,250.00               -                                 887,250.00                            ON-GOING 80%
538 LA 2014 LA UNION BALAOAN - Concrete paving of 1180sqm road 887,250.00               -                                 887,250.00                            ON-GOING   
539 LA 2014 LA UNION CABA - 500lm road project in Canaraan, San Cornelio 500,000.00               -                                 500,000.00                            COMPLETED 18-Dec-14
540 LA 2014 LA UNION CABA - 500lm road project in Brgy. Liquicia 500,000.00               -                                 500,000.00                            COMPLETED 18-Dec-14
541 LA 2014 LA UNION CABA - 1000lm road project in Canubat, San Jose 1,025,000.00            -                                 820,000.00                            COMPLETED 18-Dec-14
542 LA 2014 LA UNION CABA - Rehabilitation of 800lm road in Brgy. Liquicia 1,500,000.00            -                                 1,200,000.00                         COMPLETED 18-Dec-14
543 LA 2014 PANGASINAN ASINGAN - 240lm road project 1,270,000.00            1,016,000.00               1,268,788.00                         COMPLETED 15-Dec-14
544 LA 2014 PANGASINAN BANI - Maintenance of 1.5km roadline to Masidem fishport 1,500,000.00            1,200,000.00                         ON-GOING 30%
545 LA 2014 PANGASINAN BAUTISTA - Concreting of 154lm road in Ketegan 1,000,000.00            1,110,744.37               1,000,000.00                         COMPLETED 11-Dec-14
546 LA 2014 PANGASINAN BAUTISTA - Concreting of 154lm road in Artacho 1,000,000.00            1,110,744.37               1,000,000.00                         COMPLETED 11-Dec-14
547 LA 2014 PANGASINAN BAUTISTA - Concreting of 154lm road in Villanueva 1,000,000.00            1,110,744.37               1,000,000.00                         COMPLETED 11-Dec-14
548 LA 2014 PANGASINAN BAUTISTA - Concreting of 154lm road in Pogo 1,000,000.00            1,110,744.37               1,000,000.00                         COMPLETED 11-Dec-14
549 LA 2014 PANGASINAN BAUTISTA - Concreting of 154lm road in Nibaliw Norte 1,000,000.00            1,110,744.37               1,000,000.00                         COMPLETED 11-Dec-14
550 LA 2014 PANGASINAN BINALONAN - Concretingf of Cili-Vacante road 1,000,000.00            1,100,000.00               1,000,000.00                         COMPLETED 7-Jan-15
551 LA 2014 PANGASINAN BINALONAN - Concretingf of Dumayat-Cili road 1,000,000.00            1,100,000.00               1,000,000.00                         COMPLETED 7-Jan-15
552 LA 2014 PANGASINAN BINALONAN - Concretingf of Pasileng Sur road 1,000,000.00            1,100,000.00               1,000,000.00                         COMPLETED 7-Jan-15
553 LA 2014 PANGASINAN BINALONAN - Concretingf of San Pablo road 1,000,000.00            1,100,000.00               1,000,000.00                         COMPLETED 7-Jan-15
554 LA 2014 PANGASINAN BINALONAN - Concretingf of Caniogan-Dumayat road 1,000,000.00            1,100,000.00               1,000,000.00                         COMPLETED 7-Jan-15
555 LA 2014 PANGASINAN BINALONAN - Concretingf of San Felipe Central road 1,000,000.00            1,100,000.00               1,000,000.00                         COMPLETED 7-Jan-15
556 LA 2014 PANGASINAN BINMALEY - 545m x .15m x 3m Pallas/Aliposet road project 1,800,000.00            1,140,000.00               1,440,000.00                         COMPLETED 20-May-15
557 LA 2014 PANGASINAN BOLINAO - 400m road project 180,000.00               180,000.00                            ON-GOING 9-Jul-15 90%
558 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Binalay road 310,500.00               310,500.00                  310,500.00                            COMPLETED 10-Feb-15
559 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Gatang road 310,500.00               310,500.00                  310,500.00                            COMPLETED 10-Feb-15
560 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Pacuan road 310,500.00               310,500.00                  310,500.00                            COMPLETED 10-Feb-15
561 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Lepa-Amacalan road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
562 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Lokeb Sur road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
563 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Tabo Sili road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
564 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Canan Norte road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
565 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Manggan Dampay road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
566 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Alacan road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
567 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Goliman road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
568 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Bobon road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
569 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Caoayan Bogotong Sagor road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
570 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Bogtong road going to Brgy Pasima 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
571 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Balite road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
572 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Butao Sagor road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
573 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Bolait road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
574 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Palong road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
575 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Nalsian Norte road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
576 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Nancapian road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
577 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Waig road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
578 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Potiocan road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
579 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Payar road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
580 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Malimpec road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
581 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Bakitiw road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15

SN IP YEAR PROVINCE CITY / MUN BARANGAY PROJECT NAME ALLOCATION UTILIZATION COST  AMOUNT DISBURSED 
START DATE OF THE 

ACTIVITY
%Accomplished

1,859,964.00            -                                 1,487,971.20                         

STATUS
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582 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Tobor road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
583 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Gomez road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
584 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Poblacion road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
585 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Abonagan road 450,225.00               450,225.00                  450,225.00                            COMPLETED 10-Feb-15
586 LA 2014 PANGASINAN MALASIQUI - Concreted part of Brgy. Calbueg road 450,225.00               450,225.00                  450,225.00                            COMPLETED 15-Dec-14
587 LA 2014 PANGASINAN MANAOAG - Rehabilitation of Lipit Norte road 425,000.00               425,000.00                  425,000.00                            COMPLETED 15-Dec-14
588 LA 2014 PANGASINAN MANAOAG - Rehabilitation of Cabanbanan road 425,000.00               425,000.00                  425,000.00                            COMPLETED 15-Dec-14
589 LA 2014 PANGASINAN MANAOAG - Rehabilitation of Sta. Ines road 425,000.00               425,000.00                  425,000.00                            COMPLETED 15-Dec-14
590 LA 2014 PANGASINAN MANAOAG - Rehabilitation of Sapang road 425,000.00               425,000.00                  425,000.00                            COMPLETED 15-Dec-14
591 LA 2014 PANGASINAN MANAOAG - Rehabilitation of Pugaro road 850,000.00               850,000.00                  850,000.00                            COMPLETED 18-Dec-14
592 LA 2014 PANGASINAN MANAOAG - Rehabilitation of Lipit Sur road 850,000.00               850,000.00                  850,000.00                            COMPLETED 18-Dec-14
593 LA 2014 PANGASINAN MANAOAG - Rehabilitation of Baritao road 850,000.00               850,000.00                  850,000.00                            COMPLETED 18-Dec-14
594 LA 2014 PANGASINAN MANAOAG - Rehabilitation of Babasit road 850,000.00               850,000.00                  850,000.00                            COMPLETED 18-Dec-14
595 LA 2014 PANGASINAN MANAOAG - Rehabilitation of Oraan west road 850,000.00               850,000.00                  850,000.00                            COMPLETED 18-Dec-14
596 LA 2014 PANGASINAN MANGALDAN - Regraveling of 200m road project 540,000.00               NOT IMPLEMENTED
597 LA 2014 PANGASINAN MANGATAREM - Concreted 260m paved road in Cacaoiten-Cabaluyan 1st 900,000.00               900,000.00                  900,000.00                            COMPLETED 18-Sep-14
598 LA 2014 PANGASINAN MANGATAREM - Concreted 260m paved road in Andangin-Cabaruan-Lawak Langka 900,000.00               900,000.00                  900,000.00                            COMPLETED 26-Sep-14
599 LA 2014 PANGASINAN MANGATAREM - Concreted 260m paved road in  Pogon Aniat-Dorongan Sawat 900,000.00               900,000.00                  900,000.00                            COMPLETED 27-Aug-14
600 LA 2014 PANGASINAN MANGATAREM - Concreted 260m paved road in Dorongan Sawat-Salavante 900,000.00               900,000.00                  900,000.00                            COMPLETED 18-Sep-14
601 LA 2014 PANGASINAN MANGATAREM - Concreted 260m paved road in Bogtong Silag-Sitio Dorongan Vergara 900,000.00               900,000.00                  900,000.00                            COMPLETED 27-Aug-14
602 LA 2014 PANGASINAN MANGATAREM - Concreted 260m paved road in Ponglo Baleg-Bantay 900,000.00               900,000.00                  900,000.00                            COMPLETED 4-Sep-14
603 LA 2014 PANGASINAN MANGATAREM - Concreted 260m paved road in Pampano 900,000.00               900,000.00                  900,000.00                            COMPLETED 27-Aug-14
604 LA 2014 PANGASINAN POZORRUBIO - Construction of Amagbagan road 500,000.00               500,000.00                  500,000.00                            COMPLETED 12-Jan-15
605 LA 2014 PANGASINAN POZORRUBIO - Construction of Dilan road 500,000.00               500,000.00                  500,000.00                            COMPLETED 7-Jan-15
606 LA 2014 PANGASINAN POZORRUBIO - Construction of Nantangalan road 500,000.00               500,000.00                  500,000.00                            COMPLETED 12-Jan-15
607 LA 2014 PANGASINAN POZORRUBIO - Construction of Buneg road 1,000,000.00            1,000,000.00               1,000,000.00                         COMPLETED 19-Dec-14
608 LA 2014 PANGASINAN POZORRUBIO - Construction of Dion Benito road 1,000,000.00            1,000,000.00               1,000,000.00                         COMPLETED 7-Jan-15
609 LA 2014 PANGASINAN POZORRUBIO - Construction of Imabalbalatong road 1,000,000.00            1,000,000.00               1,000,000.00                         COMPLETED 19-Dec-14
610 LA 2014 PANGASINAN POZORRUBIO - Construction of Inoman road 1,000,000.00            1,000,000.00               1,000,000.00                         COMPLETED 19-Dec-14
611 LA 2014 PANGASINAN POZORRUBIO - Construction of Manaol road 1,000,000.00            1,000,000.00               1,000,000.00                         COMPLETED 19-Dec-14
612 LA 2014 PANGASINAN POZORRUBIO - Construction of Nama road 1,000,000.00            1,000,000.00               1,000,000.00                         COMPLETED 19-Dec-14
613 LA 2014 PANGASINAN POZORRUBIO - Construction of Poblacion District road 1,000,000.00            1,000,000.00               1,000,000.00                         COMPLETED 12-Jan-15
614 LA 2014 PANGASINAN POZORRUBIO - Construction of Rosario road 1,000,000.00            1,000,000.00               1,000,000.00                         COMPLETED 19-Dec-14
615 LA 2014 PANGASINAN POZORRUBIO - Construction of Talogtof road 1,000,000.00            1,000,000.00               1,000,000.00                         COMPLETED 6-Jan-15
616 LA 2014 PANGASINAN ROSALES - Concreting of Rizal road 500,000.00               -                                 500,000.00                            COMPLETED
617 LA 2014 PANGASINAN ROSALES - Concreting of San Isidro road 500,000.00               -                                 500,000.00                            COMPLETED
618 LA 2014 PANGASINAN ROSALES - Concreting of Calantuan road 1,200,000.00            -                                 1,196,079.33                         COMPLETED
619 LA 2014 PANGASINAN SAN JACINTO - Concreting of 500m road in Brgy. Casibong 900,000.00               -                                 900,000.00                            ON-GOING 20%
620 LA 2014 PANGASINAN SAN JACINTO - Concreting of 500m road in Brgy. Labney 990,000.00               -                                 990,000.00                            ON-GOING >Subject for inspection 90%
621 LA 2014 PANGASINAN VILLASIS - 400 meters x 4.00 PCCP concreting of road project 1,000,000.00            1,053,085.00               1,000,000.00                         COMPLETED 26-Jan-15
622 LA 2014 PANGASINAN VILLASIS - 800 meters x 4.00 PCCP concreting of road project 1,000,000.00            1,077,972.99               1,000,000.00                         COMPLETED 26-Jan-15

673 SF 2014 PANGASINAN PROVINCE OF PANGASINAN -
Pavement Maintenance/Shoulder Maintenance/Pavement Resurfacing Along Bayambang-Urbiztondo 
Road 5,148,121.07            COMPLETED

674 SF 2014 PANGASINAN PROVINCE OF PANGASINAN - Pavement Maintenance/Shoulder Maintenance/Pavement Resurfacing Along Rajal-Esmeralda Road 8,927,170.67            COMPLETED

675 SF 2014 PANGASINAN PROVINCE OF PANGASINAN -
Pavement Maintenance/Shoulder Maintenance/Pavement Resurfacing Along Libsong-San Joaquin 
Road 6,750,108.26            COMPLETED

676 SF 2014 PANGASINAN ALAMINOS CITY - Concrete Reblocking at V. Ungson St. (portion) Poblacion 1,047,003.52            COMPLETED 24-Nov-14
677 SF 2014 PANGASINAN DAGUPAN CITY - Rehabilitation plus Improvement at Reyes St. Brgy. 1, Dagupan City 2,287,558.63            2,373,616.41               2,287,558.63                         COMPLETED
678 SF 2014 PANGASINAN SAN CARLOS CITY - Pavement Resurfacing at Aponit-Tamayo Road 4,643,058.00            4,633,274.16               4,643,058.84                         COMPLETED
679 SF 2014 PANGASINAN URDANETA CITY - Drainage Maintenance at Doña Loleng Brgy. Nancayasan 1,550,733.00            COMPLETED
680 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Rehabilitation plus Improvement at Vintar-Pallas-Piddig, Brgy. Tangaoan 589,156.92               579,408.44                  589,156.92                            COMPLETED 14-Jan-15
681 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Preventive Works at Bacarra-Tadao Prov'l. Road, Brgy. Sta Catalina 270,473.93               266,766.31                  270,473.93                            COMPLETED 14-Jan-15
682 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Preventive Works at Sta. Rosa-Pandan-Pariir Prov'l. Road 1,976,562.55            1,929,074.15               1,976,562.55                         COMPLETED 14-Jan-15
683 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Preventive Works at Bacarra-Tadao Prov'l. Road, Brgy. Sta Matilde 521,164.18               514,020.13                  521,164.18                            COMPLETED 14-Jan-15
684 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Drainage Improvement at Alay-labut-Turod-Caraitan Prov'l. Road, Badoc 518,514.03               507,221.31                  518,514.03                            COMPLETED 14-Jan-15
685 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Preventive Works at Solsona-Bagbago-Baresbes-Prov'l. Road, Brgy. Baresbes 160,946.80               158,361.29                  160,946.80                            COMPLETED 14-Jan-15
686 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Drainage Improvement at Brgy. Manarang, Vintar 693,849.89               683,341.83                  693,849.89                            COMPLETED 14-Jan-15
687 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Drainage Improvement at Pugaoan-Madupayas-Camanga-Liliputen Prov'l. Road 287,018.35               282,616.41                  287,018.35                            COMPLETED 14-Jan-15
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688 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Concrete Reblocking at Maoini-Pagudpud-Baduang Prov'l. Road, Brgy. 2 2,261,374.95            2,229,795.30               2,261,374.95                         COMPLETED 14-Jan-15
689 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Preventive Works at Badoc-Nagrebcan Prov'l. Road 612,963.70               604,475.24                  612,963.70                            COMPLETED 14-Jan-15
690 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Drainage Improvement at Pasuquin-Tadao-Bangui Road, Brgy. San Juan 541,422.84               533,642.26                  541,422.84                            COMPLETED 14-Jan-15
691 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Preventive Works at Bacarra-Tadao Prov'l. Road, Brgy. Macupit 1,141,059.87            1,120,794.69               1,141,059.87                         COMPLETED 14-Jan-15
692 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Rehabilitation and Improvement of Vintar-Tamdagan-Tungel Provincial Road 3,015,181.35            2,984,344.70               3,015,181.35                         COMPLETED 14-Jan-15
693 SF 2014 ILOCOS NORTE PROVINCE OF ILOCOS NORTE - Rehabilitation and Improvement of Batac-Pinili Provincial Road 1,649,288.64            1,622,497.50               1,649,288.64                         COMPLETED 14-Jan-15
694 SF 2014 ILOCOS NORTE BATAC CITY - Pavement Resurfacing at Taft St. (from Dewey St. to Washington St.) 2,159,144.32            2,158,127.10               2,159,144.32                         COMPLETED 15-Nov-14
695 SF 2014 ILOCOS NORTE BATAC CITY - Pavement Resurfacing at Taft St. (from Dewey St. to Marcos Avenue) 2,708,114.82            2,706,896.52               2,708,114.82                         COMPLETED 19-Nov-14

696 SF 2014 ILOCOS NORTE BATAC CITY -
Drainage Improvement (drainage canal)/Drainage Improvement (curb and gutter) at Dewey St. (from 
Taft St. to Washington St.) 1,076,639.30            1,076,639.30               1,076,639.30                         COMPLETED 27-Mar-15

697 SF 2014 ILOCOS NORTE BATAC CITY -
Drainage Improvement (drainage canal - both sides)/Drainage Improvement (curb and gutter - both 
sides) at Taft St. (from Dewey St. to Washington St.) 1,690,156.56            1,690,156.56               1,690,156.56                         COMPLETED 27-Mar-15

698 SF 2014 ILOCOS SUR PROVINCE OF ILOCOS SUR - Pavement Resurfacing  at Along Beddeng-Naguilan-Nagsangalan Road 7,120,203.91            7,065,092.09               3,546,676.23                         COMPLETED 27-Mar-15
699 SF 2014 ILOCOS SUR CANDON CITY - Rehabilitation  at Abaya St., San Jose & Dario St. San Antonio 993,856.53               993,645.88                  993,856.53                            COMPLETED 30-Aug-14
700 SF 2014 ILOCOS NORTE LAOAG CITY - Concrete Reblocking at Along Cavit-Gabu Norte Road 748,421.00               748,421.00                  748,421.00                            COMPLETED 15-Oct-14
701 SF 2014 ILOCOS NORTE LAOAG CITY - Concrete Reblocking at Along San Mateo-Lataag-Bacsil Road 3,273,663.00            3,273,663.00               3,273,663.00                         COMPLETED
702 SF 2014 ILOCOS SUR VIGAN CITY - Drainage Improvement at Mena Crisologo St., Vigan City 1,298,384.64            1,295,145.60               1,298,384.64                         COMPLETED 15-Oct-14
703 SF 2014 LA UNION PROVINCE OF LA UNION - Rehabilitation at Cadumanian-Inabaan Dagupan Road 1,000,000.00            1,000,000.00               1,000,000.00                         COMPLETED
704 SF 2014 LA UNION PROVINCE OF LA UNION - Safety Projects at San Vicente Catbangen Road (Mabini Street) 2,000,000.00            2,000,000.00               2,000,000.00                         COMPLETED
705 SF 2014 LA UNION PROVINCE OF LA UNION - Drainage Improvement at Pagdalagan-Bungro-Tanquigan Road 4,737,662.00            4,737,662.00               4,737,000.00                         COMPLETED
706 SF 2014 LA UNION PROVINCE OF LA UNION - Rehabilitation at Ortega St. 1,693,687.50            1,693,687.50               1,693,687.50                         COMPLETED
707 SF 2014 LA UNION PROVINCE OF LA UNION - Rehabilitation/Drainage Improvement at Pagdalagan-Bungro-Tanquigan Road 6,043,974.50            6,043,974.50               6,043,974.50                         COMPLETED
708 SF 2014 LA UNION SAN FERNANDO CITY - Drainage Improvement at Doña Paca, Casuga & P. Burgos St. 1,695,304.00            1,690,595.01               1,690,595.01                         COMPLETED

709 OT 2015 ILOCOS NORTE BADOC - FLOOD CONTROL (CONSTRUCTION OF DRAINAGE SYSTEM) 1,000,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

710 OT 2015 ILOCOS NORTE BADOC - PROCUREMENT OF RESCUE EQUIPMENTS 500,000.00               -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

711 OT 2015 ILOCOS NORTE BANNA - CONST. OF COMMUNITY KITCHEN AND TOILET-MACAYEPYEP ES (EVACUATION CENTER) 500,000.00               -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

712 OT 2015 ILOCOS NORTE BANNA - FLOOD CONTROL - BRGY. CRISPINA 3,000,000.00            -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

713 OT 2015 ILOCOS NORTE BATAC CITY - SEARCH & RESQUE EQUIPMENTS 500,000.00               -                                 500,000.00                            AD/POSTING 3-Jul-15
July 29, 2015 - Schedule of 
bidding

714 OT 2015 ILOCOS NORTE MARCOS - CONSTRUCTION OF DRAINAGE SYSTEM 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 7-Aug-15
715 OT 2015 ILOCOS NORTE NUEVA ERA - CONSTRUCTION OF BRIDGE 2,500,000.00            -                                 -                                          PREPARATION
716 OT 2015 ILOCOS NORTE NUEVA ERA - CONSTRUCTION OF BRIDGE 3,300,000.00            -                                 -                                          PREPARATION
717 OT 2015 ILOCOS NORTE PAGUDPUD - REHABILITATION OF VARIOUS HANGING BRIDGES (FOOT BRIDGE) 500,000.00               -                                 -                                          PREPARATION
718 OT 2015 ILOCOS NORTE PAGUDPUD - RESCUE EQUIPMENTS- PURCHASE OF PRE- DISASTER PREPAREDNESS GADGETS 734,650.00               -                                 661,185.00                            MOA SIGNING 7-Aug-15
719 OT 2015 ILOCOS NORTE PAOAY - FLOOD CONTROL 4,420,000.00            -                                 3,536,000.00                         EVALUATION 30-Jun-15 bidding
720 OT 2015 ILOCOS SUR BURGOS - CONSTRUCTION OF DRAINAGE CANAL WITH COVER 1,000,000.00            -                                 -                                          PREPARATION
721 OT 2015 ILOCOS SUR CABUGAO - FLOOD CONTROL (CONSTRUCTION OF CANALS) 628,500.00               -                                 628,500.00                            AD/POSTING 4-Jun-15
722 OT 2015 ILOCOS SUR MAGSINGAL - CONSTRUCTION OF FOOTBRIDGE 3,000,000.00            1,200,000.00               2,400,000.00                         ON-GOING 30-Jun-15 30%
723 OT 2015 ILOCOS SUR NAGBUKEL - CONSTRUCTION OF DRAINAGE SYSTEM 800,000.00               -                                 800,000.00                            AD/POSTING 3-Jun-15
724 OT 2015 ILOCOS SUR NARVACAN - CONSTRUCTION OF EVACUATION CENTER 1,000,000.00            -                                 1,000,000.00                         AD/POSTING 30-Jun-15
725 OT 2015 ILOCOS SUR NARVACAN - FLOOD CONTROLS 2,000,000.00            -                                 -                                          APPROVAL
726 OT 2015 ILOCOS SUR QUIRINO - BANOEN FLOOD CONTROL 1,000,000.00            -                                 -                                          APPROVAL
727 OT 2015 ILOCOS SUR QUIRINO - INAWEY FLOOD CONTROL 1,000,000.00            -                                 -                                          APPROVAL
728 OT 2015 ILOCOS SUR QUIRINO - CONSTRUCTION OF ITEB FLOOD CONTROL 500,000.00               -                                 -                                          APPROVAL
729 OT 2015 ILOCOS SUR QUIRINO - LINGGAWA FLOOD CONTROL 500,000.00               -                                 -                                          APPROVAL
730 OT 2015 ILOCOS SUR QUIRINO - PATUNGCALEO FLOOD CONTROL 500,000.00               -                                 -                                          APPROVAL
731 OT 2015 ILOCOS SUR QUIRINO - CONSTRUCTION OF MABBO FLOOD CONTROL 1,000,000.00            -                                 -                                          APPROVAL
732 OT 2015 ILOCOS SUR SAN ESTEBAN - FLOOD CONTROL PROGRAM ALONG BRGYS. APATOT, VILLA QUIRINO, SAN PABLO, AND BATERIA (PHASE I) 4,700,000.00            -                                 3,760,000.00                         ON-GOING 16-Jun-15 17%
733 OT 2015 ILOCOS SUR SAN ILDEFONSO - CONSTRUCTION OF DRAINAGE CANAL 4,367,600.00            -                                 3,494,080.00                         ON-GOING 30-Jun-15 5%
734 OT 2015 ILOCOS SUR SAN JUAN - CONSTRUCTION OF FLOOD CONTROL (DRAINAGE CANAL) 1,000,000.00            -                                 1,000,000.00                         NOTICE TO PROCEED 5-Jun-15
735 OT 2015 ILOCOS SUR SAN VICENTE - CONSTRUCTION OF CHB LINED CANALS 1,100,000.00            -                                 880,000.00                            EVALUATION 3-Jun-15
736 OT 2015 ILOCOS SUR SAN VICENTE - FLOOD CONTROL 2,000,000.00            -                                 1,600,000.00                         AD/POSTING 3-Jun-15
737 OT 2015 ILOCOS SUR SANTA CATALINA - FLOOD CONTROL 12,500,000.00         -                                 10,000,000.00                       ON-GOING 2-Jun-15 20%
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738 OT 2015 ILOCOS SUR SANTA LUCIA - SEAWALL 3,000,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

739 OT 2015 ILOCOS SUR SANTIAGO - FLOOD CONTROL 3,000,000.00            -                                 2,400,000.00                         MOA SIGNING 20-Aug-15
awaiting compliance to 60 
days requirements 

740 OT 2015 ILOCOS SUR SIGAY - FLOOD CONTROL 3,552,304.00            -                                 2,841,843.20                         APPROVAL 25-Aug-15

741 OT 2015 ILOCOS SUR TAGUDIN - CONSTRUCTION OF EVACUATION CENTER 1,950,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

742 OT 2015 ILOCOS SUR VIGAN CITY - FLOOD CONTROL 7,400,000.00            -                                 5,920,000.00                         ON-GOING 16-Jun-15

743 OT 2015 LA UNION ARINGAY - FLOOD CONTROL PROGRAM 2,000,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

744 OT 2015 LA UNION BAGULIN - FLOOD CONTROL 500,000.00               -                                 -                                          APPROVAL

745 OT 2015 LA UNION BURGOS - CONSTRUCTION OF FLOOD CONTROL 3,000,000.00            -                                 2,400,000.00                         MOA SIGNING
awaiting compliance to 60 
days requirements 

746 OT 2015 LA UNION BURGOS - RESTORATION/REHABILITATION OF NEW POBLACION-AGPAY RD 1,500,000.00            -                                 1,200,000.00                         MOA SIGNING
awaiting compliance to 60 
days requirements 

747 OT 2015 LA UNION CABA - FLOOD CONTROL 500,000.00               -                                 -                                          APPROVAL
Submitted partial 
documents at RO level

748 OT 2015 LA UNION LUNA - CONSTRUCTION OF BOX-CULVERT AT BUSEL-BUSEL, LUNA, LA UNION 500,000.00               -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

749 OT 2015 LA UNION LUNA - IMPROVEMENT OF DRAINAGE CANAL AT LUNA PUBLIC MARKET, LUNA, LA UNION 590,000.00               -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

750 OT 2015 PANGASINAN AGNO - CONSTRUCTION OF DRRM EVACUATION CENTER 5,500,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

751 OT 2015 PANGASINAN AGNO - PURCHASE OF DISASTER RESPONSE AND RESCUE EQUIPMENT (I.E. INFLATABLE BOAT, LIFE JACKET, UNDERWATER FLASHLIGHT, CHAINSAW, ROPE1,000,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

752 OT 2015 PANGASINAN ALCALA - FLOOD CONTROL: CONSTRUCTION OF DRAINAGE/CANALS 2,000,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

753 OT 2015 PANGASINAN ANDA - RESCUE EQUIPMENT 2,000,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

754 OT 2015 PANGASINAN ANDA - CONSTRUCTION OF SEA WALL 2,000,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

755 OT 2015 PANGASINAN BASISTA - EVACUATION FACILITY 2,500,000.00            -                                 2,000,000.00                         AD/POSTING 9-Jun-15
756 OT 2015 PANGASINAN BASISTA - EVACUATION FACILITY - PROCUREMENT OF EQUIPMENT FOR DISASTER PROGRAM 500,000.00               -                                 500,000.00                            AD/POSTING 9-Jun-15
757 OT 2015 PANGASINAN BASISTA - ASPHALT OVERLAY CP GARCIA ST. 1,285,000.00            -                                 1,028,000.00                         AD/POSTING 9-Jun-15

758 OT 2015 PANGASINAN BAYAMBANG - FLOOD CONTROL SYSTEM 9,300,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

759 OT 2015 PANGASINAN BINALONAN - CONSTRUCTION TAGAMUSING RIVER RETAINING WALL 1,000,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

760 OT 2015 PANGASINAN BINALONAN - CONCRETING OF DRAINAGE CANAL 4,000,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

761 OT 2015 PANGASINAN BINMALEY - EVACUATION FACILITY 4,000,000.00            -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

762 OT 2015 PANGASINAN BINMALEY - FLOOD CONTROL 3,000,000.00            -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

763 OT 2015 PANGASINAN BURGOS - RESCUE EQUIPMENT 800,000.00               -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project
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764 OT 2015 PANGASINAN CALASIAO - FLOOD CONTROL 10,000,000.00         -                                 8,000,000.00                         ON-GOING 5-Jun-15
765 OT 2015 PANGASINAN CALASIAO - RESCUE EQUIPMENT 2,500,000.00            -                                 2,250,000.00                         NOTICE TO PROCEED 5-Jun-15

766 OT 2015 PANGASINAN DAGUPAN CITY - CONSTRUCTION OF AN EVACUATION CENTER 10,786,000.00         -                                 
8,628,800.00

MOA SIGNING 13-Jul-15
awaiting compliance to 60 
days requirements 

767 OT 2015 PANGASINAN INFANTA - CONSTRUCTION OF CONCRETE CANAL & DRAINAGE SYSTEM @ BRGY POBLACION 500,000.00               -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

768 OT 2015 PANGASINAN INFANTA - CONSTRUCTION OF CONCRETESEA WALL @ SITIO VALLARTA, BRGY POBLACION 1,000,000.00            -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

769 OT 2015 PANGASINAN LABRADOR - RESCUE EQUIPMENT 1,000,000.00            -                                 900,000.00                            MOA SIGNING 21-Jul-15
awaiting compliance to 60 
days requirements 

770 OT 2015 PANGASINAN LINGAYEN - RESCUE EQUIPMENT - RESCUE BOAT - 1 UNIT,HAND HELD RADIO (ICOM), LIFE VEST - 20 PIECES 620,000.00               -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

771 OT 2015 PANGASINAN LINGAYEN - FLOOD CONTROL -CANALS & DRAINAGE 3,070,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

772 OT 2015 PANGASINAN MALASIQUI - CONSTRUCTION OF ONE LANE BAILEY BRIDGE @ MEJIA ST. AND STIO TEBAG AT BRGY. LOKEB SUR 1,500,000.00            -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

773 OT 2015 PANGASINAN MALASIQUI - CONSTRUCTION OF ONE LANE FOOT BRIDGE 2,000,000.00            -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

774 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,750,000.00            -                                 1,400,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

775 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,750,000.00            -                                 1,400,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

776 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

777 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

778 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

779 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

780 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

781 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

782 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

783 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

784 OT 2015 PANGASINAN MANAOAG - CONSTRUCTION OF DRAINAGE CANALS 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 14-Aug-15
awaiting compliance to 60 
days requirements 

785 OT 2015 PANGASINAN MAPANDAN - CONSTRUCTION OF DRAINAGE SYSTEM 1,211,250.00            -                                 969,000.00                            MOA SIGNING 18-Aug-15
awaiting compliance to 60 
days requirements 

786 OT 2015 PANGASINAN POZORRUBIO - FLOOD CONTROL CONSTRUCTION OF DRAINAGE CANALS 500,000.00               -                                 -                                          PREPARATION

787 OT 2015 PANGASINAN ROSALES - FLOOD CONTROL 1,500,000.00            -                                 1,200,000.00                         MOA SIGNING 21-Jul-15
awaiting compliance to 60 
days requirements 

788 OT 2015 PANGASINAN ROSALES - EVACUATION CUM CAPABILITY BUILDING CENTER 3,500,000.00            -                                 2,800,000.00                         MOA SIGNING 21-Jul-15
awaiting compliance to 60 
days requirements 

789 OT 2015 PANGASINAN SAN FABIAN - PURCHASE OF RUBBER BOATS, CHAIN SAWS, LIFE VESTS AND OTHER DISASTER RESCUE EQUIPMENT 500,000.00               -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

790 OT 2015 PANGASINAN SAN MANUEL - PROCUREMENT OF DISASTER EQUIPMENT 1,000,000.00            -                                 900,000.00                            COMPLETED 5-Jun-15

791 OT 2015 PANGASINAN SAN NICOLAS - CONSTRUCTION OF STANDARD EVACUATION CENTER 3,850,000.00            -                                 3,080,000.00                         MOA SIGNING 2-Jul-15
awaiting compliance to 60 
days requirements 

792 OT 2015 PANGASINAN SAN QUINTIN - CONSTRUCTION OF EVACUATION FACILITY 7,000,000.00            -                                 5,600,000.00                         MOA SIGNING 11-Aug-15
awaiting compliance to 60 
days requirements 
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793 OT 2015 PANGASINAN SAN QUINTIN - PROCUREMENT OF RESCUE EQUIPMENT 3,000,000.00            -                                 2,700,000.00                         MOA SIGNING 11-Aug-15
awaiting compliance to 60 
days requirements 

794 OT 2015 PANGASINAN SAN QUINTIN - FLOOD CONTROL 2,500,000.00            -                                 2,000,000.00                         MOA SIGNING 11-Aug-15
awaiting compliance to 60 
days requirements 

795 OT 2015 PANGASINAN SANTA MARIA - CONSTRUCTION OF EVACUATION FACILITY 290,000.00               -                                 290,000.00                            MOA SIGNING 21-Jul-15
awaiting compliance to 60 
days requirements 

796 OT 2015 PANGASINAN SANTA MARIA - FLOOD CONTROL 1,000,000.00            -                                 1,000,000.00                         MOA SIGNING 6-Aug-15
awaiting compliance to 60 
days requirements 

797 OT 2015 PANGASINAN SANTA MARIA - PURCHASE OF RESCUE EQUIPMENT 750,000.00               -                                 675,000.00                            AD/POSTING 21-Jul-15
798 OT 2015 PANGASINAN SANTO TOMAS - CONSTRUCTION OF PUBLIC MARKET 3,000,000.00            -                                 2,400,000.00                         AD/POSTING 9-Jun-15
800 OT 2015 PANGASINAN SUAL - CONCRETING OF RCBC- SITIO MAYAMAN 1,200,000.00            -                                 -                                          PREPARATION
801 OT 2015 PANGASINAN SUAL - CONCRETING OF LINED DRAINAGE CANAL- POBLACION 3,100,000.00            -                                 -                                          PREPARATION
802 OT 2015 PANGASINAN TAYUG - FLOOD CONTROL 3,170,000.00            -                                 -                                          PREPARATION
803 OT 2015 PANGASINAN URBIZTONDO - CONSTRUCTION OF DRAINAGE SYSTEM 1,500,000.00            -                                 -                                          APPROVAL
804 OT 2015 PANGASINAN URBIZTONDO - CONSTRUCTION OF EVACUATION FACILITY 2,500,000.00            -                                 2,000,000.00                         NOTICE TO PROCEED 9-Jun-15

805 OT 2015 PANGASINAN URDANETA CITY - CONSTRUCTION OF BOX-TYPE DRAINAGE CANAL SYSTEM 2,000,000.00            -                                 -                                          PREPARATION
Submitted partial 
documents at RO level

806 OT 2015 PANGASINAN VILLASIS - CONSTRUCTION OF BARRACA FLOOD WATERWAYS 1,000,000.00            -                                 -                                          APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

807 OT 2015 PANGASINAN VILLASIS - CONSTRUCTION OF STANDARD EVACUATION CENTER 3,050,000.00            -                                 -                                          APPROVAL
Submitted partial 
documents at RO level

822 SA 2013 LA UNION SAN GABRIEL - Construction of Level II of Water Supply System 8,000,000.00            -                                 4,000,000.00                         ON-GOING 15-Mar-15 50%
823 SA 2013 ILOCOS NORTE BURGOS - Construction of Level II Water System of Brgy. Bobon and Level II Water System of Brgy. Paayas 8,000,000.00            2,102,735.00               8,000,000.00                         ON-GOING 5-Nov-14 83.00%
824 SA 2013 ILOCOS NORTE DINGRAS - Installation of Level II Water System at San Marcelion, Baresbes, Francisco 8,000,000.00            5,200,000.00               8,000,000.00                         ON-GOING 12-Mar-14 95%
825 SA 2013 ILOCOS NORTE NUEVA ERA - Construction of Level II of Water Supply System 8,000,000.00            3,865,665.71               4,000,000.00                         ON-GOING 50%
826 SA 2013 ILOCOS NORTE PINILI - Construction and Rehabilitation of Level III Water System at Pugoan & Bungro 8,000,000.00            4,000,000.00               8,000,000.00                         ON-GOING 16-Aug-14 95%
827 SA 2013 PANGASINAN AGNO - Expansion of Agno Water Supply System 8,000,000.00            -                                 8,000,000.00                         ON-GOING 90%
828 SA 2013 ILOCOS SUR CAOAYAN - POTABLE WATER 2,500,000.00            1,250,000.00               2,500,000.00                         COMPLETED 1-Jan-14

829 SA 2013 ILOCOS SUR G. DEL PILAR - POTABLE WATER 2,500,000.00            1,671,363.30               1,250,000.00                         ON-GOING
90%
>Subject for inspection

830 SA 2013 ILOCOS SUR SANTA - POTABLE WATER 2,500,000.00            1,250,000.00               1,250,000.00                         ON-GOING 1-Sep-14 75%
831 SA 2013 ILOCOS SUR ALILEM - POTABLE WATER 2,500,000.00            -                                 1,250,000.00                         ON-GOING 30-Jun-15 35%
832 SA 2013 PANGASINAN MANAOAG - POTABLE WATER 2,500,000.00            1,250,000.00               1,250,000.00                         COMPLETED
833 SA 2013 PANGASINAN SAN QUINTIN - POTABLE WATER 2,500,000.00            -                                 1,250,000.00                         ON-GOING 70%
834 SA 2013 PANGASINAN INFANTA - POTABLE WATER 2,000,000.00            2,144,170.00               2,000,000.00                         COMPLETED 15-Oct-14
835 SA 2013 PANGASINAN SAN FABIAN - POTABLE WATER 2,064,000.00            1, 182,000.00 1,032,000.00                         ON-GOING 70%
836 SA 2014 LA UNION BAGULIN - POTABLE WATER 9,000,000.00            -                                 4,500,000.00                         ON-GOING 49%
837 SA 2014 PANGASINAN TAYUG - POTABLE WATER 2,000,000.00            PREPARATION
838 SA 2014 PANGASINAN STA. BARBARA - POTABLE WATER 2,000,000.00            PREPARATION

839 SA 2014 LA UNION BAUANG - POTABLE WATER 2,000,000.00            -                                 PREPARATION
Submitted partial 
documents at RO level

840 SA 2014 LA UNION ARINGAY - POTABLE WATER 8,000,000.00            -                                 4,000,000.00                         ON-GOING 50%
841 PW 2013 LA UNION ARINGAY - Rehabilitation of Water Supply (3 SUB-PROJECTS) 953,333.33               953,333.33                  953,333.33                            COMPLETED
842 PW 2013 LA UNION ARINGAY Rehabilitation of Water Supply (3 SUB-PROJECTS) 953,333.33               953,333.33                  953,333.33                            COMPLETED
843 PW 2013 LA UNION ARINGAY Rehabilitation of Water Supply (3 SUB-PROJECTS) 953,333.33               953,333.33                  953,333.33                            COMPLETED
844 PW 2013 LA UNION LUNA - Rehabilitation of Water Sysytems 1,500,000.00            1,499,761.34               1,500,000.00                         COMPLETED
845 PW 2013 LA UNION NAGUILIAN - Construction of Water System II 3,700,000.00            -                                 3,700,000.00                         COMPLETED
846 PW 2013 LA UNION ROSARIO - Construction of Water Supply 636,000.00               -                                 636,000.00                            COMPLETED
847 PW 2013 LA UNION TUBAO - Provision of Potable Water Supply Level II 1,500,000.00            1,498,607.28               1,500,000.00                         COMPLETED
848 PW 2014 ILOCOS NORTE BADOC - POTABLE WATER 1,066,300.00            533,150.00                  533,150.00                            ON-GOING 50%
848 PW 2014 ILOCOS NORTE BADOC - POTABLE WATER 1,066,300.00            533,150.00                  533,150.00                            ON-GOING 50%
850 PW 2014 ILOCOS SUR CANDON CITY San Andres Provision of Potable Water Supply 1,800,000.00            432,000.00                  900,000.00                            ON-GOING 31-May-15 70%

PW 2014 ILOCOS SUR CANDON CITY Bugnay Provision of Potable Water Supply 3,600,000.00            1,800,000.00                         ON-GOING 31-May-15 35%

851 PW 2014 ILOCOS SUR SANTA CRUZ - POTABLE WATER 2,805,000.00            1,269,124.39               1,402,500.00                         ON-GOING 23-Feb-15
98.9%
>Subject for inspection

852 PW 2014 ILOCOS SUR SANTA LUCIA - POTABLE WATER 3,108,756.00            1,539,944.47               1,554,318.00                         ON-GOING 1-Feb-15 98%
853 PW 2014 ILOCOS SUR SUYO - POTABLE WATER 2,397,523.00            1,247,739.19               2,344,930.58                         COMPLETED 9-Feb-15



Project Status as of : August 26, 2015
SN IP YEAR PROVINCE CITY / MUN BARANGAY PROJECT NAME ALLOCATION UTILIZATION COST  AMOUNT DISBURSED 

START DATE OF THE 
ACTIVITY

%AccomplishedSTATUS

854 PW 2014 ILOCOS SUR TAGUDIN Lacong POTABLE WATER 514,250.00               -                                 514,250.00                            COMPLETED 13-Mar-15
PW 2014 ILOCOS SUR TAGUDIN Cabugbugan POTABLE WATER 921,450.00               -                                 921,450.00                            COMPLETED 15-Mar-15

855 PW 2014 LA UNION ARINGAY - Provision of Potable Water Supply (3 Level 2 Water Supply) 6,390,036.00            -                                 3,195,018.00                         ON-GOING
PW 2014 LA UNION ARINGAY - Provision of Potable Water Supply (3 Level 1 Water Supply) 150,000.00               -                                 150,000.00                            COMPLETED >Subject for inspection

856 PW 2014 LA UNION LUNA - POTABLE WATER 500,000.00               -                                 500,000.00                            ON-GOING 60%
857 PW 2014 LA UNION NAGUILIAN Gusing Norte POTABLE WATER 275,000.00               -                                 275,000.00                            COMPLETED

PW 2014 LA UNION NAGUILIAN Ambaracao Norte POTABLE WATER 275,000.00               -                                 275,000.00                            COMPLETED
PW 2014 LA UNION NAGUILIAN Casilagan POTABLE WATER 275,000.00               -                                 275,000.00                            COMPLETED
PW 2014 LA UNION NAGUILIAN Gusing Sur POTABLE WATER 275,000.00               -                                 275,000.00                            COMPLETED

858 PW 2014 LA UNION SAN JUAN - Construction of Potable Water Supply (Lubing 1) 750,000.00               -                                 375,000.00                            ON-GOING 50%
PW 2014 LA UNION SAN JUAN Construction of Potable Water Supply (Lubing 2) 750,000.00               -                                 375,000.00                            ON-GOING 50%
PW 2014 LA UNION SAN JUAN Construction of Potable Water Supply (Dinanum) 750,000.00               -                                 750,000.00                            ON-GOING 40%
PW 2014 LA UNION SAN JUAN Construction of Potable Water Supply (Casilagan) 750,000.00               -                                 750,000.00                            ON-GOING 40%

859 PW 2014 LA UNION TUBAO - POTABLE WATER 5,000,000.00            5,198,304.83               4,948,304.83                         ON-GOING
9/30/2014
>Subject for Inspection 90%

860 PW 2014 PANGASINAN AGNO - POTABLE WATER 5,100,000.00            2,550,000.00                         NOTICE OF AWARD
861 PW 2014 PANGASINAN AGUILAR - POTABLE WATER 10,600,000.00         -                                 10,591,649.63                       COMPLETED
862 PW 2014 PANGASINAN ALCALA - POTABLE WATER 3,000,000.00            -                                 1,500,000.00                         ON-GOING 3-Mar-15 52%
863 PW 2014 PANGASINAN ANDA - POTABLE WATER 3,740,000.00            1,870,000.00                         NOTICE OF AWARD
864 PW 2014 PANGASINAN BALUNGAO - POTABLE WATER 3,000,000.00            -                                 2,996,680.32                         COMPLETED 8-Nov-15
865 PW 2014 PANGASINAN BANI - POTABLE WATER 2,000,000.00            1,000,000.00                         NOTICE OF AWARD
866 PW 2014 PANGASINAN BAYAMBANG - POTABLE WATER 434,782.70               434,782.70                            ON-GOING 85%
867 PW 2014 PANGASINAN BOLINAO - POTABLE WATER 425,000.00               425,000.00                            ON-GOING 30%
868 PW 2014 PANGASINAN BUGALLON - POTABLE WATER 5,000,000.00            -                                 2,500,000.00                         ON-GOING 30%
869 PW 2014 PANGASINAN BURGOS - POTABLE WATER 1,995,000.00            977,500.00                            ON-GOING 15-Jun-15 15%
870 PW 2014 PANGASINAN DASOL Gais-guipe POTABLE WATER 850,000.00               850,000.00                  850,000.00                            COMPLETED 2-Oct-14

PW 2014 PANGASINAN DASOL Osmena POTABLE WATER 850,000.00               850,000.00                  850,000.00                            COMPLETED 2-Oct-14
PW 2014 PANGASINAN DASOL Tambac-Viga POTABLE WATER 2,050,412.50            1,025,206.25               1,025,206.25                         ON-GOING 13-Jan-15 50%

871 PW 2014 PANGASINAN LAOAC - POTABLE WATER 712,500.00               712,500.00                            COMPLETED 15-May-15
872 PW 2014 PANGASINAN LINGAYEN - POTABLE WATER 1,158,200.00            1,158,200.00               519,100.00                            COMPLETED 24-Apr-14
873 PW 2014 PANGASINAN MABINI - POTABLE WATER 14,500,000.00         5,484,747.89               13,495,708.00                       ON-GOING 19-Jan-15 68%
874 PW 2014 PANGASINAN MALASIQUI - POTABLE WATER 2,792,250.00            1,396,125.00               1,396,125.00                         COMPLETED 16-Feb-15
875 PW 2014 PANGASINAN MANGALDAN - POTABLE WATER 204,000.00               NOT IMPLEMENTED
876 PW 2014 PANGASINAN SAN CARLOS CITY - POTABLE WATER 3,200,000.00            1,600,000.00                         NOTICE OF AWARD
877 PW 2014 PANGASINAN SAN FABIAN - POTABLE WATER 1,000,000.00            1,000,000.00                         ON-GOING 90%
878 PW 2014 PANGASINAN SANTA BARBARA - POTABLE WATER 680,000.00               680,000.00                            ON-GOING
879 PW 2014 PANGASINAN UMINGAN - POTABLE WATER 3,967,000.00            -                                 3,960,649.69                         COMPLETED
880 PW 2014 PANGASINAN URBIZTONDO - POTABLE WATER 3,000,000.00            -                                 2,975,000.00                         COMPLETED
881 PW 2014 PANGASINAN URDANETA CITY - POTABLE WATER 3,000,000.00            1,500,000.00                         ON-GOING 10%
882 PW 2015 ILOCOS NORTE BADOC REHABILITATION/IMP. OF POTABLE WATER SYSTEM 2,400,000.00            PREPARATION

883 PW 2015 ILOCOS NORTE BANGUI
EXPANSION OF LEVEL III POTABLE WATER SYSTEM AT BARUYEN, DADAOR, TAGUIPORO AND UTOL

3,500,000.00            2,800,000.00                         MOA SIGNING 27-Aug-15
awaiting compliance to 60 
days requirements 

884 PW 2015 ILOCOS NORTE BANNA
POTABLE WATER SYSTEM-BRGY. NAGPATAYAN

500,000.00               PREPARATION
Submitted partial 
documents at RO level

885 PW 2015 ILOCOS NORTE BATAC CITY
SALINTUBIG - (SAGANA AT LIGTAS NA TUBIG SA LAHAT)-PROVISION OF POTABLE WATER SUPPLY

500,000.00               PREPARATION

886 PW 2015 ILOCOS NORTE BATAC CITY
SALINTUBIG - (SAGANA AT LIGTAS NA TUBIG SA LAHAT)-PROVISION OF POTABLE WATER SUPPLY

700,000.00               PREPARATION
887 PW 2015 ILOCOS NORTE BATAC CITY PROVISION OF VIABLE POTABLE WATER SUPPLY 500,000.00               PREPARATION

888 PW 2015 ILOCOS NORTE CARASI
CONSTRUCTION AND REHABILITATION OF LEVEL I WATER SYSTEM

2,379,285.89            PREPARATION
Submitted partial 
documents at RO level

889 PW 2015 ILOCOS NORTE DINGRAS SALINTUBIG PROGRAM 4,500,000.00            PREPARATION
890 PW 2015 ILOCOS NORTE MARCOS WATER SYSTEM 2,500,000.00            PREPARATION

891 PW 2015 ILOCOS NORTE PAGUDPUD
SALINTUBIG PROGRAM- REHABILITATION AND EXPANSION OF LEVEL III- VIRA-VIRA WATER SYSTEM 
INCLUDING WATER TREATMENT SYSTEM 500,000.00               PREPARATION

Submitted partial 
documents at RO level

892 PW 2015 ILOCOS NORTE PASUQUIN
SALINTUBIG – SPRING DEVELOPMENT

1,000,000.00            1,000,000.00                         MOA SIGNING 26-Aug-15
awaiting compliance to 60 
days requirements 
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893 PW 2015 ILOCOS NORTE VINTAR
SAGANA AT LIGTAS NA TUBIG SA LAHAT(SALINTUBIG)- PROVISION OF POTABLE WATER SYSTEM)

1,000,000.00            PREPARATION

894 PW 2015 ILOCOS SUR BANAYOYO -
SPRING WATER DEVELOPMENT (LEVEL 1)

1,000,000.00            1,000,000.00                         MOA SIGNING 7-Aug-15
awaiting compliance to 60 
days requirements 

895 PW 2015 ILOCOS SUR BURGOS - REHAB OF LEVEL III 1,000,000.00            PREPARATION
896 PW 2015 ILOCOS SUR BURGOS - PROVISION OF POTABLE WATER SUPPLY 630,000.00               PREPARATION

897 PW 2015 ILOCOS SUR CAOAYAN -
CONSTRUCTION OF LEVEL II WATER SUPPLY

3,676,500.00            PREPARATION
Submitted partial 
documents at RO level

898 PW 2015 ILOCOS SUR CERVANTES -
REHABILITATION OF POTABLE WATER SYSTEMS

1,000,000.00            PREPARATION
Submitted partial 
documents at RO level

899 PW 2015 ILOCOS SUR LIDLIDDA -
SAGANA AT LIGTAS NA TUBIG SA LAHAT (SALINTUBIG) - PROVISION OF POTABLE WATER SUPPLY

3,000,000.00            PREPARATION

900 PW 2015 ILOCOS SUR NAGBUKEL -
CONSTRUCTION OF LEVEL II WATER SUPPLY SYSTEM

4,461,000.00            PREPARATION
Submitted partial 
documents at RO level

901 PW 2015 ILOCOS SUR SALCEDO -
REHABILITATION OF WARASIWIS WATER SYSTEM

2,000,000.00            PREPARATION
Submitted partial 
documents at RO level

902 PW 2015 ILOCOS SUR SAN EMILIO - POTABLE WATER SYSTEM 3,807,000.00            PREPARATION
903 PW 2015 ILOCOS SUR SAN ESTEBAN - PROVISION OF POTABLE WATER SUPPLY 1,680,000.00            PREPARATION
904 PW 2015 ILOCOS SUR SANTA - COMPLETION OF WATER SYSTEM (PHASE1) 5,500,000.00            PREPARATION
905 PW 2015 ILOCOS SUR SUGPON - CONSTRUCTION OF POBLACION/BALBALAYANG POTABLE WATER SYSTEM 6,650,000.00            PREPARATION

906 PW 2015 ILOCOS SUR SUYO -
SAGANA AT LIGTAS NA TUBIG PARA SA LAHAT (SALINTUBIG)-PROVISION OF POTABLE WATER SUPPLY

4,631,000.00            PREPARATION

907 PW 2015 LA UNION BAGULIN
REHABILITATION OF WATER SUPPLY (SALINTUBIG)

1,000,000.00            -                                 PREPARATION
Submitted partial 
documents at RO level

908 PW 2015 LA UNION BANGAR
SAGANA AT LIGTAS NA TUBIG SA LAHAT (SALINTUBIG) – PROVISION OF POTABLE WATER SUPPLY 
(LEVEL II) 2,000,000.00            -                                 PREPARATION

Submitted partial 
documents at RO level

909 PW 2015 LA UNION BAUANG
SAGANA AT LIGTAS NA TUBIG SA LAHAT (SALINTUBIG) -PROVISION OF POTABLE WATER SUPPLY 
(CONSTRUCTION OF SPRING LEVEL I) 1,000,000.00            -                                 PREPARATION

910 PW 2015 LA UNION BURGOS

SALINTUBIG -PROVISION OF POTABLER WATER SUPPLY (EXTENSION OF WATER TRANSMISSION LINES 
& PROVISION OF COMMUNAL FAUCETS, DRILLING & INSTALLATION OF DEEP WELL WITH WATER 
TRANSMISSION LINES & COMMUNAL FAUCETS) 3,500,000.00            -                                 PREPARATION

Submitted partial 
documents at RO level

911 PW 2015 LA UNION CABA
SPRING DEVELOPMENT LEVEL I

1,000,000.00            -                                 PREPARATION
Submitted partial 
documents at RO level

912 PW 2015 LA UNION CABA SALINTUBIG - DEEP WELL LEVEL 2 2,500,000.00            -                                 PREPARATION

913 PW 2015 LA UNION LUNA
CONSTRUCTION OF POTABLE WATER SYSTEM AT NALVO SUR, LUNA, LA UNION

500,000.00               -                                 PREPARATION
Submitted partial 
documents at RO level

914 PW 2015 LA UNION PUGO
SAGANA AT LIGTAS NA TUBIG PARA SA LAHAT (SALINTUBIG) - PROVISION OF POTABLE WATERSUPPLY 
(LEVEL II) 12,500,000.00         -                                 PREPARATION

Submitted partial 
documents at RO level

915 PW 2015 LA UNION SAN FERNANDO CITY SPRING DEVELOPMENT PROJECT 600,000.00               -                                 PREPARATION
916 PW 2015 LA UNION SAN FERNANDO CITY INSTALLATION OF DEEP WELL 525,000.00               -                                 PREPARATION

917 PW 2015 LA UNION SAN JUAN
SALINTUBIG (SAGANA AT LIGTAS NA TUBIG PARA SA LAHAT)

2,550,000.00            -                                 PREPARATION
Submitted partial 
documents at RO level

918 PW 2015 LA UNION SANTOL
REHABILITATION/EXPANSION OF LEVEL III WATER SUPPLY SYSTEM

12,500,000.00         -                                 1,000,000.00                         MOA SIGNING 16-Jul-15
awaiting compliance to 60 
days requirements 

919 PW 2015 PANGASINAN AGNO PROVISION OF LEVEL I & II POTABLE WATER SUPPLY SYSTEM 3,500,000.00            PREPARATION

920 PW 2015 PANGASINAN AGUILAR
NANCUPAPEYAN SPRING DEVELOPMENT (LEVEL II)

7,500,000.00            6,000,000.00                         MOA SIGNING 21-Jul-15
awaiting compliance to 60 
days requirements 

921 PW 2015 PANGASINAN BAUTISTA
SAGANA AT LIGTAS NA TUBIG SA LAHAT (SALINTUBIG) - PROVISION OF POTABLE WATER SUPPLY

1,190,000.00            PREPARATION

922 PW 2015 PANGASINAN BURGOS
REHABILITATION AND EXPANSION OF WATER WORKSYSTEM

1,000,000.00            APPROVAL

Awaiting Liquidation 
report of 2014 BUB 
project

923 PW 2015 PANGASINAN DASOL CONSTRUCTION OF LEVEL II WATER SYSTEM 1,500,000.00            PREPARATION
924 PW 2015 PANGASINAN DASOL EXPANSION OF PIPELINES (SALINTUBIG) 1,000,000.00            PREPARATION

925 PW 2015 PANGASINAN INFANTA
SALINTUBIG LEVEL III EXPANSION OF THE (IWWS) INFANTA WATER WORKS SYSTEM MAIN 
DISTRIBUTION LINE 2"O BLUE PIPE @ BRGY. BAYAMBANG 1,600,000.00            APPROVAL

926 PW 2015 PANGASINAN MABINI
PROVISION OF POTABLE WATER SUPPLY/ ESTABLISHMENT OF MABINI WATER DISTRICT (PHASE 2)

12,500,000.00         PREPARATION



Project Status as of : August 26, 2015
SN IP YEAR PROVINCE CITY / MUN BARANGAY PROJECT NAME ALLOCATION UTILIZATION COST  AMOUNT DISBURSED 

START DATE OF THE 
ACTIVITY

%AccomplishedSTATUS

927 PW 2015 PANGASINAN MALASIQUI
SAGANA AT LIGTAS NA TUBIG SA LAHAT (SALINTUBIG) PROVISION

2,080,000.00            PREPARATION
Submitted partial 
documents at RO level

928 PW 2015 PANGASINAN MAPANDAN
DRILLING OF DEEPWEELS (POTABLE WATER)

476,000.00               PREPARATION
Submitted partial 
documents at RO level

929 PW 2015 PANGASINAN NATIVIDAD PROVISION OF POTABLE WATER SUPPLY 1,000,000.00            PREPARATION
930 PW 2015 PANGASINAN NATIVIDAD PROVISION OF POTABLE WATER SUPPLY 3,824,000.00            PREPARATION

931 PW 2015 PANGASINAN POZORRUBIO
CONSTRUCTION OF LEVEL II POTABLE WATER SOURCE

2,500,000.00            PREPARATION
Submitted partial 
documents at RO level

932 PW 2015 PANGASINAN SISON
PROVISION OF POTABLE WATER SUPPLY (SALINTUBIG)

8,230,000.00            PREPARATION
Submitted partial 
documents at RO level


