




DILG RO1 Annual Procurement Plan for FY 2022 (SUPPLEMENTAL)

| Code (PAP)     | Procurement Project  | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |              | Remarks (brief description of Project) |
|----------------|--|---------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
|                |  |               |   |                     | Advertisement/ Posting of IB/REI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |  |
| CAPITAL OUTLAY |  |               |   |                     |  |                            |                 |                  |                 |                        |      |              |  |
| 5060404001     | Construction of Department of the Interior and Local Government - Provincial Building (Ilocos Norte) | FAD           | NO  | Competitive Bidding | Oct 3, 2022                            | Oct 24, 2022               | Oct 28, 2022    | Oct 28, 2022     | GoP             | 6,399,999.91           |      | 6,399,999.91 |  |

Prepared by:  
  
**MARIFE M. DOCULAN**  
 Head Secretariat, BAC

OK as to Budget:  
  
**MERCEDES C. LLANES**  
 Budget Officer

Recommending Approval:  
  
**PEDRO D. GONZALES**  
 Chair, BAC

Approved:  
  
**AGNES A. DE LEON, CESO V**  
 OIC-Regional Director/ HOPE