

								IMPLEMENTATION INFORMATION					ACCOMPLISHMENT	
PROJECT TITLE	PROVINCE	CITY/ MUNICIPALITY	FUNDING YEAR	TYPE OF PROJECT	PROCUREMENT TYPE	BENEFICIARIES	STATUS	NATIONAL SUBSIDY (Original Allocation)	LGU COUNTERPART (Original Allocation)	TOTAL PROJECT COST	IMPLEMENTING UNIT	MOI	TOTAL ACCOMPLISHMENT	DATE
DRR RESCUE VEHICLE	ILOCOS NORTE	BACCARRA	2019	EVACUATION CENTER	Infrastructure	100	COMPLETED	1,823,000.00					100	2020-07-10
	ILOCOS NORTE	BANGUI	2019	DRRM EQUIPMENT	Goods	100	COMPLETED	2,100,000.00	300,000.00	2,400,000.00	Municipal LGU	Contract	100	2020-02-19
	ILOCOS NORTE	BANGUI	2019	DRRM EQUIPMENT	Goods	17652	COMPLETED	446,612.18		0 442,650.00	Municipal LGU	Contract	100	2020-01-08
CONSTRUCTION OF NEW EVACUATION CENTER IN BRGY. POBLACION	ILOCOS NORTE	BURGOS	2019	EVACUATION CENTER	Infrastructure	9814	COMPLETED	11,159,000.00		0 11,147,369.08	Municipal LGU	Contract	100	2020-07-27
DRR RESCUE VEHICLE	ILOCOS NORTE	CURRIMAO	2019	DRRM EQUIPMENT	Goods	294	COMPLETED	1,800,000.00	300,000.00	2,100,000.00	Municipal LGU	Contract	100	2020-12-18
DRR EQUIPMENT	ILOCOS NORTE	CURRIMAO	2019	DRRM EQUIPMENT	Goods	5100	COMPLETED	2,905,000.00		0 2,905,500.00	Municipal LGU	Contract	100	2020-06-04
DRR EQUIPMENT	ILOCOS NORTE	PAOAY	2019	DRRM EQUIPMENT	Goods	1000	COMPLETED	8,391,000.00		0 8,300,000.00	Municipal LGU	Contract	100	2020-09-23
	ILOCOS NORTE	PAOAY	2019	EVACUATION CENTER	Infrastructure	1000	COMPLETED	2,000,000.00		0 1,140,099.66	Municipal LGU	Contract	100	2020-12-15
DRR RESCUE VEHICLE	ILOCOS NORTE	PINILI	2019	RESCUE EQUIPMENT	Goods	17503	COMPLETED	3,500,000.00		0 3,478,777.00	Municipal LGU	Contract	100	2020-07-02
DRR EQUIPMENT	ILOCOS NORTE	PINILI	2019	DRRM EQUIPMENT	Goods	17503	COMPLETED	1,456,000.00		0 1,378,200.00	Municipal LGU	Contract	100	2020-04-22
	ILOCOS NORTE	VINTAR	2019	EVACUATION CENTER	Infrastructure	32200	COMPLETED	6,000,000.00		0 6,000,000.00	Municipal LGU	Contract	100	2020-12-18
DRR RESCUE VEHICLE	ILOCOS NORTE	VINTAR	2019	RESCUE EQUIPMENT	Goods	32220	COMPLETED	4,373,000.00		0 4,373,000.00	Municipal LGU	Contract	100	2020-06-08
PROCUREMENT OF DRR RESCUE VEHICLE (MULTI-PURPOSE VEHICLE)	ILOCOS SUR	BANAYOYO	2019	DRRM EQUIPMENT	Goods	200	COMPLETED	2,560,000.00		0 2,559,000.00	Municipal LGU	Contract	100	2020-07-23
PROCUREMENT OF DRR RESCUE VEHICLE (PICK-UP TRUCK)	ILOCOS SUR	BANAYOYO	2019	DRRM EQUIPMENT	Goods	1200	COMPLETED	2,700,000.00		0 2,699,000.00	Municipal LGU	Contract	100	2020-07-14
PROCUREMENT OF DRR RESCUE VEHICLE (MOTORCYCLE)	ILOCOS SUR	BANAYOYO	2019	DRRM EQUIPMENT	Goods	1500	COMPLETED	672,000.00		0 672,000.00	Municipal LGU	Contract	100	2021-02-02
	ILOCOS SUR	NAGBUKEL	2019	EVACUATION CENTER	Infrastructure	1500	COMPLETED	9,815,000.00		0 9,572,640.59	Municipal LGU	Contract	100	2020-10-30
DRR EQUIPMENT	ILOCOS SUR	NARVACAN	2019	DRRM EQUIPMENT	Goods	44006	COMPLETED	3,352,000.00		0 3,352,000.00	Municipal LGU	Contract	100	2020-06-20
	ILOCOS SUR	QUIRINO	2019	EVACUATION CENTER	Infrastructure	1500	COMPLETED	6,368,000.00		0 6,365,661.36	Municipal LGU	Contract	100	2020-09-09
DRR EQUIPMENT	ILOCOS SUR	SALCEDO	2019	DRRM EQUIPMENT	Goods	3500	COMPLETED	2,000,000.00		0 1,995,152.71	Municipal LGU	Contract	100	2021-01-11
IMPROVEMENT/REHABILITATION OF EVACUATION CENTER IN POBLACION	ILOCOS SUR	SALCEDO	2019	EVACUATION CENTER	Infrastructure	1500	COMPLETED	2,000,000.00		0 1,995,152.71	Municipal LGU	Contract	100	2020-10-09
DRR RESCUE VEHICLE	ILOCOS SUR	SAN EMILIO	2019	DRRM EQUIPMENT	Goods	1500	COMPLETED	8,000,000.00		0 7,995,000.00	Municipal LGU	Contract	100	2020-12-13
DRR EQUIPMENT	ILOCOS SUR	SAN EMILIO	2019	DRRM EQUIPMENT	Goods	1500	COMPLETED	1,441,000.00		0 1,440,000.00	Municipal LGU	Contract	100	2020-09-18
DRR EQUIPMENT	ILOCOS SUR	SAN ESTEBAN	2019	DRRM EQUIPMENT	Goods	2000	COMPLETED	1,000,000.00		0 999,000.00	Municipal LGU	Contract	100	2019-12-02
DRR RESCUE VEHICLE	ILOCOS SUR	SAN JUAN (LAPOG)	2019	DRRM EQUIPMENT	Goods	1500	COMPLETED	6,000,000.00		0 5,609,207.15	Municipal LGU	Contract	100	2019-12-12
DRR EQUIPMENT	ILOCOS SUR	SAN JUAN (LAPOG)	2019	DRRM EQUIPMENT	Goods	1500	COMPLETED	4,253,000.00		0 4,252,000.00	Municipal LGU	Contract	100	2019-12-11
DRR RESCUE VEHICLE (MOTORCYCLE)	ILOCOS SUR	SAN VICENTE	2019	DRRM EQUIPMENT	Goods	1500	COMPLETED	1,000,000.00		0 1,000,000.00	Municipal LGU	Contract	100	2020-12-18
DRR EQUIPMENT (HEAVY DUTY GENERATOR SET)	ILOCOS SUR	SAN VICENTE	2019	ELECTRIFICATION	Goods	1500	COMPLETED	500,000.00		0 500,000.00	Municipal LGU	Contract	100	2020-07-14
DRR EQUIPMENT (PORTABLE GENERATOR SET)	ILOCOS SUR	SAN VICENTE	2019	ELECTRIFICATION	Goods	1500	COMPLETED	700,000.00		0 700,000.00	Municipal LGU	Contract	100	2020-02-26
PROCUREMENT OF DRR RESCUE EQUIPMENT	ILOCOS SUR	SAN VICENTE	2019	DRRM EQUIPMENT	Goods	1500	COMPLETED	300,000.00		0 300,000.00	Municipal LGU	Contract	100	2020-02-26
CONSTRUCTION OF NEW EVACUATION CENTER IN MAGSAYSAY DISTRICT	ILOCOS SUR	SANTA	2019	EVACUATION CENTER	Infrastructure	1499	COMPLETED	10,024,000.00		0 10,023,000.00	Municipal LGU	Contract	100	2020-11-18
DRR RESCUE VEHICLE	ILOCOS SUR	SANTA CATALINA	2019	RESCUE EQUIPMENT	Goods	1500	COMPLETED	4,600,000.00		0 4,599,140.00	Municipal LGU	Admin	100	2020-05-28
	ILOCOS SUR	SANTA LUCIA	2019	EVACUATION CENTER	Infrastructure	200	COMPLETED	10,982,000.00		0 10,967,229.67	Municipal LGU	Contract	100	2020-12-17
	ILOCOS SUR	SANTA MARIA	2019	EVACUATION CENTER	Infrastructure	860	COMPLETED	5,416,000.00		0 5,413,587.79	Municipal LGU	Contract	100	2020-05-01
	ILOCOS SUR	SANTIAGO	2019	EVACUATION CENTER	Infrastructure	2898	COMPLETED	9,677,000.00		0 9,671,500.00	Municipal LGU	Contract	100	2020-09-08
DRR RESCUE VEHICLE	ILOCOS SUR	SANTO DOMINGO	2019	DRRM EQUIPMENT	Goods	2500	COMPLETED	11,035,000.00		0 11,010,000.00	Municipal LGU	Contract	100	2020-08-12
	LA UNION	BACNOTAN	2019	EVACUATION CENTER	Infrastructure	350	COMPLETED	6,000,000.00		0 5,994,881.52	Municipal LGU	Contract	100	2020-12-22
DRR EQUIPMENT	LA UNION	BACNOTAN	2019	DRRM EQUIPMENT	Goods	345	COMPLETED	2,828,000.00		0 2,824,190.40	Municipal LGU	Contract	100	2020-12-23
	LA UNION	BALAOAN	2019	OTHER INFRASTRUCTURE	Infrastructure	8582	COMPLETED	4,000,000.00		0 4,000,000.00	Municipal LGU	Contract	100	2020-07-09
	LA UNION	BALAOAN	2019	OTHER INFRASTRUCTURE	Infrastructure	3635	COMPLETED	3,000,000.00		0 3,000,000.00	Municipal LGU	Contract	100	2020-06-29
	LA UNION	BAUANG	2019	EVACUATION CENTER	Infrastructure	400	COMPLETED	3,859,550.00		0 3,850,256.08	Municipal LGU	Contract	100	2020-10-15
	LA UNION	BURGOS	2019	EVACUATION CENTER	Infrastructure	200	COMPLETED	5,000,000.00		0 4,997,692.19	Municipal LGU	Contract	100	2020-12-18
DRR EQUIPMENT	LA UNION	PUGO	2019	DRRM EQUIPMENT	Goods	700	COMPLETED	2,984,000.00		0 2,939,000.00	Municipal LGU	Contract	100	2020-07-20
DRR EQUIPMENT	LA UNION	ROSARIO	2019	DRRM EQUIPMENT	Goods	172	COMPLETED	2,405,000.00		0 2,340,000.00	Municipal LGU	Contract	100	2020-02-06
DRR RESCUE VEHICLE	LA UNION	SAN GABRIEL	2019	DRRM EQUIPMENT	Goods	3000	COMPLETED	2,000,000.00		0 1,995,000.00	Municipal LGU	Contract	100	2021-01-15
DRR RESCUE VEHICLE	LA UNION	SANTOL	2019	RESCUE EQUIPMENT	Goods	100	COMPLETED	1,000,000.00		0 879,992.00	Municipal LGU	Contract	100	2020-04-03
DRR EQUIPMENT	LA UNION	SANTOL	2019	ELECTRIFICATION	Goods	100	COMPLETED	1,056,000.00		0 1,056,000.00	Municipal LGU	Contract	100	2020-12-18
DRR RESCUE VEHICLE	PANGASINAN	BALUNGAO	2019	DRRM EQUIPMENT	Goods	34058	COMPLETED	2,600,000.00		0 2,600,000.00	Municipal LGU	Contract	100	2020-07-27
DRR RESCUE VEHICLE	PANGASINAN	BASISTA	2019	RESCUE EQUIPMENT	Goods	32959	COMPLETED	1,500,000.00		0 1,499,500.00	Municipal LGU	Contract	100	2020-09-17
DRR EQUIPMENT	PANGASINAN	BAUTISTA	2019	ELECTRIFICATION	Goods	32431	COMPLETED	1,800,000.00		0 1,800,000.00	Municipal LGU	Contract	100	2020-07-03
DRR RESCUE VEHICLE	PANGASINAN	BAUTISTA	2019	DRRM EQUIPMENT	Goods	32431	COMPLETED	1,500,000.00		0 1,423,760.00	Municipal LGU	Contract	100	2020-02-13
DRR RESCUE VEHICLE	PANGASINAN	BAUTISTA	2019	RESCUE EQUIPMENT	Goods	15007	COMPLETED	6,457,000.00		0 6,457,000.00	Municipal LGU	Contract	100	2020-03-05
DRR RESCUE VEHICLE	PANGASINAN	BAUTISTA	2019	DRRM EQUIPMENT	Goods	32431	COMPLETED	200,000.00		0 199,600.00	Municipal LGU	Contract	100	2020-06-18
PROCUREMENT OF DRR EQUIPMENT	PANGASINAN	BINMALEY	2019	DRRM EQUIPMENT	Goods	500	COMPLETED	2,008,000.00		0 2,008,000.00	Municipal LGU	Contract	100	2020-12-18
DRR RESCUE VEHICLE	PANGASINAN	MANAOAG	2019	RESCUE EQUIPMENT	Goods	69497	COMPLETED	1,728,000.00		0 1,716,401.27	Municipal LGU	Contract	100	2019-12-02
DRR RESCUE VEHICLE	PANGASINAN	MANGATAREM	2019	DRRM EQUIPMENT	Goods	80553	COMPLETED	1,805,000.00		0 1,804,616.41	Municipal LGU	Contract	100	2020-12-18
DRR RESCUE VEHICLE	PANGASINAN	SAN NICOLAS	2019	DRRM EQUIPMENT	Goods	35834	COMPLETED	1,850,000.00		0 1,848,548.40	Municipal LGU	Contract	100	2020-09-27
	ILOCOS NORTE	ADAMS	2019	ROADS AND BRIDGES	Infrastructure		1258 COMPLETED	9,743,000.00		0 9,706,459.15	Municipal LGU	Contract	100	2020-03-16
	ILOCOS NORTE	BACCARRA	2019	ROADS AND BRIDGES	Infrastructure	1050	COMPLETED	9,800,000.00		0 9,795,316.92	Municipal LGU	Contract	100	2020-06-16
	ILOCOS NORTE	BADOC	2019	ROADS AND BRIDGES	Infrastructure	2016	COMPLETED	9,943,000.00		0 9,932,986.21	Municipal LGU	Contract	100	2020-08-05
	ILOCOS NORTE	BANGUI	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	3,673,435.00		0 3,671,905.78	Municipal LGU	Contract	100	2020-08-22
	ILOCOS NORTE	BANGUI	2019	ROADS AND BRIDGES	Infrastructure	320	COMPLETED	2,688,954.42		0 2,686,609.53	Municipal LGU	Contract	100	2020-08-25
	ILOCOS NORTE	BANGUI	2019	ROADS AND BRIDGES	Infrastructure	305	COMPLETED	2,350,998.40		0 2,348,666.51	Municipal LGU	Contract	100	2020-08-21
	ILOCOS NORTE	CARASI	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	9,320,000.00		0 9,318,610.04	Municipal LGU	Contract	100	2020-09-14
	ILOCOS NORTE	CURRIMAO	2019	ROADS AND BRIDGES	Infrastructure	1248	COMPLETED	6,000,000.00		0 5,987,165.36	Municipal LGU	Contract	100	2020-03-16
	ILOCOS NORTE	DINGRAS	2019	ROADS AND BRIDGES	Infrastructure	2136	COMPLETED	11,255,000.00		0 11,245,522.46	Municipal LGU	Contract	100	2020-03-15
	ILOCOS NORTE	DUMALNEG	2019	ROADS AND BRIDGES	Infrastructure	2080	COMPLETED	5,267,000.00		0 5,266,447.15	Municipal LGU	Contract	100	2020-02-06

	ILOCOS NORTE	BANNA (ESPIRITU)	2019 ROADS AND BRIDGES	Infrastructure	1346 COMPLETED	9,691,000.00	0	9,683,099.19	Municipal LGU	Contract	100	2020-06-13
	ILOCOS NORTE	MARCOS	2019 ROADS AND BRIDGES	Infrastructure	1708 COMPLETED	10,074,000.00	0	10,066,659.97	Municipal LGU	Contract	100	2020-06-19
	ILOCOS NORTE	NUEVA ERA	2019 ROADS AND BRIDGES	Infrastructure	763 COMPLETED	5,213,000.00	0	5,206,129.81	Municipal LGU	Contract	100	2020-02-20
	ILOCOS NORTE	PAGUDPUD	2019 ROADS AND BRIDGES	Infrastructure	1684 COMPLETED	5,000,000.00	0	4,998,737.70	Municipal LGU	Contract	100	2020-06-17
LOCAL ACCESS ROAD REHABILITATION/IMPROVEMENT IN BRGYS. OF SOLUNGAN, ESTANCIA,	ILOCOS NORTE	PAGUDPUD	2019 ROADS AND BRIDGES	Infrastructure	2993 COMPLETED	6,448,000.00	0	6,446,083.46	Municipal LGU	Contract	100	2020-06-17
	ILOCOS NORTE	PASUQUIN	2019 ROADS AND BRIDGES	Infrastructure	2000 COMPLETED	11,556,000.00	0	11,550,814.15	Municipal LGU	Contract	100	2020-11-25
	ILOCOS NORTE	PIDDIG	2019 ROADS AND BRIDGES	Infrastructure	1549 COMPLETED	10,151,000.00	0	10,101,231.04	Municipal LGU	Contract	100	2020-06-30
	ILOCOS NORTE	SAN NICOLAS	2019 ROADS AND BRIDGES	Infrastructure	1155 COMPLETED	7,701,000.00	0	7,695,218.57	Municipal LGU	Contract	100	2020-07-22
	ILOCOS NORTE	SARRAT	2019 ROADS AND BRIDGES	Infrastructure	1840 COMPLETED	4,050,000.00	100,000.00	4,150,000.00	Municipal LGU	Contract	100	2020-02-20
	ILOCOS NORTE	SARRAT	2019 ROADS AND BRIDGES	Infrastructure	335 COMPLETED	5,390,000.00	100,000.00	5,490,000.00	Municipal LGU	Contract	100	2020-03-13
LOCAL ACCESS ROAD UPGRADING IN BRGY. NAGPATPATAN (MARCIANA,STA-ANA-NAGPATPATAN	ILOCOS NORTE	SOLSONA	2019 ROADS AND BRIDGES	Infrastructure	1914 COMPLETED	11,456,000.00	0	10,968,113.08	Municipal LGU	Contract	100	2020-05-28
	ILOCOS SUR	ALILEM	2019 ROADS AND BRIDGES	Infrastructure	983 COMPLETED	9,845,000.00	0	9,845,000.00	Municipal LGU	Contract	100	2021-03-18
	ILOCOS SUR	BANTAY	2019 ROADS AND BRIDGES	Infrastructure	800 COMPLETED	3,220,000.00	0	3,215,388.15	Municipal LGU	Contract	100	2020-03-10
	ILOCOS SUR	BANTAY	2019 ROADS AND BRIDGES	Infrastructure	800 COMPLETED	3,776,000.00	0	3,772,132.02	Municipal LGU	Contract	100	2020-05-27
	ILOCOS SUR	BANTAY	2019 ROADS AND BRIDGES	Infrastructure	500 COMPLETED	4,700,000.00	0	4,695,468.70	Municipal LGU	Contract	100	2020-06-01
	ILOCOS SUR	BURGOS	2019 ROADS AND BRIDGES	Infrastructure	1500 COMPLETED	9,541,000.00	0	9,532,244.02	Municipal LGU	Contract	100	2020-05-04
	ILOCOS SUR	CABUGAO	2019 ROADS AND BRIDGES	Infrastructure	5139 COMPLETED	10,065,000.00	0	10,059,835.00	Municipal LGU	Contract	100	2020-09-01
	ILOCOS SUR	CAOAYAN	2019 ROADS AND BRIDGES	Infrastructure	500 COMPLETED	7,014,000.00	0	7,013,310.70	Municipal LGU	Contract	100	2020-08-07
	ILOCOS SUR	CERVANTES	2019 ROADS AND BRIDGES	Infrastructure	150 COMPLETED	10,063,000.00	0	10,059,267.30	Municipal LGU	Contract	100	2020-05-20
LOCAL ACCESS ROAD REHABILITATION/IMPROVEMENT IN BARANGAY PANAY NORTE	ILOCOS SUR	GREGORIO DEL	2019 ROADS AND BRIDGES	Infrastructure	500 COMPLETED	9,389,000.00	0	9,382,998.42	Municipal LGU	Contract	100	2020-07-01
	ILOCOS SUR	MAGSINGAL	2019 ROADS AND BRIDGES	Infrastructure	100 COMPLETED	9,926,000.00	0	9,925,725.35	Municipal LGU	Contract	100	2020-11-13
	ILOCOS SUR	SALCEDO	2019 ROADS AND BRIDGES	Infrastructure	500 COMPLETED	2,424,000.00	0	2,419,400.82	Municipal LGU	Contract	100	2020-12-18
	ILOCOS SUR	SAN ESTEBAN	2019 ROADS AND BRIDGES	Infrastructure	1200 COMPLETED	9,629,000.00	0	9,628,533.28	Municipal LGU	Contract	100	2020-07-06
	ILOCOS SUR	SAN ILDEFONSO	2019 ROADS AND BRIDGES	Infrastructure	1245 COMPLETED	9,449,000.00	0	9,445,854.44	DILG RO	Contract	100	2020-03-16
	ILOCOS SUR	SAN VICENTE	2019 ROADS AND BRIDGES	Infrastructure	500 COMPLETED	8,220,000.00	0	8,208,142.28	Municipal LGU	Contract	100	2020-02-28
	ILOCOS SUR	SANTA CATALINA	2019 ROADS AND BRIDGES	Infrastructure	200 COMPLETED	3,777,000.00	0	3,769,832.79	Municipal LGU	Contract	100	2020-12-18
	ILOCOS SUR	SANTA CRUZ	2019 ROADS AND BRIDGES	Infrastructure	1500 COMPLETED	7,766,000.00	0	7,766,000.00	Municipal LGU	Contract	100	2020-07-10
	ILOCOS SUR	SANTA MARIA	2019 ROADS AND BRIDGES	Infrastructure	560 COMPLETED	4,500,000.00	0	4,496,736.24	Municipal LGU	Contract	100	2020-02-16
	ILOCOS SUR	SIGAY	2019 ROADS AND BRIDGES	Infrastructure	500 COMPLETED	6,247,000.00	974,225.70	7,157,994.47	Municipal LGU	Contract	100	2020-05-27
	ILOCOS SUR	SINAIT	2019 ROADS AND BRIDGES	Infrastructure	650 COMPLETED	6,303,000.00	0	6,295,864.36	Municipal LGU	Contract	100	2020-08-14
	ILOCOS SUR	SUGPON	2019 ROADS AND BRIDGES	Infrastructure	550 COMPLETED	9,801,000.00	0	9,790,533.46	Municipal LGU	Contract	100	2020-02-11
LOCAL ACCESS ROAD REHABILITATION/IMPROVEMENT IN BARANGAY SAN ANTONIO AT CALVARY ROAD	ILOCOS SUR	SUYO	2019 ROADS AND BRIDGES	Infrastructure	500 COMPLETED	6,009,000.00	0	6,004,764.98	Municipal LGU	Contract	100	2020-11-26
	LA UNION	AGOO	2019 ROADS AND BRIDGES	Infrastructure	2372 COMPLETED	10,607,000.00	0	10,589,736.40	Municipal LGU	Contract	100	2020-09-30
	LA UNION	ARINGAY	2019 ROADS AND BRIDGES	Infrastructure	1183 COMPLETED	2,859,000.00	0	2,850,671.13	Municipal LGU	Contract	100	2019-11-26
	LA UNION	ARINGAY	2019 ROADS AND BRIDGES	Infrastructure	1734 COMPLETED	2,859,000.00	0	2,851,211.66	Municipal LGU	Contract	100	2020-01-09
	LA UNION	ARINGAY	2019 ROADS AND BRIDGES	Infrastructure	2203 COMPLETED	2,859,000.00	0	2,851,142.06	Municipal LGU	Contract	100	2019-11-25
	LA UNION	ARINGAY	2019 ROADS AND BRIDGES	Infrastructure	4375 COMPLETED	2,862,000.00	0	2,851,211.66	Municipal LGU	Contract	100	2020-01-09
	LA UNION	BAGULIN	2019 ROADS AND BRIDGES	Infrastructure	1250 COMPLETED	3,533,500.00	0	3,530,739.20	Municipal LGU	Contract	100	2020-06-01
	LA UNION	BAGULIN	2019 ROADS AND BRIDGES	Infrastructure	1038 COMPLETED	3,533,500.00	0	3,530,494.05	Municipal LGU	Contract	100	2020-05-26
	LA UNION	BALAOAN	2019 ROADS AND BRIDGES	Infrastructure	2054 COMPLETED	3,100,000.00	0	3,100,000.00	Municipal LGU	Contract	100	2020-06-29
	LA UNION	BAUANG	2019 ROADS AND BRIDGES	Infrastructure	4587 COMPLETED	4,982,193.00	0	4,970,212.25	Municipal LGU	Contract	100	2020-09-30
	LA UNION	BAUANG	2019 ROADS AND BRIDGES	Infrastructure	4265 COMPLETED	3,668,257.00	0	3,657,958.49	Municipal LGU	Contract	100	2020-07-04
	LA UNION	CABA	2019 ROADS AND BRIDGES	Infrastructure	800 COMPLETED	9,745,000.00	0	9,736,300.54	Municipal LGU	Contract	100	2020-12-18
	LA UNION	LUNA	2019 ROADS AND BRIDGES	Infrastructure	1511 COMPLETED	11,198,000.00	0	11,047,930.07	Municipal LGU	Contract	100	2020-09-11
	LA UNION	NAGUILIAN	2019 ROADS AND BRIDGES	Infrastructure	960 COMPLETED	12,079,000.00	0	12,073,204.04	Municipal LGU	Contract	100	2020-06-24
	LA UNION	PUGO	2019 ROADS AND BRIDGES	Infrastructure	600 COMPLETED	5,000,000.00	0	4,999,827.84	Municipal LGU	Contract	100	2020-03-09
	LA UNION	ROSARIO	2019 ROADS AND BRIDGES	Infrastructure	350 COMPLETED	4,900,000.00	0	4,895,155.00	Municipal LGU	Contract	100	2020-03-16
	LA UNION	ROSARIO	2019 ROADS AND BRIDGES	Infrastructure	950 COMPLETED	4,300,000.00	0	4,297,000.00	Municipal LGU	Contract	100	2020-06-08
	LA UNION	SAN GABRIEL	2019 ROADS AND BRIDGES	Infrastructure	6424 COMPLETED	5,736,000.00	0	5,734,065.57	Municipal LGU	Contract	100	2020-12-18
	LA UNION	SAN JUAN	2019 ROADS AND BRIDGES	Infrastructure	1351 COMPLETED	4,100,000.00	0	4,089,888.34	Municipal LGU	Contract	100	2020-05-27
LOCAL ACCESS ROAD UPGRADING IN BARANGAY BALBALLOSA	LA UNION	SAN JUAN	2019 ROADS AND BRIDGES	Infrastructure	1225 COMPLETED	4,110,000.00	0	4,099,116.65	Municipal LGU	Contract	100	2020-05-25
	LA UNION	SANTO TOMAS	2019 ROADS AND BRIDGES	Infrastructure	2000 COMPLETED	6,582,000.00	0	6,570,269.75	Municipal LGU	Contract	100	2020-05-15
	LA UNION	SANTOL	2019 ROADS AND BRIDGES	Infrastructure	2700 COMPLETED	3,990,000.00	0	3,987,272.37	Municipal LGU	Contract	100	2020-06-15
	LA UNION	SANTOL	2019 ROADS AND BRIDGES	Infrastructure	2400 COMPLETED	3,500,000.00	0	3,498,169.25	Municipal LGU	Contract	100	2020-05-29
	LA UNION	SUDIPEN	2019 ROADS AND BRIDGES	Infrastructure	1777 COMPLETED	5,029,500.00	0	4,989,562.69	Municipal LGU	Contract	100	2020-03-09
	LA UNION	SUDIPEN	2019 ROADS AND BRIDGES	Infrastructure	1777 COMPLETED	5,029,500.00	0	4,979,624.64	Municipal LGU	Contract	100	2020-03-06
	LA UNION	TUBAO	2019 ROADS AND BRIDGES	Infrastructure	1400 COMPLETED	9,883,000.00	0	9,877,861.46	Municipal LGU	Contract	100	2020-01-09
	PANGASINAN	AGNO	2019 ROADS AND BRIDGES	Infrastructure	1220 COMPLETED	4,934,500.00	0	4,925,880.54	Municipal LGU	Contract	100	2020-06-22
	PANGASINAN	AGNO	2019 ROADS AND BRIDGES	Infrastructure	968 COMPLETED	4,934,500.00	0	4,926,080.54	Municipal LGU	Contract	100	2020-02-12
	PANGASINAN	AGUILAR	2019 ROADS AND BRIDGES	Infrastructure	623 COMPLETED	2,147,000.00	0	2,147,000.00	Municipal LGU	Contract	100	2020-02-06
	PANGASINAN	AGUILAR	2019 ROADS AND BRIDGES	Infrastructure	550 COMPLETED	2,000,000.00	0	2,000,000.00	Municipal LGU	Contract	100	2020-02-06
	PANGASINAN	AGUILAR	2019 ROADS AND BRIDGES	Infrastructure	300 COMPLETED	2,000,000.00	0	2,000,000.00	Municipal LGU	Contract	100	2020-02-06
	PANGASINAN	AGUILAR	2019 ROADS AND BRIDGES	Infrastructure	400 COMPLETED	2,000,000.00	0	2,000,000.00	Municipal LGU	Contract	100	2020-02-06
	PANGASINAN	AGUILAR	2019 ROADS AND BRIDGES	Infrastructure	230 COMPLETED	2,000,000.00	0	2,000,000.00	Municipal LGU	Contract	100	2020-02-06
	PANGASINAN	ALCALA	2019 ROADS AND BRIDGES	Infrastructure	500 COMPLETED	5,355,000.00	0	5,351,346.00	Municipal LGU	Contract	100	2020-01-06
	PANGASINAN	ALCALA	2019 ROADS AND BRIDGES	Infrastructure	200 COMPLETED	6,000,000.00	0	5,998,671.00	Municipal LGU	Contract	100	2020-01-16
	PANGASINAN	ANDA	2019 ROADS AND BRIDGES	Infrastructure	250 COMPLETED	3,300,000.00	0	3,295,995.43	Municipal LGU	Contract	100	2019-12-10
	PANGASINAN	ANDA	2019 ROADS AND BRIDGES	Infrastructure	150 COMPLETED	3,000,000.00	0	2,996,836.97	Municipal LGU	Contract	100	2019-12-19
	PANGASINAN	ANDA	2019 ROADS AND BRIDGES	Infrastructure	132 COMPLETED	4,974,000.00	0	4,970,052.67	Municipal LGU	Contract	100	2020-01-03
	PANGASINAN	ASINGAN	2019 ROADS AND BRIDGES	Infrastructure	500 COMPLETED	5,044,000.00	0	5,041,694.49	Municipal LGU	Contract	100	2019-12-02
	PANGASINAN	ASINGAN	2019 ROADS AND BRIDGES	Infrastructure	300 COMPLETED	4,600,000.00	0	4,597,512.74	Municipal LGU	Contract	100	2019-11-22
FOOTBRIDGE CONSTRUCTION IN SANCHEZ	PANGASINAN	ASINGAN	2019 ROADS AND BRIDGES	Infrastructure	300 COMPLETED	2,000,000.00	0	1,998,774.69	Municipal LGU	Contract	100	2019-12-18
	PANGASINAN	BALUNGAO	2019 ROADS AND BRIDGES	Infrastructure	500 COMPLETED	8,500,000.00	0	8,500,000.00	Municipal LGU	Contract	100	2020-03-17

	PANGASINAN	BANI	2019	ROADS AND BRIDGES	Infrastructure	150	COMPLETED	4,576,000.00	0	4,571,145.17	Municipal LGU	Contract	100	2020-12-18
	PANGASINAN	BANI	2019	ROADS AND BRIDGES	Infrastructure	150	COMPLETED	4,576,000.00	0	4,571,145.17	Municipal LGU	Contract	100	2020-12-18
	PANGASINAN	BASISTA	2019	ROADS AND BRIDGES	Infrastructure	500	COMPLETED	5,293,000.00	0	5,290,123.18	Municipal LGU	Contract	100	2020-02-05
LOCAL ACCESS ROAD REHABILITATION/IMPROVEMENT IN BARANGAY LIGUE - TONOLONG - TOCOC	PANGASINAN	BAYAMBANG	2019	ROADS AND BRIDGES	Infrastructure	420	COMPLETED	11,737,000.00	0	11,737,000.00	Municipal LGU	Contract	100	2020-03-03
	PANGASINAN	BINALONAN	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	7,125,000.00	0	7,122,382.04	Municipal LGU	Contract	100	2020-06-25
	PANGASINAN	BINALONAN	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	4,461,000.00	0	4,459,813.88	Municipal LGU	Contract	100	2020-06-15
	PANGASINAN	BOLINAO	2019	ROADS AND BRIDGES	Infrastructure	2623	COMPLETED	12,156,000.00	0	12,153,476.46	Municipal LGU	Contract	100	2020-07-07
LOCAL ACCESS ROAD REHABILITATION/ IMPROVEMENT IN BRGY. POBLACION GOING TO BRGY	PANGASINAN	BUGALLON	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	10,683,000.00	0	10,683,000.00	Municipal LGU	Contract	100	2020-03-04
	PANGASINAN	BURGOS	2019	ROADS AND BRIDGES	Infrastructure	491	COMPLETED	10,904,000.00	0	10,903,067.28	Municipal LGU	Contract	100	2019-12-16
LOCAL ACCESS ROAD REHABILITATION/IMPROVEMENT IN BARANGAY DOYONG	PANGASINAN	CALASIAO	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	4,000,000.00	0	3,999,469.03	Municipal LGU	Contract	100	2019-11-22
LOCAL ACCESS ROAD REHABILITATION/IMPROVEMENT IN BARANGAY NALSJAN	PANGASINAN	CALASIAO	2019	ROADS AND BRIDGES	Infrastructure	198	COMPLETED	4,000,000.00	0	3,999,079.22	Municipal LGU	Contract	100	2019-11-22
LOCAL ROAD OPENING IN BARANGAY AMBONAO	PANGASINAN	CALASIAO	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	4,427,000.00	0	4,426,197.56	Municipal LGU	Contract	100	2019-11-22
	PANGASINAN	DASOL	2019	ROADS AND BRIDGES	Infrastructure	650	COMPLETED	5,201,000.00	0	5,199,434.00	Municipal LGU	Contract	100	2020-06-02
	PANGASINAN	INFANTA	2019	ROADS AND BRIDGES	Infrastructure	197	COMPLETED	5,000,000.00	0	4,987,384.93	Municipal LGU	Contract	100	2020-03-02
	PANGASINAN	INFANTA	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	2,000,000.00	0	1,996,647.98	Municipal LGU	Contract	100	2020-03-02
	PANGASINAN	INFANTA	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	2,000,000.00	0	2,000,000.00	Municipal LGU	Contract	100	2020-03-02
	PANGASINAN	INFANTA	2019	ROADS AND BRIDGES	Infrastructure	208	COMPLETED	1,965,000.00	0	1,964,909.65	Municipal LGU	Contract	100	2020-02-14
	PANGASINAN	LABRADOR	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	5,000,000.00	0	5,000,000.00	Municipal LGU	Contract	100	2020-02-12
	PANGASINAN	LABRADOR	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	4,769,000.00	0	4,769,000.00	Municipal LGU	Contract	100	2019-12-12
	PANGASINAN	LINGAYEN (Capital)	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	4,890,291.00	0	4,890,291.00	Municipal LGU	Contract	100	2020-01-29
	PANGASINAN	LINGAYEN (Capital)	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	2,729,917.00	0	2,729,917.00	Municipal LGU	Contract	100	2019-12-23
	PANGASINAN	LINGAYEN (Capital)	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	4,974,792.00	0	4,974,792.00	City LGU	Contract	100	2019-12-20
	PANGASINAN	MABINI	2019	ROADS AND BRIDGES	Infrastructure	844	COMPLETED	5,000,000.00	93,011.35	5,093,011.35	Municipal LGU	Contract	100	2020-02-06
	PANGASINAN	MABINI	2019	ROADS AND BRIDGES	Infrastructure	792	COMPLETED	4,801,000.00	292,011.35	5,093,011.35	Municipal LGU	Contract	100	2020-02-06
	PANGASINAN	MALASIQUI	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	4,838,000.00	0	4,837,855.22	Municipal LGU	Contract	100	2020-03-14
	PANGASINAN	MALASIQUI	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	2,311,000.00	0	2,310,923.57	Municipal LGU	Contract	100	2020-03-16
	PANGASINAN	MALASIQUI	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	4,838,000.00	0	4,837,416.70	Municipal LGU	Contract	100	2020-02-26
	PANGASINAN	MANAOAG	2019	ROADS AND BRIDGES	Infrastructure	5536	COMPLETED	5,500,000.00	0	5,494,912.96	Municipal LGU	Contract	100	2020-02-24
	PANGASINAN	MANAOAG	2019	ROADS AND BRIDGES	Infrastructure	5536	COMPLETED	3,500,000.00	0	3,494,713.00	Municipal LGU	Contract	100	2020-02-24
LOCAL ACCESS ROAD REHABILITATION/IMPROVEMENT IN BRGY. POBLACION TO BRGY. GUILIG –	PANGASINAN	MANGALDAN	2019	ROADS AND BRIDGES	Infrastructure	1200	COMPLETED	8,359,000.00	0	8,324,529.63	Municipal LGU	Contract	100	2020-06-17
	PANGASINAN	MANGALDAN	2019	ROADS AND BRIDGES	Infrastructure	1200	COMPLETED	4,300,000.00	0	4,268,877.38	Municipal LGU	Contract	100	2020-03-05
	PANGASINAN	MANGATAREM	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	2,000,000.00	0	2,000,000.00	Municipal LGU	Contract	100	2020-03-16
	PANGASINAN	MANGATAREM	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	2,000,000.00	0	2,000,000.00	Municipal LGU	Contract	100	2020-03-16
	PANGASINAN	MANGATAREM	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	3,000,000.00	0	3,000,000.00	Municipal LGU	Contract	100	2020-05-22
	PANGASINAN	MANGATAREM	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	2,000,000.00	0	2,000,000.00	Municipal LGU	Contract	100	2020-03-16
	PANGASINAN	MAPANDAN	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	3,750,000.00	0	3,749,756.99	Municipal LGU	Contract	100	2020-02-03
	PANGASINAN	MAPANDAN	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	2,266,000.00	0	2,263,858.05	Municipal LGU	Contract	100	2020-02-03
	PANGASINAN	MAPANDAN	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	2,784,000.00	0	2,781,765.86	Municipal LGU	Contract	100	2020-02-07
	PANGASINAN	MAPANDAN	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	2,424,000.00	0	2,421,089.40	Municipal LGU	Contract	100	2020-06-17
	PANGASINAN	NATIVIDAD	2019	ROADS AND BRIDGES	Infrastructure	330	COMPLETED	1,958,200.00	0	1,958,200.00	Municipal LGU	Contract	100	2019-12-10
	PANGASINAN	NATIVIDAD	2019	ROADS AND BRIDGES	Infrastructure	500	COMPLETED	1,958,200.00	0	1,958,200.00	Municipal LGU	Contract	100	2019-12-19
	PANGASINAN	NATIVIDAD	2019	ROADS AND BRIDGES	Infrastructure	430	COMPLETED	1,958,200.00	0	1,958,200.00	Municipal LGU	Contract	100	2019-12-02
	PANGASINAN	NATIVIDAD	2019	ROADS AND BRIDGES	Infrastructure	500	COMPLETED	1,958,200.00	0	1,958,200.00	Municipal LGU	Contract	100	2019-11-19
	PANGASINAN	NATIVIDAD	2019	ROADS AND BRIDGES	Infrastructure	380	COMPLETED	1,958,200.00	0	1,958,200.00	Municipal LGU	Contract	100	2019-11-22
	PANGASINAN	POZORRUBIO	2019	ROADS AND BRIDGES	Infrastructure	1534	COMPLETED	4,897,000.00	0	4,894,781.58	Municipal LGU	Contract	100	2020-08-21
	PANGASINAN	POZORRUBIO	2019	ROADS AND BRIDGES	Infrastructure	3191	COMPLETED	5,000,000.00	0	5,000,000.00	Municipal LGU	Contract	100	2020-03-16
	PANGASINAN	ROSALES	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	3,763,000.00	0	3,751,938.75	Municipal LGU	Contract	100	2019-12-27
	PANGASINAN	ROSALES	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	4,000,000.00	0	3,990,339.89	Municipal LGU	Contract	100	2019-12-17
	PANGASINAN	ROSALES	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	4,000,000.00	0	3,991,752.67	Municipal LGU	Contract	100	2019-12-18
	PANGASINAN	SAN FABIAN	2019	ROADS AND BRIDGES	Infrastructure	2233	COMPLETED	3,708,000.00	0	3,708,000.00	Municipal LGU	Contract	100	2019-12-16
	PANGASINAN	SAN FABIAN	2019	ROADS AND BRIDGES	Infrastructure	842	COMPLETED	3,650,000.00	0	3,649,999.96	Municipal LGU	Contract	100	2019-12-05
	PANGASINAN	SAN FABIAN	2019	ROADS AND BRIDGES	Infrastructure	3274	COMPLETED	3,650,000.00	0	3,650,000.00	Municipal LGU	Contract	100	2020-01-06
	PANGASINAN	SAN JACINTO	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	3,500,000.00	0	3,499,750.00	Municipal LGU	Contract	100	2020-03-01
	PANGASINAN	SAN JACINTO	2019	ROADS AND BRIDGES	Infrastructure	247	COMPLETED	7,802,000.00	0	7,801,750.00	Municipal LGU	Contract	100	2020-05-21
	PANGASINAN	SAN MANUEL	2019	ROADS AND BRIDGES	Infrastructure	500	COMPLETED	4,000,000.00	0	4,000,000.00	Municipal LGU	Contract	100	2019-10-21
	PANGASINAN	SAN MANUEL	2019	ROADS AND BRIDGES	Infrastructure	500	COMPLETED	4,000,000.00	0	4,000,000.00	Municipal LGU	Contract	100	2019-10-21
	PANGASINAN	SAN MANUEL	2019	ROADS AND BRIDGES	Goods	1582	COMPLETED	3,553,000.00	0	3,553,000.00	Municipal LGU	Contract	100	2019-10-21
	PANGASINAN	SAN NICOLAS	2019	ROADS AND BRIDGES	Infrastructure	500	COMPLETED	3,000,000.00	0	2,998,680.74	Provincial LGU	Contract	100	2019-12-28
	PANGASINAN	SAN NICOLAS	2019	ROADS AND BRIDGES	Infrastructure	500	COMPLETED	6,843,000.00	0	6,842,250.20	Municipal LGU	Contract	100	2020-01-07
LOCAL ACCESS ROAD REHABILITATION/IMPROVEMENT IN BRGY. ALAC ROAD CONNECTING POBLACION	PANGASINAN	SAN QUINTIN	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	2,500,000.00	0	2,500,000.00	Municipal LGU	Contract	100	2020-03-16
LOCAL ACCESS ROAD REHABILITATION/IMPROVEMENT IN BRGY. CASANTAMARIA-AN CONNECTING	PANGASINAN	SAN QUINTIN	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	2,000,000.00	0	2,000,000.00	Municipal LGU	Contract	100	2020-03-16
LOCAL ACCESS ROAD REHABILITATION/IMPROVEMENT IN BRGY. BANTOG CONNECTING CABANGARAN	PANGASINAN	SAN QUINTIN	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	2,000,000.00	0	2,000,000.00	Municipal LGU	Contract	100	2020-06-16
	PANGASINAN	SAN QUINTIN	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	4,638,000.00	0	4,638,000.00	Municipal LGU	Contract	100	2020-03-10
	PANGASINAN	SANTA BARBARA	2019	ROADS AND BRIDGES	Infrastructure	1710	COMPLETED	12,155,000.00	0	12,155,000.00	Municipal LGU	Contract	100	2020-05-29
	PANGASINAN	SANTA MARIA	2019	ROADS AND BRIDGES	Infrastructure	500	COMPLETED	4,120,000.00	0	4,120,000.00	Municipal LGU	Contract	100	2019-09-12
	PANGASINAN	SANTA MARIA	2019	ROADS AND BRIDGES	Infrastructure	600	COMPLETED	3,998,000.00	0	3,998,000.00	Municipal LGU	Contract	100	2019-09-10
	PANGASINAN	SANTA MARIA	2019	ROADS AND BRIDGES	Infrastructure	600	COMPLETED	3,022,000.00	0	3,022,000.00	Municipal LGU	Contract	100	2019-09-16
	PANGASINAN	SANTO TOMAS	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	3,000,000.00	0	3,000,000.00	Municipal LGU	Contract	100	2020-01-10
	PANGASINAN	SANTO TOMAS	2019	ROADS AND BRIDGES	Infrastructure	99	COMPLETED	4,210,000.00	0	4,210,000.00	Municipal LGU	Contract	100	2020-01-13
	PANGASINAN	SANTO TOMAS	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	3,557,000.00	0	3,557,000.00	Municipal LGU	Contract	100	2020-01-13
	PANGASINAN	SISON	2019	ROADS AND BRIDGES	Infrastructure	130	COMPLETED	6,000,000.00	0	6,000,000.00	Municipal LGU	Contract	100	2020-07-12
	PANGASINAN	SUAL	2019	ROADS AND BRIDGES	Infrastructure	6605	COMPLETED	11,163,000.00	6,114,859.69	17,277,859.69	Municipal LGU	Contract	100	2020-11-03
	PANGASINAN	TAYUG	2019	ROADS AND BRIDGES	Infrastructure	22518	COMPLETED	11,350,000.00	0	11,350,000.00	Municipal LGU	Contract	100	2020-06-29

	PANGASINAN	UMINGAN	2019	ROADS AND BRIDGES	Infrastructure	200	COMPLETED	5,000,000.00	0	5,000,000.00	Municipal LGU	Contract	100	2020-06-20	
	PANGASINAN	UMINGAN	2019	ROADS AND BRIDGES	Infrastructure	498	COMPLETED	5,805,000.00	0	5,805,000.00	Municipal LGU	Contract	100	2020-06-23	
"LOCAL ACCESS ROAD	PANGASINAN	URBIZTONDO	2019	ROADS AND BRIDGES	Infrastructure	100	COMPLETED	3,060,076.00	0	3,058,301.79	Municipal LGU	Contract	100	2020-02-20	
"LOCAL ACCESS ROAD	PANGASINAN	URBIZTONDO	2019	ROADS AND BRIDGES	Infrastructure	150	COMPLETED	8,434,924.00	0	8,432,647.16	Municipal LGU	Contract	100	2020-02-26	
	PANGASINAN	VILLASIS	2019	ROADS AND BRIDGES	Infrastructure	250	COMPLETED	4,231,000.00	0	4,226,478.89	Municipal LGU	Contract	100	2020-03-12	
	PANGASINAN	VILLASIS	2019	ROADS AND BRIDGES	Infrastructure	350	COMPLETED	4,000,000.00	0	3,993,582.56	Municipal LGU	Contract	100	2020-03-12	
	PANGASINAN	LAOAC	2019	ROADS AND BRIDGES	Infrastructure	297	COMPLETED	4,660,000.00	0	4,660,000.00	Municipal LGU	Contract	100	2020-06-06	
	PANGASINAN	LAOAC	2019	ROADS AND BRIDGES	Infrastructure	300	COMPLETED	5,280,000.00	0	5,280,000.00	Municipal LGU	Contract	100	2020-06-06	
IMPROVEMENT OF EXISTING SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN BRGY.	ILOCOS NORTE	DUMALNEG	2019	SANITATION AND HEALTH	Infrastructure	3070	COMPLETED	1,500,000.00	0	1,498,158.13	Municipal LGU	Contract	100	2020-01-30	
IMPROVEMENT OF EXISTING SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN SAN	ILOCOS NORTE	DUMALNEG	2019	SANITATION AND HEALTH	Infrastructure	3070	COMPLETED	3,000,000.00	0	2,999,730.92	Municipal LGU	Contract	100	2020-02-27	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN BRGY. #20	ILOCOS NORTE	PAOAY	2019	SANITATION AND HEALTH	Infrastructure	24866	COMPLETED	1,080,000.00	0	855,572.89	Municipal LGU	Contract	100	2020-12-15	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN BRGY. 5 SAN	ILOCOS NORTE	SARRAT	2019	SANITATION AND HEALTH	Infrastructure	3000	COMPLETED	2,038,000.00	24,027.72	2,062,027.72	Municipal LGU	Contract	100	2020-08-25	
	ILOCOS SUR	CAOAYAN	2019	WATER SYSTEM	Infrastructure	1500	COMPLETED	2,685,000.00	0	2,685,000.00	Municipal LGU	Contract	100	2020-03-13	
	ILOCOS SUR	GALIMUYOD	2019	SANITATION AND HEALTH	Infrastructure	98	COMPLETED	909,100.00	0	909,100.00	Municipal LGU	Contract	100	2020-07-11	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN Poblacion	ILOCOS SUR	GALIMUYOD	2019	SANITATION AND HEALTH	Infrastructure	100	COMPLETED	909,100.00	0	909,100.00	Municipal LGU	Contract	100	2020-07-11	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN SABAYAG	ILOCOS SUR	GALIMUYOD	2019	SANITATION AND HEALTH	Infrastructure	100	COMPLETED	909,100.00	0	909,100.00	Municipal LGU	Contract	100	2020-07-11	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN BIDBIDAY	ILOCOS SUR	GALIMUYOD	2019	SANITATION AND HEALTH	Infrastructure	100	COMPLETED	6,783,700.00	0	6,767,815.18	Municipal LGU	Contract	100	2020-06-23	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN Poblacion	ILOCOS SUR	LIDLIDDA	2019	SANITATION AND HEALTH	Infrastructure	5176	COMPLETED	4,694,000.00	0	4,689,274.29	Municipal LGU	Contract	100	2020-03-12	
NEW CONSTRUCTION OF LEVEL II POTABLE WATER SUPPLY SYSTEM IN CADACAD	ILOCOS SUR	NARVACAN	2019	WATER SYSTEM	Infrastructure	499	COMPLETED	5,000,000.00	0	5,000,000.00	Municipal LGU	Contract	100	2020-09-03	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN Poblacion	ILOCOS SUR	SANTA CATALINA	2019	SANITATION AND HEALTH	Infrastructure	200	COMPLETED	1,200,000.00	194,333.17	1,394,333.17	Municipal LGU	Contract	100	2020-09-23	
UPGRADING OF WATER SYSTEM IN PUDOC EAST, PUDOC WEST, BUCAO EAST, GARITAN, BARIOAN,	ILOCOS SUR	TAGUDIN	2019	WATER SYSTEM	Infrastructure	106	COMPLETED	10,000,000.00	0	9,978,250.81	Municipal LGU	Contract	100	2020-03-13	
CONSTRUCTION OF LEVEL 1 POTABLE WATER SUPPLY SYSTEM IN PALLOGAN	ILOCOS SUR	TAGUDIN	2019	WATER SYSTEM	Infrastructure	35	COMPLETED	1,770,000.00	0	1,763,919.96	Municipal LGU	Contract	100	2019-12-15	
REHABILITATION/IMPROVEMENT/UPGRADING OF EXISTING SANITARY TOILET AND HYGIENE FACILITIES	LA UNION	BACNOTAN	2019	SANITATION AND HEALTH	Infrastructure	200	COMPLETED	1,000,000.00	0	995,000.00	Municipal LGU	Contract	100	2020-12-18	
REHABILITATION/IMPROVEMENT/UPGRADING OF EXISTING SANITARY TOILET AND HYGIENE FACILITIES	LA UNION	BACNOTAN	2019	SANITATION AND HEALTH	Infrastructure	200	COMPLETED	1,000,000.00	0	997,300.00	Municipal LGU	Contract	100	2020-12-22	
REHABILITATION/IMPROVEMENT/UPGRADING OF EXISTING SANITARY TOILET AND HYGIENE FACILITIES	LA UNION	BACNOTAN	2019	SANITATION AND HEALTH	Infrastructure	200	COMPLETED	1,000,000.00	0	997,300.00	Municipal LGU	Contract	100	2020-10-12	
REHABILITATION/IMPROVEMENT OF LEVEL II POTABLEWATER SYSTEM IN BARANGAY SUYO	LA UNION	BAGULIN	2019	WATER SYSTEM	Infrastructure	842	COMPLETED	2,500,000.00	0	2,499,841.64	Municipal LGU	Contract	100	2020-12-18	
EXPANSION OF LEVEL II WATER SYSTEM IN BARANGAY SINAPANGAN NORTE AND BARANGAY	LA UNION	BANGAR	2019	WATER SYSTEM	Infrastructure	5016	COMPLETED	10,000,000.00	0	9,984,217.42	Municipal LGU	Contract	100	2020-09-29	
EXPANSION OF LEVEL II WATER SYSTEM IN BARANGAY SINAPANGAN SUR	LA UNION	BANGAR	2019	WATER SYSTEM	Infrastructure	1012	COMPLETED	1,201,000.00	0	1,176,063.31	Municipal LGU	Contract	100	2020-09-30	
REHABILITATION/IMPROVEMENT OF LEVEL II POTABLE WATER SYSTEM IN BARANGAY DALACDAC	LA UNION	BURGOS	2019	WATER SYSTEM	Infrastructure	2305	COMPLETED	4,873,000.00	0	4,862,513.91	Municipal LGU	Contract	100	2020-12-18	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN SAYTAN	LA UNION	PUGO	2019	SANITATION AND HEALTH	Infrastructure	530	COMPLETED	960,000.00	0	959,993.67	Municipal LGU	Contract	100	2020-03-09	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN CUENCA	LA UNION	PUGO	2019	SANITATION AND HEALTH	Infrastructure	315	COMPLETED	960,000.00	0	959,993.67	Municipal LGU	Contract	100	2020-03-09	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN TAVORA	LA UNION	PUGO	2019	SANITATION AND HEALTH	Infrastructure	250	COMPLETED	960,000.00	0	959,993.67	Municipal LGU	Contract	100	2020-03-09	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN MUNICIPAL	PANGASINAN	BASISTA	2019	SANITATION AND HEALTH	Infrastructure	1500	COMPLETED	2,000,000.00	0	1,998,647.28	Municipal LGU	Contract	100	2020-08-03	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN BASING	PANGASINAN	BINMALEY	2019	SANITATION AND HEALTH	Infrastructure	300	COMPLETED	4,500,000.00	0	4,500,000.00	Municipal LGU	Contract	100	2020-08-10	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN POTOTAN	PANGASINAN	BINMALEY	2019	SANITATION AND HEALTH	Infrastructure	250	COMPLETED	1,500,000.00	0	1,500,000.00	Municipal LGU	Contract	100	2020-06-05	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN SALAPINGAO	PANGASINAN	BINMALEY	2019	SANITATION AND HEALTH	Infrastructure	250	COMPLETED	1,500,000.00	0	1,500,000.00	Municipal LGU	Contract	100	2020-09-03	
CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES IN TOMBOR	PANGASINAN	BINMALEY	2019	SANITATION AND HEALTH	Infrastructure	500	COMPLETED	1,500,000.00	0	1,500,000.00	Municipal LGU	Contract	100	2020-10-03	
REHABILITATION/IMPROVEMENT/UPGRADING OF EXISTING SANITARY TOILET AND HYGIENE FACILITIES	PANGASINAN	POZORRUBIO	2019	SANITATION AND HEALTH	Infrastructure	2923	COMPLETED	1,000,000.00	0	996,707.67	Municipal LGU	Contract	100	2020-06-22	
REHABILITATION/IMPROVEMENT/UPGRADING OF EXISTING SANITARY TOILET AND HYGIENE FACILITIES	PANGASINAN	POZORRUBIO	2019	SANITATION AND HEALTH	Infrastructure	150	COMPLETED	1,000,000.00	0	997,831.05	Municipal LGU	Contract	100	2020-08-06	
REHABILITATION / IMPROVEMENT OF LEVEL III POTABLE WATER SYSTEM IN Poblacion SUR	PANGASINAN	SISON	2019	WATER SYSTEM	Infrastructure	200	CANCELLED	1,000,000.00	0	1,000,000.00	Municipal LGU	Contract			
EXPANSION OF LEVEL III WATER SYSTEM IN BRGY. BUL EAST	PANGASINAN	SISON	2019	WATER SYSTEM	Infrastructure	1031	COMPLETED	924,000.00	0	921,443.89	Municipal LGU	Contract	100	2021-02-03	
	ILOCOS NORTE		2019	ROADS AND BRIDGES	Infrastructure	3196	COMPLETED	25,280,000.00	0	25,278,580.37	Provincial LGU	Contract	100	2020-10-10	
	ILOCOS NORTE		2019	ROADS AND BRIDGES	Infrastructure	1472	COMPLETED	40,630,000.00	0	40,559,523.87	Provincial LGU	Contract	100	2020-08-02	
	ILOCOS NORTE		2019	ROADS AND BRIDGES	Infrastructure	1020	COMPLETED	35,641,342.00	0	35,631,568.52	Provincial LGU	Contract	100	2020-10-19	
	ILOCOS SUR		2019	ROADS AND BRIDGES	Infrastructure	5481	COMPLETED	23,069,370.00	0	23,069,370.00	Provincial LGU	Contract	100	2020-10-23	
	ILOCOS SUR		2019	ROADS AND BRIDGES	Infrastructure	13568	COMPLETED	25,605,317.00	0	25,605,317.00	Provincial LGU	Contract	100	2020-10-02	
	ILOCOS SUR		2019	ROADS AND BRIDGES	Infrastructure	3000	COMPLETED	21,173,766.00	0	21,173,766.00	Provincial LGU	Contract	100	2020-08-21	
	ILOCOS SUR		2019	ROADS AND BRIDGES	Infrastructure	3775	COMPLETED	22,981,794.00	0	22,981,794.00	Provincial LGU	Contract	100	2020-07-01	
	LA UNION		2019	ROADS AND BRIDGES	Infrastructure	2004	COMPLETED	40,000,000.00	0	40,000,000.00	Provincial LGU	Contract	100	2021-02-03	
	LA UNION		2019	ROADS AND BRIDGES	Infrastructure	2000	COMPLETED	25,000,000.00	0	25,000,000.00	Provincial LGU	Contract	100	2021-04-30	
	LA UNION		2019	ROADS AND BRIDGES	Infrastructure	2181	COMPLETED	24,578,111.00	0	24,578,111.00	Provincial LGU	Contract	100	2021-04-30	
	PANGASINAN		2019	ROADS AND BRIDGES	Infrastructure	14527	COMPLETED	75,519,969.00	0	75,519,969.00	Provincial LGU	Contract	100	2021-08-14	
	PANGASINAN		2019	ROADS AND BRIDGES	Infrastructure	2596	COMPLETED	34,371,166.00	0	34,371,166.00	Provincial LGU	Contract	100	2020-09-09	
EXPANSION OF LINGAYEN PUBLIC CEMETERY	ILOCOS NORTE		2019	PUBLIC CEMETERY	Infrastructure		CANCELLED	10,000,000.00	0	10,000,000.00					
REHABILITATION OF ADAMS PUBLIC MARKET	PANGASINAN		2019	PUBLIC CEMETERY	Infrastructure	500	COMPLETED	5,000,000.00	0	5,000,000.00	Municipal LGU	Contract	100	2020-10-02	
REHABILITATION OF BADOC PUBLIC MARKET	ILOCOS NORTE		2019	PUBLIC MARKET	Infrastructure		CANCELLED	5,000,000.00	0	5,000,000.00					
REHABILITATION OF BANNA PUBLIC MARKET	ILOCOS NORTE		2019	PUBLIC MARKET	Infrastructure	3000	COMPLETED	11,000,000.00	0	11,000,000.00	Municipal LGU	Contract	100	2020-11-24	
	ILOCOS NORTE		2019	PUBLIC MARKET	Infrastructure	3000	COMPLETED	10,000,000.00	0	10,000,000.00	Municipal LGU	Contract	100	2020-12-07	
	ILOCOS SUR		2019	PUBLIC MARKET	Infrastructure	10748	COMPLETED	8,200,000.00	0	8,200,000.00	DILG RO	Contract	100	2021-03-29	
	LA UNION		2019	PUBLIC MARKET	Infrastructure	500	COMPLETED	10,000,000.00	0	10,000,000.00	Provincial LGU	Contract	100	2020-12-18	
Construction of level II Potable Water System at Brgys Ablan and Bayog	ILOCOS NORTE	BURGOS	2019	WATER SYSTEM	Infrastructure	400	COMPLETED	15,000,000.00	0	14,951,662.05	Municipal LGU	Contract	100	2021-04-27	
Construction of level II Potable Water System at Brgys Macayeppep and Caribquib	ILOCOS NORTE	BANNA (ESPIRITU)	2019	WATER SYSTEM	Infrastructure	1000	COMPLETED	20,000,000.00	0	19,996,272.45	Municipal LGU	Contract	100	2021-03-23	
REHABILITATION AND UPGRADING OF WATER SUPPLY SYSTEM IN BRGY. SAGUGUI	ILOCOS NORTE	PAGUDPUD	2019	WATER SYSTEM	Infrastructure	300	COMPLETED	5,000,000.00	0	4,999,119.53	Municipal LGU	Contract	100	2021-02-26	
IMPROVEMENT OF POTABLE WATER SYSTEM IN BRGY. BURAYOC AND SAUD	ILOCOS NORTE	PAGUDPUD	2019	WATER SYSTEM	Infrastructure	500	COMPLETED	5,000,000.00	0	4,999,156.22	Municipal LGU	Contract	100	2021-02-26	
REHABILITATION AND EXPANSION OF POTABLE WATER SYSTEM IN BRGY. BADUANG	ILOCOS NORTE	PAGUDPUD	2019	WATER SYSTEM	Infrastructure	345	COMPLETED	2,000,000.00	0	1,999,478.84	Municipal LGU	Contract	100	2021-02-26	
Expansion of Potable Water System Level II at Brgy Balawarte	LA UNION	AGOO	2019	WATER SYSTEM	Infrastructure	782	COMPLETED	2,000,000.00	0	1,296,212.95	Municipal LGU	Contract	100	2020-01-17	
Potable Water Supply	LA UNION	AGOO	2019	WATER SYSTEM	Infrastructure	1240	CANCELLED	2,000,000.00	0	0	0	Municipal LGU	Contract		
Construction of Potable Water System Level II at Brgy Purok	LA UNION	AGOO	2019	WATER SYSTEM	Infrastructure	600	COMPLETED	2,000,000.00	0	1,999,427.22	Municipal LGU	Contract	100	2020-01-17	
Expansion of Potable Water System Level II at Brgy San Nicolas West	LA UNION	AGOO	2019	WATER SYSTEM	Infrastructure	500	COMPLETED	2,000,000.00	0	1,775,611.32	Municipal LGU	Contract	100	2020-01-17	
Expansion of Potable Water System Level II at Brgy San Roque West	LA UNION	AGOO	2019	WATER SYSTEM	Infrastructure	360	COMPLETED	2,000,000.00	0	1,998,213.95	Municipal LGU	Contract	100	2020-01-17	
Construction of Potable Water System Level II at Brgy Pilar	LA UNION	BAUANG	2019	WATER SYSTEM	Infrastructure	50	COMPLETED	2,500,000.00	0	2,500,000.00	Municipal LGU	Contract	100	2020-12-10	
Construction of Potable Water System Level II at Brgy Upper San Agustin	LA UNION	BAUANG	2019	WATER SYSTEM	Infrastructure	50	COMPLETED	2,500,000.00	0	2,500,000.00	Municip				

Construction of Level II Water Supply, Barangay Ramot	LA UNION	SANTOL	2019 WATER SYSTEM	Infrastructure	178 COMPLETED	5,000,000.00		0 4,969,604.93	Municipal LGU	Contract	100 2020-12-21
Construction of Level II Water Supply, Barangay Tubaday	LA UNION	SANTOL	2019 WATER SYSTEM	Infrastructure	72 COMPLETED	3,000,000.00		0 2,982,819.39	Municipal LGU	Contract	100 2020-12-21
Expansion of Potable Water System Level at Bgy. Leones West	LA UNION	TUBAO	2019 WATER SYSTEM	Infrastructure	931 COMPLETED	2,000,000.00		0 1,996,621.88	Municipal LGU	Contract	100 2020-12-18
Construction of potable water system Level II at Brgy. Rizal	LA UNION	TUBAO	2019 WATER SYSTEM	Infrastructure	1200 COMPLETED	4,500,000.00	1,000,000.00	5,496,873.81	Municipal LGU	Contract	100 2020-12-18
Expansion of Potable Water System Level at Bgy. Pideg	LA UNION	TUBAO	2019 WATER SYSTEM	Infrastructure	500 COMPLETED	3,500,000.00		0 3,496,861.15	Municipal LGU	Contract	100 2020-12-18
Construction of potable water system Level II at Brgy. Cayungan	PANGASINAN	AGNO	2019 WATER SYSTEM	Infrastructure	100 COMPLETED	5,000,000.00		0 4,996,092.82	Municipal LGU	Contract	100 2020-01-24
Construction of potable water system Level II at Brgy. Allabon	PANGASINAN	AGNO	2019 WATER SYSTEM	Infrastructure	150 COMPLETED	5,000,000.00		0 4,996,092.82	Municipal LGU	Contract	100 2020-01-24
Construction of potable water system Level II at Brgy. Bocacliw	PANGASINAN	AGUILAR	2019 WATER SYSTEM	Infrastructure	200 COMPLETED	10,000,000.00		0 10,000,000.00	Municipal LGU	Contract	100 2020-12-28
Construction of potable water system Level II at Brgy. Bocboc East	PANGASINAN	AGUILAR	2019 WATER SYSTEM	Infrastructure	320 COMPLETED	2,500,000.00		0 2,498,119.97	Municipal LGU	Contract	100 2020-01-17
Construction of potable water system Level II at Brgy. Bocboc West	PANGASINAN	AGUILAR	2019 WATER SYSTEM	Infrastructure	270 COMPLETED	2,500,000.00		0 2,498,119.97	Municipal LGU	Contract	100 2020-01-10
Construction of Level II Potable Water System in Brgy. Dacap Norte	PANGASINAN	BANI	2019 WATER SYSTEM	Infrastructure	250 COMPLETED	15,000,000.00		0 14,992,223.80	Municipal LGU	Contract	100 2021-10-04
Expansion of Level III Water Supply System at Brgy. Real, Camambugan, Pisuac, Galarin, Angatel and	PANGASINAN	URBIZTONDO	2019 WATER SYSTEM	Infrastructure	100 COMPLETED	11,000,000.00		0 10,997,908.22	Municipal LGU	Contract	100 2020-07-16